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NOTICE INVITING BIDS

Bid Information. The City of Morgan Hill (“Owner”), will accept sealed bids
for its 2015 Pavementt Resurfacing Project (“Project”), by or before
Thursday, June 4, 2015, at 2:30 p.m., at Morgan Hill City Hall, located at
17575 Peak Avenue, Morgan Hill, California, at which time the bids will be
publicly opened and read aloud. Owner reserves the right to reject any and
all bids and to waive any non-substantive irregularities.

Project Information. The project scope of work is described as follows: AC
overlay, full depth AC pavement repair, paving mat, crack seal and
replacement of all existing traffic delineation and all related work on various
streets within the City. The planned timeframe for commencement and
completion of construction of the Project is: 30 calendar days.

License and Registration Requirements.

3.1 License. This Project requires a valid California contractor’s license for
the following classification(s): A-General Engineering Contractor or C12 -
Earthwork and Paving Contractors.

3.2 DIR Registration. Owner will not accept a Bid Proposal from or enter
into the Contract with a bidder, without proof that the bidder and its
Subcontractors are registered with the California Department of Industrial
Relations (“DIR”) to perform public work under Labor Code Section 1725.5,
subject to limited legal exceptions.

Contract Documents. The plans, specifications, bid and contract
documents for the Project (“Contract Documents”) may be obtained from the
City of Morgan Hill, at 17575 Peak Avenue, Morgan Hill, CA, (408) 778-
6480. Contractors may obtain a copy of the Contract Documents for
Twenty-Five Dollars ($25) per set. A $5 charge will be added for
mailing by USPS. Electronic copies of the Contract Documents are
available on CD for $10.00. To download plans and specifications at no
charge, register at www.publicpurchase.com.

Bid Proposal and Security.

5.1 Bid Proposal Form. Each bid must be submitted using the Bid
Proposal form provided with the Contract Documents.
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10.

5.2 Bid Security. Each Bid Proposal must be accompanied by bid
security of ten percent of the maximum bid amount, in the form of a
cashier’s or certified check made payable to City of Morgan Hill, or a bid
bond executed by a surety licensed to do business in the State of California
on the Bid Bond form included with the Contract Documents. The bid
security must guarantee that upon award of the bid, the bidder will execute
the Contract and submit payment and performance bonds and insurance
certificates as required by the Contract Documents within ten days after
issuance of the notice of award.

Prevailing Wage Requirements.

6.1 General. This Project is subject to the prevailing wage requirements
applicable to the locality in which the Work is to be performed for each craft,
classification or type of worker needed to perform the Work, including
employer payments for health and welfare, pension, vacation,
apprenticeship and similar purposes.

6.2 Rates. These prevailing rates are available online at
http://www.dir.ca.gov/DLSR. Each Contractor and Subcontractor must pay
no less than the specified rates to all workers employed to work on the
Project. The schedule of per diem wages is based upon a working day of
eight hours. The rate for holiday and overtime work must be at least time
and one-half.

6.3 Compliance. The Contract will be subject to compliance monitoring
and enforcement by the California Department of Industrial Relations, under
Labor Code Section 1771.4.

Performance and Payment Bonds. The successful bidder will be required
to provide performance and payment bonds for 100% of the Contract Price.

Substitution of Securities. Substitution of appropriate securities in lieu of
retention amounts from progress payments is permitted under Public
Contract Code Section 22300.

Subcontractor List. Each bidder must submit the name, location of the
place of business, and California contractor license number of each
Subcontractor who will perform work or service or fabricate or install work
for the prime contractor in excess of one-half of 1% of the bid price, using
the Subcontractor List form included with the Contract Documents.

No Bid Withdrawal. No bid may be withdrawn for a period of 60 days after
the deadline for bid submission, except for material error under Public
Contract Code Sections 5100 et seq.
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11. Instructions for Bidders. Additional and more detailed information is
provided in the Instructions for Bidders, which should be carefully reviewed
by all bidders before submitting a Bid Proposal.

By: Date:

Publication Dates: 1) May 22, 2015 2) May 29, 2015
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INSTRUCTIONS FOR BIDDERS

Each Bid Proposal submitted to City of Morgan Hill (“Owner”) for its 2015
Pavement Resurfacing Project (“Project”) must be submitted in accordance with
the following instructions and requirements:

1.

Bid Submission. Each bid “(Bid Proposal’) must be signed, sealed and
submitted to the Owner, using the form provided in the Contract Documents,
by or before the date and time set forth in the Notice Inviting Bids, or as
amended by subsequent addendum. Faxed or emailed Bid Proposals will
not be accepted, unless otherwise specified. Late submissions will be
returned unopened. Owner reserves the right to postpone the date and time
for receiving or opening bids. Each bidder is solely responsible for all of its
costs to prepare and submit its bid and by submitting a bid waives any right
to recover those costs from Owner. The bid price(s) must include all costs to
perform the Work as specified, including all indirect costs such as applicable
taxes, insurance and field offices. The envelope containing the sealed Bid
Proposal and required attachments must be clearly labeled as follows:
“Morgan Hill DSC Attention: Bid Opening/RFP,” followed by the Bid date
and time.

Examination of Contract Documents and Project Site. Each bidder is
solely responsible for diligent and thorough review of the Contract
Documents (as defined in the General Conditions), examination of Project
site, and reasonable and prudent inquiry concerning known and potential
site conditions prior to submitting a Bid Proposal. However, bidders should
not enter onto Owner’s property or the Project site without prior written
authorization from Owner. Bidders are responsible for reporting any errors
or omissions in the Contract Documents to Owner prior to submitting a Bid
Proposal, subject to the limitations of Public Contract Code Section 1104.
Owner expressly disclaims responsibility for assumptions the bidder might
draw from the presence or absence of information provided by Owner.

Requests for Information. Questions regarding the Project, the bid
procedures or any of the Contract Documents must be submitted in writing
to the Project Engineer Scott Creer at 17575 Peak Avenue, Morgan Hill, CA
95037.

Addenda. Any addenda issued prior to the bid opening shall constitute part
of the Contract Documents. Subject to the limitations of Public Contract
Code section 4104.5, Owner reserves the right to issue addenda prior to bid
time.

Brand Designations and “Or Equal” Substitutions. Any specification
designating a material, product, thing, or service by specific brand or trade
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name, followed by the words “or equal,” is intended only to indicate quality
and type of item desired, and bidders may request use of any equal
material, product, thing, or service. All data substantiating the proposed
substitute as an “equal” item must be submitted with the written request for
substitution. A request for substitution must be submitted within the time
period provided in the Specifications. If no time period is specified, the
substitution request may be submitted any time within 35 days after the date
of award of the Contract. This provision does not apply to materials,
products, things, or services that may lawfully be designated by a specific
brand or trade name under Public Contract Code Section 3400(c).

Bidders Interested in More Than One Bid. No person, firm, or
corporation may submit or be a party to more than one Bid Proposal unless
alternate bids are specifically called for. However, a person, firm, or
corporation that has submitted a subcontract proposal or quote to a bidder
may submit subcontract proposals or quotes to other bidders, and may also
submit a Bid Proposal as a prime contractor.

Bid Proposal Form and Enclosures. Each Bid Proposal must be
completed in ink using the Bid Proposal form included in the Contract
Documents. The Bid Proposal form should be fully completed without
interlineations, alterations, or erasures. Any necessary corrections must be
clear and legible, and must be initialed by the bidder’'s authorized
representative. A Bid Proposal submitted with terms such as “negotiable,”
“will negotiate,” or similar, will be considered non-responsive. Each Bid
Proposal must be accompanied by bid security, as set forth in Section 9
below, and by the completed Subcontractor List, and Non-Collusion
Declaration using the forms included in the Contract Documents.

Bidder Information. Each Bid Proposal must be signed by the bidder’s
authorized representative. Bid Proposals submitted by partnerships must
be signed in the partnership name by a general partner with authority to
bind the partnership. Bid Proposals submitted by corporations must be
signed with the legal name of the corporation, followed by the signature and
title of two officers of the corporation with full authority to bind the
corporation to the terms of the Bid Proposal, under California Corporation
Code section 313.

Bid Security. Each Bid Proposal must be accompanied by bid security of
ten percent of the maximum bid amount, in the form of a cashier’s check, a
certified check, or a bid bond, using the form included in the Contract
Documents, executed by a surety licensed to do business in the State of
California, made payable to Owner. The bid security must guarantee that
upon award of the bid, the bidder will execute and submit the Contract on
the form included in the Contract Documents, will submit payment and
performance bonds for one hundred percent 100% of the maximum
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10.

11.

Contract Price, and will submit the insurance certificates and endorsements
as required by the Contract Documents within ten days after issuance of the
notice of award.

Withdrawal of Bid Proposals. A Bid Proposal may not be withdrawn for a
period of 60 days after the bid opening without forfeiture of the bid security,
except as authorized for material error under Public Contract Code Section
5100 et seq.

Bid Protest. Any bid protest must be in writing and received by Owner at
the City Attorney’s Office at 17575 Peak Avenue, Morgan Hill, CA, (Fax:
(408) 779-1592), before 5:00 p.m. no later than two working days following
bid opening (the “Bid Protest Deadline”) and must comply with the following
requirements:

11.1 General. Only a bidder who has actually submitted a Bid Proposal is
eligible to submit a bid protest against another bidder. Subcontractors are
not eligible to submit bid protests. A bidder may not rely on the bid protest
submitted by another bidder, but must timely pursue its own protest. If
required by Owner, the protesting bidder must submit a non-refundable fee
in the amount specified by Owner, based upon Owner’s reasonable costs to
administer the bid protest. Any such fee must be submitted to Owner no
later than the Bid Protest Deadline, unless otherwise specified. For
purposes of this Section 11, a “working day” means a day that Owner is
open for normal business, and excludes weekends and holidays observed
by Owner.

11.2 Protest Contents. The bid protest must contain a complete
statement of the basis for the protest and all supporting documentation.
Material submitted after the Bid Protest Deadline will not be considered. The
protest must refer to the specific portion or portions of the Contract
Documents upon which the protest is based. The protest must include the
name, address, email address, and telephone number of the person
representing the protesting bidder if different from the protesting bidder.

11.3 Copy to Protested Bidder. A copy of the protest and all supporting
documents must be concurrently transmitted by fax or by email, by or before
the Bid Protest Deadline, to the protested bidder and any other bidder who
has a reasonable prospect of receiving an award depending upon the
outcome of the protest.

11.4 Response to Protest. The protested bidder may submit a written
response to the protest, provided the response is received by Owner before
5:00 p.m., within two working days after the Bid Protest Deadline or after
actual receipt of the bid protest, whichever is sooner (the “Response
Deadline”). The response must include all supporting documentation.
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12.

13.

14.

15.

Material submitted after the Response Deadline will not be considered. The
response must include the name, address, email address, and telephone
number of the person representing the protested bidder if different from the
protested bidder.

11.5 Copy to Protesting Bidder. A copy of the response and all
supporting documents must be concurrently transmitted by fax or by e-mail,
by or before the Bid Protest Deadline, to the protesting bidder and any other
bidder who has a reasonable prospect of receiving an award depending
upon the outcome of the protest.

11.6 Exclusive Remedy. The procedure and time limits set forth in this
section are mandatory and are the bidder’s sole and exclusive remedy in
the event of bid protest. A bidder’s failure to comply with these procedures
will constitute a waiver of any right to further pursue a bid protest, including
filing a Government Code Claim or initiation of legal proceedings.

11.7 Right to Award. Owner reserves the right to award the Contract to
the bidder it has determined to be the responsible bidder submitting the
lowest responsive bid, and to issue a notice to proceed with the Work
notwithstanding any pending or continuing challenge to its determination.

Rejection of Bids; Award of Contract. Owner reserves the right, acting in
its sole discretion, to waive immaterial bid irregularities, the right to accept
or reject any and all bids, or to abandon the Project entirely. The Contract
will be awarded, if at all, within 60 calendar days after opening of bids, to the
responsible bidder that submitted the lowest responsive bid.

Bonds. The successful bidder is required to submit payment and
performance bonds as specified in the Contract Documents using the bond
forms included in the Contract Documents. All required bonds must be
calculated on the maximum total Contract price as awarded, including
additive alternates, if applicable.

Evidence of Responsibility. Within 24 hours following a request by
Owner, a bidder must submit to the Owner satisfactory evidence showing
the bidder's financial resources, the bidder's experience in the type of work
being required by the Owner, the bidder's organization available for the
performance of the Contract and any other required evidence of the bidder's
gualifications to perform the proposed Contract. The Owner may consider
such evidence before making its decision awarding the proposed Contract.

License(s). The successful bidder and its Subcontractor(s) must possess
the California contractor’s license(s) in the classification(s) required by law
to perform the Work.
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16.

17.

18.

19.

20.

Taxes. The bid price shall include all applicable federal, state, and local
taxes.

Subcontract Limitation. The successful bidder may not subcontract out
more than fifty percent (50%) of the original total contract price, except that
any items of work in the Engineer’s Estimate designated “Specialty Items”
may be performed by subcontract and the value of the work may be
deducted from the original total contract price before computing the amount
of work required to be performed by the Contractor’s own forces. When
items of work in the Engineer’s Estimate are preceded by the letters (S) or
(S-F), those items are designated as “Specialty Items.” Where an entire
item is subcontracted, the value of work subcontracted will be based on the
contract item bid price. When a portion of an item is subcontracted, the
value of work subcontracted will be determined by the Engineer based on
the estimated percentage of the contract item bid price.

Ineligible Subcontractor. Any subcontractor who is ineligible to perform
work on a public works project under Labor Code Sections 1777.1 or 1777.7
is prohibited from performing work on this Project.

DIR Registration. Owner will not accept a Bid Proposal from or enter into
the Contract with a bidder, without proof that the bidder and its
Subcontractors are registered with the California Department of Industrial
Relations (“DIR”) to perform public work under Labor Code Section 1725.5,
subject to limited legal exceptions.

Bid Schedule. Bidders are required to fully complete the Bid Schedule
form accompanying the Bid Proposal form with unit prices as indicated, and
to submit the completed Bid Schedule with their Bid Proposal.

20.1 Incorrect Totals. In the event of a discrepancy between the actual
total of the itemized or unit prices shown on the Bid Schedule for the base
bid, and the amount entered as the base bid on the Bid Proposal form, the
actual total of the itemized or unit prices shown on the Bid Schedule for the
base bid will be deemed the base bid price. Likewise, in the event of a
discrepancy between the actual total of the itemized or unit prices shown on
the Bid Schedule for any bid alternate, and the amount entered for the
alternate on the Bid Proposal form, the actual total of the itemized prices
shown on the Bid Schedule for that alternate will be deemed the alternate
price. Nothing in this provision is intended to prevent a bidder from
requesting to withdraw its bid for material error under Public Contract Code
Section 5100 et seq.

20.2 Estimated Quantities. The quantities shown on the Bid Schedule
are estimated and the actual quantities required to perform the Work may
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21.

be greater or less than the estimated amount. The Contract Price will be
adjusted to reflect the actual quantities required for the Work based on the
itemized or unit prices provided in the Bid Schedule, with no allowance for
anticipated profit for quantities that are deleted or decreased.

Bidder’s Questionnaire. A completed, signed Bidder’'s Questionnaire must
be submitted with the Bid Proposal, using the form provided by Owner. A
bid that does not fully comply with this requirement may be rejected as
nonresponsive. A bidder who submits a Bidder’s Questionnaire which is
subsequently determined to contain false or misleading information, or
material omissions, may be disqualified as non-responsible.

INSTRUCTIONS FOR BIDDERS
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BID PROPOSAL
2015 Pavement Resurfacing Project

(“Bidder”)
hereby submits this Bid Proposal to City of Morgan Hill (“Owner”) for the above-
referenced project (“Project”) in response to the Notice Inviting Bids and in
accordance with the Contract Documents referenced therein.

1. Base Bid. Bidder proposes to perform and fully complete the Work for the
Project as specified in the Contract Documents, within the time required for
full completion of the Work, for the following price (“Base Bid”):
$

2. Addenda. Bidder acknowledges receipt of the following addenda:

Addendum: Date Received: Addendum: Date Received:
#01 #05
#02 #06
#03 #07
#04 #08

3. Bidder’s Warranties. By signing and submitting this Bid Proposal, Bidder
warrants the following:

3.1 Examination of Contract Documents. Bidder has thoroughly
examined the Contract Documents, and represents that, to the best of
Bidder’'s knowledge there are no errors, omissions, or discrepancies in
the Contract Documents subject to the limitations of Public Contract
Code Section 1104.

3.2 Examination of Worksite. Bidder has had the opportunity to examine
the Worksite and local conditions at the Project location.

3.3 Bidder is Qualified. Bidder is fully qualified to perform the Work.

3.4 Responsibility for Bid. Bidder has carefully reviewed this Bid
Proposal and is solely responsible for any errors or omissions
contained in its completed Bid.

3.5 Bidder Eligibility. Neither Bidder nor its principals are currently
suspended, debarred, proposed for debarment, declared ineligible or
voluntarily excluded from any federal department or agency under Part
29 of Title 49 of the Code of Federal Regulations, except as disclosed
in a writing attached to this Bid Proposal.
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4. Award of Contract. By signing and submitting this Bid Proposal, Bidder
agrees that if Bidder is awarded the Contract for the Project, that within ten
days following issuance of the notice of award to Bidder, Bidder will do all of
the following:

4.1 Execute Contract. Enter into the Contract with Owner in accordance
with the terms of this Bid Proposal, by signing and submitting to Owner
the Contract prepared by Owner using the form included with the
Contract Documents;

4.2 Submit Required Bonds. Submit to Owner a payment bond and a
performance bond, each for 100% of the Contract Price, using the
bond forms provided and in accordance with the requirements of the
Contract Documents; and

4.3 Insurance Requirements. Submit to Owner the insurance
certificate(s) and endorsement(s) as required by the Contract
Documents.

5. Bid Security. As a guarantee that if awarded the Contract, it will perform its
obligations under Section 4, above, Bidder is enclosing bid security in the
amount of ten percent of its maximum bid amount in the following form:

A cashier’s check or certified check payable to City of Morgan Hill
and issued by Bank in the
amount of $

A bid bond, using the Bid Bond form included with the Contract
Documents, payable to City of Morgan Hill and executed by a
surety licensed to do business in the State of California.

This Bid Proposal is hereby submitted on , 20

s/

Name and Title [print]

Company Name License # and Classification
Address Phone
City, State, Zip Fax

BID PROPOSAL
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BID SCHEDULE | - GENERAL
2015 Pavement Resurfacing Project

Quantities shown are required for bid purposes and may or may not be final pay
guantities. Actual quantities, if different, shall be substantiated during the Project by the
Contractor (either by field measurement, trucking tags, or other means acceptable to the
Engineer).

Approximate

Bid Description of Quantity/Unit of Unit Extended
Iltem Bid Item Measure Price Total

1 Mobilization Lump Sum
2 2” AC Mill/Cold Planing 124,490 SF
3 AC Leveling Course 125 TONS
4 Paving Mat 17,635 SY
5 2” AC Overlay 6000 TONS
6 Full Depth AC Pavement

Repair 15,000 SF
7 Crack Seal 300,000 LF
8 Butterfield Blvd. Monument

Box/Lid 10EA
9 Locate and Raise Water

Valve Box/Lid 54 EA
10 Locate and Raise Man

Hole Frame/Cover 65 EA
11 Locate and Raise 1EA

Monitoring Well Box/Lid
12 Locate and Raise 7 EA

Monument Box/Lid
13 Locate and Raise Detector

Hand Hole Box/Lid 14 EA
14 Type E Traffic Detection

Loops 80 EA
15 Type E (Modified) Traffic

Detection Loops 22 EA
16 24” White (Limit

Line/Crosswalk/High Vis. 35LF

Crosswalk)
17 12” White (Limit 987 LE

Line/Crosswalk)

BID SCHEDULE
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Approximate
Bid Description of Quantity/Unit of Unit Extended
Item Bid Item Measure Price Total
18 12” Yellow (Limit
Line/Crosswalk/High Vis. 520 LF
Crosswalk)
19 24” Yellow (Limit
Line/Crosswalk/High Vis. 340 LF
Crosswalk)
20 Caltrans Detail 9 9890 LF
21 Caltrans Detail 38 1930 LF
22 Caltrans Detail 39 11.437 LF
23 Caltrans Detail 39A 2 995 LF
24 Type | (10) Arrow 2 EA
25 Type | (18) Arrow 10 EA
26 Type IV (L) Arrow 28EA
27 Type VI Arrow 3 EA
28 Type VII ( R) Arrow 2 EA
29 Word Marking “Bike Lane”
w/ Arrow 15 EA
Word Marking “Ped”
30
(White) 2 EA
31 Word Marking “School”
(Yellow) 8 EA
Word Marking “Slow”
32
(Yellow) 8 EA
33 Railroad Crossing Symbol
w/24” White Bar(s) 2 EA
Word Marking “Xing”
34
(Yellow) 8 EA
Word Marking “Xing”
35
(White) 2 EA
36 Two-way Blue Fire Hydrant
Reflector/Markers 13 EA
37 Surface Mounted
Reflectorized Channelizer 30 EA
Posts — 48" Tall
38 Supplemental Work $25,000 LS

Bid Schedule | Total

BID SCHEDULE
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SUBCONTRACTOR LIST

For each Subcontractor who will perform a portion of the Work in an amount in
excess of one-half of 1% of the Bidder’s total Contract Price," the bidder must list
a description of the work, the name of the Subcontractor, its California contractor
license number, and the location of its place of business. Note to Bidders:

Please print legibly. lllegible forms may be rejected.

DESCRIPTION SUBCONTRACTOR CALIFORNIA LOCATION LOCAL
OF WORK NAME CONTRACTOR OF VENDOR?
LICENSE BUSINESS YES/NO
NUMBER

! For street or highway construction this requirement applies to any subcontract of $10,000 or more.
2 A Vendor is considered local if their principle place of business is within the city limits of Morgan Hill

SUBCONTRACTOR LIST
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NONCOLLUSION DECLARATION

(To be executed by bidder and submitted with bid)

State of California
SS.

N N N

County of

, being first duly sworn, deposes and says that he
or sheis of

(“Contractor”), the party making the foregoing bid that the bid is not made in the
interest of, or on behalf of, any undisclosed person, partnership, company,
association, organization, or corporation; that the bid is genuine and not collusive
or sham; that the bidder has not directly or indirectly induced or solicited any
other bidder to put in a false or sham bid, and has not directly or indirectly
colluded, conspired, connived, or agreed with any bidder or anyone else to put in
a sham bid, or that anyone shall refrain from bidding; that the bidder has not in
any manner, directly or indirectly, sought by agreement, communication, or
conference with anyone to fix the bid price of the bidder or any other bidder, or to
fix any overhead, profit, or cost element of the bid price, or of that of any other
bidder, or to secure any advantage against the public body awarding the contract
of anyone interested in the proposed contract; that all statements contained in
the bid are true; and, further, that the bidder has not, directly or indirectly,
submitted his or her bid price or any breakdown of it, or the contents of it, or
divulged information or data relative thereto, or paid, and will not pay, any fee to
any corporation, partnership, company association, organization, bid depository,
or to any member or agent of them to effectuate a collusive or sham bid.

This declaration is intended to comply with California Public Contract Code
Section 7016 and Title 23 U.S.C Section 112.

| certify under penalty of perjury that the foregoing is true and correct.

s/ Date:

Name and Title [print]

NONCOLLUSION DECLARATION
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CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT CIVIL CODE ' 1189

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document,
to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

State of CALIFORNIA )
County of SANTA CLARA )

On , before me,

a Notary Public in and for said County and State, personally appeared

proved to me on the basis of satisfactory evidence to be the person/s whose name/s is/are
subscribed to the within instrument and acknowledged to me that he/she/they executed
the same in his/her/their authorized capacity/ies, and that by his/her/their signature/s on
the instrument the person/s, or the entity upon behalf of which the person/s acted,
executed the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of California that
the foregoing paragraph is true and correct.

WITNESS my hand and official seal.

SIGNATURE OF NOTARY PUBLIC

Place Notary Seal Above

NONCOLLUSION DECLARATION
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BID BOND

(“Bidder”)
has submitted a bid, dated , 20 (“Bid”),
to City of Morgan Hill (“Owner”) for work on the 2015 Pavement Resurfacing
Project (“Project”). Under this duly executed bid bond (“Bid Bond”), Bidder as
Principal and

, Its
surety (“Surety”), are bound to Owner as Obligee in the penal sum of ten percent
of the maximum amount of the Bid (the “Bond Sum”). Bidder and Surety bind
themselves and their respective heirs, executors, administrators, successors and
assigns, jointly and severally, as follows:

1. General. If Bidder is awarded the Contract for the Project, Bidder will enter
into the Contract with the Owner in accordance with the terms of the Bid.

2. Submittals. Within ten days following issuance of the notice of award to
Bidder, Bidder must submit to Owner the following:

2.1 Contract. The executed Contract, using the form provided by Owner
in the Project contract documents (“Contract Documents”);

2.2 Payment Bond. A payment bond for 100% of the maximum Contract
Price, executed by a surety licensed to do business in the State of
California using the Payment Bond form included with the Contract
Documents;

2.3 Performance Bond. A performance bond for 100% of the maximum
Contract Price, executed by a surety licensed to do business in the
State of California using the Performance Bond form included with the
Contract Documents; and

2.4 Insurance. The insurance certificate(s) and endorsement(s) required
by the Contract Documents, and any other documents required under
the Instructions for Bidders.

3. Enforcement. If Bidder fails to execute the Contract and to submit the
bonds and insurance certificates as required by the Contract Documents,
Surety guarantees that Bidder forfeits the Bond Sum to Owner. Any notice
to Surety may be given in the manner specified in the Contract and
delivered or transmitted to Surety as follows:

Attn:
Address:
City/State/Zip:

BID BOND
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Phone:
Fax:
Email:

4. Duration; Waiver. If Bidder fulfills its obligations under Section 2, above,
then this obligation will be null and void; otherwise it will remain in full force
and effect for 60 days following award of the Contract or until this Bid Bond
is returned to Bidder, whichever occurs first. Surety waives the provisions
of Civil Code Sections 2819 and 2845.

This Bid Bond is entered into and effective on , 20

SURETY:

s/

Name:

Title:

(Attach Acknowledgement, Notary Seal, and Attorney-In-Fact Certificate)

CONTRACTOR:

s/

Name:

Title:

BID BOND
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BIDDER’S QUESTIONNAIRE
2015 PAVEMENT RESURFACING PROJECT

Submission of a completed Bidder’s Questionnaire with the sealed bid is required
for the above-referenced project (“Project”’). Owner may use the completed
Questionnaire to evaluate the Bidder’s qualifications for this Project. The
Questionnaire must be filled out completely, accurately, and legibly. Any errors,
omissions, or misrepresentations in completion of the Questionnaire may be
grounds for rejection of the bid or termination of a Contract awarded pursuant to
the bid.

Part 1: General Information

Contractor Name: (“Contractor”)

Check One: ___ Corporation
____Partnership
____Sole Proprietorship
____Joint Venture of:
____ Other:

Address:

Phone:

Fax:

Owner of Company:

Contact Person:

Contractor’s License Number(s):
Part 2: Contractor Experience

1. How many years has Contractor been in business under its present business
name?

2. Has Contractor completed projects similar in type and size to this Project as a
general contractor?

3. Has Contractor ever been disqualified on grounds that it is not responsible? If
yes, provide additional information on a separate sheet of paper regarding the

BIDDER’S QUESTIONNAIRE
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disqualification, including the name and address of the agency or owner of the
subject project, the type and size of the project, the reasons that Contractor was
disqualified as not responsible, and the month and year in which the
disqualification occurred.

4. Has Contractor ever been terminated from a construction project, either as a
general contractor or as a subcontractor? If yes, provide additional information
on a separate sheet of paper regarding the termination, including the name and
address of the agency or owner of the subject project, the type and size of the
project, whether Contractor was under contract as a general contractor or a
subcontractor, the reasons that Contractor was terminated, and the month and
year in which the termination occurred.

5. Provide information about Contractor’s past projects performed as general
contractor as follows:

5.1  Six (6) most recently completed public works projects within the last
three (3) years;

5.2  Three (3) largest completed projects within the last three (3) years;
and

5.3  Any project which is similar to this Project.

6. Use separate sheets of paper provide all of the following information for each
project identified in response to the above three categories:

Project Name

Location

Owner

Owner Contact (name and current phone number)

Architect or Engineer Name

Architect or Engineer Contact (name and current phone number)
Construction Manager (name and current phone number)
Description of Project, Scope of Work Performed

Initial Contract Value (at time of bid award)

Final Cost of Construction (including change orders)

Original Scheduled Completion Date

Time Extensions Granted (number of days)

Actual Date of Completion

Number and amount of Stop Notices or Mechanic’s Liens filed
Amount of liquidated damages assessed against Contractor
Nature and resolution of any claim, lawsuit, and/or arbitration
between Contractor and the Owner

TOS3IT AT ToTQ@QTDO20TY
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Part 3: Verification

In signing this document, |, the undersigned, declare that | am duly authorized to
sign and submit this Bidder's Questionnaire on behalf of the named Contractor,
and that all responses and information set forth in this Bidder's Questionnaire
and accompanying attachments are, to the best of my knowledge, true, accurate
and complete as of the date of submission. | declare under penalty of perjury
under the laws of the State of California that the foregoing is true and
correct.

Signature: Date:

By [name, title]:

For [name of Contractor]:

BIDDER’S QUESTIONNAIRE
Page 3 of 3



CONTRACT

This public works contract (“Contract”) is entered into by and between City of
Morgan Hill (“Owner”) and
(“Contractor”) for work on the 2015 Pavement Resurfacing Project (“Project”).

The parties agree as follows:

1. Award of Contract. Inresponse to the Notice Inviting Bids, Contractor has
submitted a Bid Proposal to perform work on the Project, and on
, 20, (contract date) Owner authorized award of this
Contract to Contractor for the amount of Contractor’s bid.

2. Contract Documents. The Contract Documents incorporated into this
Contract include and are comprised of all of the following:

2.1  Notice Inviting Bids;

2.2 Instructions to Bidders;

2.3  Addenda, if any;

2.4  Bid Proposal and attachments thereto;
2.5 Contract;

2.6  Payment and Performance Bonds;
2.7  General Conditions;

2.8  Special Conditions;

2.9  Project Drawings and Specifications;
2.10 Change Orders, if any;

2.11 Notice of Award;

2.12 Notice to Proceed,;

2.13 And the following:”"No other documents”

3. Contractor’s Obligations. Contractor agrees to perform all of the Work
required for the Project, as specified in the Contract Documents. Contractor
must provide, furnish, and supply all things necessary and incidental for the
timely performance and completion of the Work, including all necessary
labor, materials, equipment, transportation, and utilities, unless otherwise
specified in the Contract Documents. Contractor must use its best efforts to
complete the Work in a professional and expeditious manner and to meet or
exceed the performance standards required by the Contract Documents.
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Payment. As full and complete compensation for Contractor’s timely
performance and completion of the Work in strict accordance with the terms
and conditions of the Contract Documents, Owner will pay Contractor

Dollars ($ ) (the “Contract Price”), in accordance with
the payment provisions in the General Conditions. The Contract Price
includes all applicable federal, state, and local taxes.

Time for Completion. Contractor will fully complete the Work for the
Project within 30 calendar days from the commencement date given in the
Notice to Proceed (“Contract Time”). By signing below, Contractor expressly
waives any claim for delayed early completion.

Liquidated Damages. If Contractor fails to complete the Work within the
Contract Time, Owner may assess liquidated damages in the amount of
Five Hundred Dollars ($500.00) for each day of unexcused delay in
completion, and the Contract Price shall be reduced accordingly.

Labor Code Compliance.

7.1 General. This Contract is subject to all applicable requirements of
Chapter 1 of Part 7 of Division 2 of the Labor Code, including
requirements pertaining to wages, working hours and workers’
compensation insurance.

7.2  Prevailing Wages. This Project is subject to the prevailing wage
requirements applicable to the locality in which the Work is to be
performed for each craft, classification or type of worker needed to
perform the Work, including employer payments for health and
welfare, pension, vacation, apprenticeship and similar purposes.
Copies of these prevailing rates are available online at
http://www.dir.ca.gov/DLSR.

7.3 DIR Registration. A Bid Proposal submitted on or after March 1,
2015 will not be accepted and Owner will not enter into the Contract
on or after April 1, 2015, without proof that the bidder and its
Subcontractors are registered with the California Department of
Industrial Relations (“DIR”) to perform public work under Labor Code
Section 1725.5, subject to limited legal exceptions

Workers’ Compensation Certification. Under Labor Code Section 1861,
by signing this Contract, Contractor certifies as follows: “| am aware of the
provisions of Labor Code Section 3700 which require every employer to be
insured against liability for workers’ compensation or to undertake self-
insurance in accordance with the provisions of that code, and | will comply
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with such provisions before commencing the performance of the Work on
this Contract.”

9. Notice. Any notice, billing, or payment required by the Contract Documents
must be made in writing, and sent to the other party by personal delivery,
U.S. Mall, a reliable overnight delivery service, facsimile, or by email as a
PDF (or comparable) file. Notice is deemed effective upon delivery unless
otherwise specified. Notice for each party must be given as follows:

Owner Contractor
Name City of Morgan Hill
Address 17575 Peak Avenue

City/state/zip | Morgan Hill, CA 95037

Phone 408/778-6480

Fax 408/779-7236

Attn: Scott Creer

Email scott.creer@morganhill.ca.gov
Copy to:

10. General Provisions.

10.1

10.2

10.3

10.4

10.5

Assignment and Successors. Contractor may not assign its rights
or obligations under this Contract, in part or in whole, without
Owner’s written consent. This Contract is binding on Contractor’s
successors and permitted assigns.

Third Party Beneficiaries. There are no intended third party
beneficiaries to this Contract except as expressly provided in the
General Conditions or Special Conditions.

Governing Law and Venue. This Contract will be governed by
California law and venue will be in the Superior Court of the County
in which the Project is located, and no other place.

Amendment. No amendment or modification of this Contract will be
binding unless it is in a writing duly authorized and signed by the
parties to this Contract.

Integration; Severability. This Contract and the Contract
Documents incorporated herein, including authorized amendments or
Change Orders thereto, constitute the final, complete, and exclusive
terms of the agreement between Owner and Contractor. If any
provision of the Contract Documents, or portion of a provision, is
determined to be illegal, invalid, or unenforceable, the remaining
provisions of the Contract Documents will remain in full force and
effect.
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10.6 Authorization. Each individual signing below warrants that he or
she is authorized to do so by the party that he or she represents, and
that this Contract is legally binding on that party. If Contractor is a
corporation, signatures from two officers of the corporation are
required pursuant to California Corporation Code Section 313.

[Signatures are on the following page.]
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The parties agree to this Contract as witnessed by the signatures below:

CITY OF MORGAN HILL:

s/

CONTRACTOR:

Steve Rymer
City Manager

Date:

s/

Attest:

s/

Name/Title [print]

Corporate entities must provide a
second signature:

s/

Irma Torrez
City Clerk

Date:

Name/Title [print]

Date:

Approved as to Form:

s/

Contractor’s License Number(s)

Renee Gurza
City Attorney
Date:

Expiration Date(s)

Seal:
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PAYMENT BOND

City of Morgan Hill (“Owner”) and

(“Contractor”) have entered

into a contract, dated , 20 (“Contract”) for work on the
2015 Pavement Resurfacing Project (“Project”). The Contract is incorporated by
reference into this Payment Bond (“Bond”).

1.

General. Under this Bond, Contractor as principal and
, its surety (“Surety”), are bound to Owner
as Obligee in an amount not less than ($ ) (“Bond
Sum”), under California Civil Code Sections 9550, et seq.

Surety’s Obligation. If Contractor or any of its Subcontractors fails to pay
any of the persons named in California Civil Code Section 9100 amounts
due under the Unemployment Insurance Code with respect to work or labor
performed under the Contract, or for any amounts required to be deducted,
withheld, and paid over to the Employment Development Department from
the wages of employees of the Contractor and its Subcontractors, under
California Unemployment Insurance Code Section 13020, with respect to
the work and labor, then Surety will pay for the same.

Beneficiaries. This Bond inures to the benefit of any of the persons named
in California Civil Code Section 9100, so as to give a right of action to those

persons or their assigns in any suit brought upon this Bond. Contractor must
promptly provide a copy of this Bond upon request by any person with legal

rights under this Bond.

Duration. If Contractor promptly makes payment of all sums for all labor,
materials, and equipment furnished for use in the performance of the Work
required by the Contract, in conformance with the time requirements set
forth in the Contract and as required by California law, Surety’s obligations
under this Bond will be null and void. Otherwise, Surety’s obligations will
remain in full force and effect.

Waivers. Surety waives any requirement to be notified of alterations to the
Contract or extensions of time for performance of the Work under the
Contract. Surety waives the provisions of Civil Code Sections 2819 and
2845. Owner waives requirement of a new bond for any supplemental
contract under Civil Code Section 9550. Any notice to Surety may be given
in the manner specified in the Contract and delivered or transmitted to
Surety as follows:
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Attn:

Address:
City/State/Zip:
Phone:

Fax:

Email:

Law and Venue. This Bond will be governed by California law, and any
dispute pursuant to this Bond will be venued in the Superior Court of Santa
Clara County, and no other place. Surety will be responsible for Owner’s
attorneys’ fees and costs in any action to enforce the provisions of this
Bond.

Effective Date; Execution. This Bond is entered into and is effective on
, 20

[Signatures are on the following page]
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SURETY:

s/

Name:

Title:

(Attach Acknowledgment with Notary Seal and Power of Attorney)

CONTRACTOR:

s/

Name:

Title:

APPROVED AS TO FORM:

By:

Renee Gurza, City Attorney

Date:
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PERFORMANCE BOND

City of Morgan Hill (“Owner”) and

(“Contractor”)

have entered into a contract, dated , 20 (“Contract”) for
work on the 2015 Pavement Resurfacing Project (“Project”). The Contract is
incorporated by reference into this Performance Bond (“Bond”).

1.

General. Under this Bond, the Contractor as Principal and

, Its
surety (“Surety”), are bound to Owner as Obligee for an amount not less
than Dollars ($ ) (the “Bond Sum”). By executing this

Bond, Contractor and Surety bind themselves and their respective heirs,
executors, administrators, successors and assigns, jointly and severally, to
the provisions of this Bond.

Surety’s Obligations; Waiver. If Contractor fully performs its obligations
under the Contract, including its warranty obligations under the Contract,
Surety’s obligations under this Bond will become null and void upon
recordation of the notice of completion, provided Contractor has timely
provided a warranty bond as required under the Contract. Otherwise
Surety’s obligations will remain in full force and effect until expiration of the
one year warranty period under the Contract. Surety waives any
requirement to be notified of and further consents to any alterations to the
Contract made under the applicable provisions of the Contract Documents,
including changes to the scope of Work or extensions of time for
performance of Work under the Contract. Surety waives the provisions of
Civil Code Sections 2819 and 2845.

Application of Contract Balance. Upon making a demand on this Bond,
Owner will make the Contract Balance available to Surety for completion of
the Work under the Contract. For purposes of this provision, the Contract
Balance is defined as the total amount payable by Owner to the Contractor
as the Contract Price minus amounts already paid to Contractor, and minus
any liquidated damages, credits, or backcharges to which Owner is entitled
under the terms of the Contract.

Contractor Default. Upon written notification from Owner that Contractor is
in default under Article 13 of the Contract General Conditions, time being of
the essence, Surety must act within the time specified in Article 13 to
remedy the default through one of the following courses of action:

4.1  Arrange for completion of the Work under the Contract by
Contractor, with the Owner’s consent, but only if Contractor is in default
solely due to its financial inability to complete the Work;
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4.2  Arrange for completion of the Work under the Contract by a
qualified contractor acceptable to Owner, and secured by performance
and payment bonds issued by an admitted surety as required by the
Contract Documents, at Surety’s expense, or

4.3  Waive its right to complete the Work under the Contract and
reimburse Owner the amount of Owner’s costs to have the remaining
Work completed.

Surety Default. If Surety defaults on its obligations under the Bond, Owner
will be entitled to recover all costs it incurs due to Surety’s default, including
legal, design professional, or delay costs.

Notice. Any notice to Surety may be given in the manner specified in the
Contract and delivered or transmitted to Surety as follows:

Attn:

Address:
City/State/Zip:
Phone:

Fax:

Email:

Law and Venue. This Bond will be governed by California law, and any
dispute pursuant to this Bond will be venued in the Superior Court of Santa
Clara County, and no other place. Surety will be responsible for Owner’s
attorneys’ fees and costs in any action to enforce the provisions of this
Bond.

Effective Date; Execution. This Bond is entered into and effective on
, 20 )
[Signatures are on the following page.]
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SURETY:

s/

Name:

Title:

(Attach Acknowledgment with Notary Seal and Power of Attorney)

CONTRACTOR:

s/

Name:

Title:

APPROVED AS TO FORM:

By:

Renee Gurza, City Attorney

Date:
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GENERAL CONDITIONS
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Article 1
Definitions

1.1 Definitions. The following definitions apply to all of the Contract
Documents unless otherwise indicated. Defined terms and titles of
documents are capitalized in the Contract Documents, with the exception of
the words “day,” “furnish,” and “install.”

Allowance means an amount included in the Bid Proposal for Work that may or
may not be included in the Project, depending on conditions that will not become
known until after bids are opened. If the Contract Price includes an Allowance
and the cost of performing the Work covered by that Allowance is greater or less
than the Allowance, the Contract Price will be increased or decreased
accordingly.

Architect/Engineer means the licensed individual(s) or firm(s) retained by
Owner to provide architectural or engineering services for the Project. If no
Architect/Engineer has been retained for this Project, any reference to
Architect/Engineer is deemed to refer to Owner.

Article, as used in these General Conditions, means a numbered Article of the
General Conditions, unless otherwise indicated by the context.
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Change Order means a written document duly approved and executed by
Owner, which changes the scope of Work, the Contract Price, or the Contract
Time.

Claim means a separate demand by Contractor for change in the Contract Time
or Contract Price, that has previously been submitted to Owner in accordance
with the requirements of the Contract Documents, and which has been rejected
by Owner, in whole or in part; or a written demand by Contractor objecting to the
amount of Final Payment.

Construction Manager means the individual(s) or firm retained by Owner to
provide construction management services for the Project. If no Construction
Manager has been retained for this Project, any reference to Construction
Manager is deemed to refer to Owner.

Contract means the signed agreement between Owner and Contractor.

Contract Documents means, collectively, all of the documents listed as such in
Section 2 of the Contract, including the Notice Inviting Bids; the Instructions to
Bidders; addenda, if any; the Bid Proposal, and attachments thereto; the
Contract; the notice of award and notice to proceed; the payment and
performance bonds; the General Conditions; the Special Conditions; the
approved, stamped Project Drawings and Specifications; any Change Orders;
and any other documents expressly made part of the Contract Documents.

Contract Price means the total compensation to be paid to the Contractor for
performance of the Work, as set forth in the Contract and as amended by
Change Order or adjusted for an Allowance. The Contract Price is not subject to
adjustment due to inflation or due to the increased cost of labor, material, or
equipment following submission of the Bid Proposal. The Contract Price is
deemed to include all applicable federal, state, and local taxes

Contract Time means the number of calendar days for performance of the Work,
as set forth in the Contract and as amended by Change Order.

Contractor means the individual, partnership, corporation, or joint-venture who
has signed the Contract with Owner to perform the Work.

Day means a calendar day unless otherwise specified.

Drawings means the Owner-provided plans and graphical depictions of the
Project requirements, and does not include Shop Drawings.

DSA means the Division of the State Architect for the State of California.
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Engineer means the City Engineer for the City of Morgan Hill and his or her
authorized designee(s).

Final Completion means the Contractor has fully completed all of the Work
required by the Contract Documents, including all punch list items, any required
commissioning, and has provided all required submittals, including the warranty
bond, instructions and manuals, and as-built drawings to the Owner’s
satisfaction.

Final Payment means payment to Contractor of the unpaid Contract Price,
including release of undisputed retention, less amounts withheld pursuant to the
Contract Documents, including liquidated damages, up to 125% of the amount of
any unreleased stop notice, amounts subject to setoff, up to 150% of any
unresolved third-party claim for which Contractor is required to indemnify Owner,
and up to 150% of any amount in dispute as authorized by Public Contract Code
Section 7107.

Furnish means to purchase and deliver to the Worksite designated for
installation.

Hazardous Materials means any substance or material identified now or in the
future as hazardous under any federal, state, or local law or regulation, or any
other substance or material that may be considered hazardous or otherwise
subject to statutory or regulatory requirements governing handling, disposal, or
cleanup.

“Including.” Unless the context requires otherwise, the term “including” means
“‘including, but not limited to.”

Inspector means the individual(s) or firm(s) retained by Owner to inspect the
workmanship, materials, and manner of construction of the Project and its
components to ensure compliance with the Contract Documents and all
applicable codes, regulations, and permits.

Install means to fix in place for materials, and to fix in place and connect for
equipment.

Owner means the public agency which has signed the Contract with Contractor
for performance of the Work, acting through its governing body, officers,
employees, and authorized representatives.

Owner’s Representative means the individual designated by Owner to oversee
and manage the Project on Owner’s behalf and may include his or her authorized
delegee(s) when the Owner’s Representative is unavailable. If no Owner’s
representative has been designated for this Project, any reference to Owner’s
Representative is deemed to refer to Owner.
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Project means the public works project referenced in the Contract.

Section as used in these General Conditions, means a numbered Section of the
General Conditions, unless otherwise indicated by the context.

Shop Drawings means drawings, plan details or other graphical depictions
prepared by or on behalf of Contractor, and subject to Owner approval, which are
intended to provide details for fabrication, installation, and the like, of items
required by or shown in the Drawings and Specifications.

Specifications means the technical, text specifications describing the Project
requirements, which are prepared for and incorporated into this Project by or on
behalf of Owner, and does not include the Contract, General Conditions or
Special Conditions.

Subcontractor means an individual, partnership, corporation, or joint-venture
retained by Contractor directly or indirectly through a subcontract to perform a
specific portion of the Work. The term Subcontractor applies to subcontractors,
suppliers, fabricators, and equipment lessors of all tiers, unless otherwise
indicated by the context.

Technical Specifications means Specifications.
Work means all of the construction and services necessary or incidental to
completing the Project in conformance with the requirements of the Contract

Documents.

Worksite means the place or places where the Work is performed.
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2.1

2.2

Article 2
Roles and Responsibilities

Architect/Engineer.

(A) General. Architect/Engineer, as the Owner’s representative, is
responsible for the overall design of the Project, and is authorized to act
on Owner’s behalf to ensure performance of the Work in compliance with
the Contract Documents.

(B)  Authority. Architect/Engineer has authority to stop the Work when
necessary to ensure compliance with the requirements of the Contract
Documents. Architect/Engineer also has authority to reject any and all
Work or materials which do not conform to the requirements of the
Contract Documents.

(C) Interpretation. Architect/Engineer will decide all questions
pertaining to performance of the Work, and will provide written decisions
on all matters relating to the execution and progress of the Work or
interpretation of the Contract Documents. The Architect/Engineer’s
decision regarding interpretation of the Drawings or Specifications is final
and conclusive.

Contractor.

(A)  General. Contractor must provide all labor, materials, equipment
and services necessary to perform and timely complete the Work in strict
accordance with the Contract Documents, and in an economic and
efficient manner in the best interests of Owner.

(B) Responsibility for the Work. Contractor is responsible for
supervising and directing all aspects of the Work to facilitate the efficient
and timely completion of the Work. Contractor is solely responsible for,
and required to exercise full control over, construction means, methods,
techniques, sequences, procedures, and coordination of all portions of the
Work with that of all other Contractors and Subcontractors, except to the
extent that the Contract Documents provide other specific instructions.

(C) Project Administration. Contractor must provide sufficient and
competent administration, staff, and skilled workforce necessary to
perform and timely complete the Work in accordance with the Contract
Documents. Before starting the Work, Contractor must designate in
writing and provide complete contact information, including phone
numbers and email address, for the officer or employee in Contractor’s
organization who is to serve as Contractor’s primary representative for the
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Project, and who has authority to act on Contractor’s behalf. A
Subcontractor may not serve as Contractor’s primary representative.

(D)  On-Site Superintendent. Contractor must, at all times during
performance of the Work, provide a qualified and competent full-time
superintendent, acceptable to Owner, and assistants, as necessary, who
must be physically present at the Project site while any aspect of the Work
is being performed, and who shall have authority to direct the performance
of the Work. Failure to comply may result in temporary suspension of the
Work, at Contractor’s sole expense and with no extension of Contract
Time, until the superintendent is physically present to supervise the Work.
Contractor must provide written notice to Owner, as soon as practicable,
before replacing the superintendent.

(E) Standards; Compliance. Contractor must, at all times, ensure
that the Work is performed in a good workmanlike manner following best
practices and in full compliance with the Contract Documents and all
applicable laws, regulations, codes, standards, and permits.

(F) Responsible Party. Contractor is solely responsible to Owner for
the acts or omissions of any party or parties performing portions of the
Work or providing equipment, materials or services for or on behalf of
Contractor or its Subcontractors. If any person employed by Contractor
fails or refuses to comply with the Engineer’s directions regarding the
performance of the Work, or is determined by the Engineer to be
incompetent to perform the Work, or acts in a disorderly or improper
manner at the Worksite, that person shall be permanently dismissed from
the Project at the request of the Engineer.

(G) Correction of Defects. Contractor must promptly correct, at
Contractor’s sole expense, any Work that is determined by Owner,
Architect/Engineer, or the Inspector to be deficient or defective in
workmanship, materials, and equipment.

(H) Contractor’s Records. Contractor must maintain all of its records
relating to the Project in any form, including paper documents, photos,
videos and electronic records. Project records subject to this provision
include, but are not limited to, Project cost records and records relating to
preparation of Contractor’s bid.

(1) Contractor’s cost records must include all supporting
documentation, including original receipts, invoices, and payroll
records, evidencing its direct costs to perform the Work,
including, but not limited to, costs for labor, materials and
equipment. Each cost record should include, at a minimum, a
description of the expenditure with references to the applicable
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2.3

requirements of the Contract Documents, the amount actually
paid, the date of payment, and whether the expenditure is part
of the original Contract Price, related to an executed Change
Order, or otherwise categorized by Contractor as extra work.
Contractor’s failure to comply with this provision as to any
claimed cost operates as a waiver of any rights to recover the
claimed cost.

(2) Contractor must continue to maintain its Project records in an
organized manner for a period of four years after Owner’s
acceptance of the Project or following termination, whichever
occurs first. Subject to prior notice to Contractor, Owner is
entitled to inspect or audit any of Contractor’s Project records
relating to the Project or to investigate Contractor’s plant or
equipment during Contractor’'s normal business hours.

Subcontractors.

(A)  General. All Work which is not performed by Contractor with its
own forces must be performed by Subcontractors, subject to the fifty
percent (50%) limitation set forth in the Instructions and Information for
Bidders. Owner reserves the right to approve or reject any and all
Subcontractors proposed to perform the Work.

(B) Contractual Obligations. Contractor must require every
Subcontractor to be bound to the provisions of the Contract Documents as
they apply to the Subcontractor’s portion(s) of the Work, and to likewise
bind their subcontractors or suppliers. Nothing in these Contract
Documents creates a contractual relationship between a Subcontractor
and Owner, but Owner is deemed to be a third-party beneficiary of the
contract between Contractor and each Subcontractor.

Copies of subcontracts shall be available to the Engineer upon request.
Before a Subcontractor commences work on the Project, Contractor shall
provide the Engineer a written statement with the name of the
subcontractor, a description of each portion of the Work performed by the
subcontractor, and the percentage of the overall Work to be performed by
the subcontractor.

(C) Termination. If the Contract is terminated, each Subcontractor’s
agreement must be assigned by Contractor to Owner, subject to the prior
rights of any surety, provided that the Owner accepts the assignment by
written notification, and assumes all rights and obligations of Contractor
pursuant to each such subcontract agreement.
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2.4

2.5

(D)  Substitution of Subcontractor. If Contractor requests substitution
of a listed Subcontractor under Public Contract Code Section 4107,
Contractor is solely responsible for all costs Owner incurs in responding to
the request, including legal fees and costs to conduct a hearing.

Coordination of Work.

(A)  Concurrent Work. Owner reserves the right to perform or to have
performed other work on or adjacent to the Project site while the Work is
being performed. Contractor is responsible for coordinating its Work with
other work being performed on or adjacent to the Project site, and must
avoid hindering, delaying, or interfering with the work of other contractors
and subcontractors. To the full extent permitted by law, Contractor must
hold harmless and indemnify Owner, Architect/Engineer, and Construction
Manager against any and all claims arising from or related to Contractor’s
avoidable, negligent, or willful hindrance of, delay to, or interference with
the work of another contractor or subcontractor.

(B) Defects. Before proceeding with any portion of the Work affected
by the construction or operations of others, Contractor must give the
Architect/Engineer prompt written notification of any defects Contractor
discovers which will prevent the proper execution of the Work. Failure to
give notice of any such known defects will be deemed acknowledgement
by Contractor that the work of others is not defective and will not prevent
the proper execution of the Work.

Submittals. Unless otherwise specified, Contractor must submit to
Architect/Engineer for review and approval, all schedules, Shop Drawings,
samples, product data and similar submittals required by the Contract
Documents, or upon request by the Architect/Engineer. All submittals,
including requests for information (RFIs) are subject to the provisions of
this Section.

(A)  General. Contractor is responsible for ensuring that its submittals
are accurate and conform to the Contract Documents.

(B) Time and Manner of Submission. Contractor must ensure that its
submittals are prepared and delivered in a manner consistent with the
current approved schedule for the Work and within the applicable time
specified elsewhere in the Contract Documents, or if no time is specified,
in such time and sequence so as not to delay the performance of the Work
or completion of the Project.

(C) Required Contents. Each submittal must include the Project name
and location, Contractor's name and address, the name and address of
any Subcontractor or supplier involved with the submittal, the date, and
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references to applicable Specification section(s) and/or drawing and detail
number(s).

(D) Required Corrections. If corrections are required, Contractor
must promptly make and submit any required corrections in full
conformance with the requirements of this Section.

(E) Effect of Review and Approval. Review and approval of a
submittal by the Architect/Engineer will not relieve Contractor from
complying with the requirements of the Contract Documents.

(F) Enforcement. Any Work performed or material used without prior
approval of a required submittal will be performed at Contractor’s risk, and
Contractor may be required to bear the costs incident thereto, including
the cost of removing and replacing such Work, repairs to other affected
portions of the Work, and the cost of additional time or services required of
the Architect/Engineer, Construction Manager, or Inspector.

Article 3
Contract Documents

Interpretation of Contract Documents.

(A) Drawings and Specifications. The Drawings and Specifications
included in the Contract Documents are complementary. If Work is shown
on one but not on the other, Contractor must perform the Work as though
fully described on both, consistent with the Contract Documents and
reasonably inferable from them as being necessary to produce the
indicated results. The Drawings and Specifications are deemed to include
and require everything necessary and reasonably incidental to completion
of the Work, whether or not particularly mentioned or shown. Contractor
must perform all work and services and supply all things reasonably
related to and inferable from the Contract Documents. In the event of a
conflict between the Drawings and Specifications, the Specifications will
control.

(B) Duty to Notify. If Contractor becomes aware of any ambiguity,
discrepancy, omission, or error in the Drawings or Specifications,
Contractor must immediately notify the Architect/Engineer and request
clarification of such, by submitting a written request for information (RFI) in
the manner specified by Owner. The Architect/Engineer’s clarifications or
interpretations will be final and binding.

© Figures and Dimensions. Figures control over scaled
dimensions.
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3.3

(D) Technical or Trade Terms. Any terms that have well-known
technical or trade meanings will be interpreted in accordance with those
meanings, unless otherwise specifically defined in the Contract
Documents.

(E) Measurements. Contractor must verify all relevant measurements
at the Worksite before ordering any material or performing any Work, and
will be responsible for the correctness of those measurements.

Order of Precedence. Information included in one Contract Document
but not in another will not be considered a conflict or inconsistency.
Unless otherwise specified in the Special Conditions, in case of any
conflict or inconsistency among the Contract Documents, the following
order of precedence will apply, beginning from highest to lowest:

(A)  Change Orders;

(B) Addenda;

(C) Contract;

(D)  Notice to Proceed;

(E)  Notice of Award;

(F)  Special Conditions;

(G) General Conditions;

(H)  Payment and Performance Bonds;

() Specifications;

J) Drawings;

(K)  Contractor’s Bid Proposal and attachments;

(L) Notice Inviting Bids;

(M) Instructions for Bidders; and

(N)  Any documents prepared by and on behalf of a third party,
that were not prepared specifically for this Project, e.g., Caltrans
Standard Specifications or Caltrans Special Provisions.

Caltrans Standard Specifications. Any reference to or incorporation of
the Standard Specifications of the State of California, Department of
Transportation (“Caltrans”), including “Standard Specifications,” “Caltrans
Specifications,” “State Specifications,” or “CSS,” means the most current
edition of Caltrans’ Standard Specifications (“Standard Specifications”),
and the most current amendments on the date that Contractor’s bid was
submitted for this Project. The following provisions apply to use of or
reference to the Standard Specifications:

(A) Limitations. None of the “General Provisions” of the Standard
Specifications, i.e., Sections 1 through 9, applies to these Contract
Documents with the exception of any specific provisions, if any, which are
expressly stated to apply to these Contract Documents.
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(B) Conflicts or Inconsistencies. If there is a conflict or inconsistency
between any provision in the Standard Specifications and a provision of
these Contract Documents, as determined by the Architect/Engineer, the
provision in the Contract Documents will govern.

(C) Meanings. Terms used in the Standard Specifications are to be
interpreted as follows:

(1) Any reference to the “Engineer” is deemed to mean Owner,
Architect/Engineer or Owner’s Representative.

(2) Any reference to the “Special Provisions” is deemed to mean
the Special Conditions.

(3) Any reference to the “State” is deemed to mean Owner.

For Reference Only. Contractor is responsible for the careful review of
any document, study, or report appended to the Contract Documents
solely for informational purposes and identified as “For Reference Only.”
Nothing in any document, study, or report so appended and identified is
intended to supplement, alter, or void any provision of the Contract
Documents. However, Contractor is advised that Owner or its
representatives may be guided by information or recommendations
included in such reference documents, particularly when making
determinations as to the acceptability of proposed materials, methods, or
changes in the Work. Contractor must promptly notify Architect/Engineer
of any perceived or actual conflict between the Contract Documents and
any document provided For Reference Only.

Article 4
Bonds, Indemnity, and Insurance

Payment and Performance Bonds. Within ten days following issuance
of the notice of award, Contractor is required to provide a payment bond
and a performance bond, each in the penal sum of not less than 100% of
the Contract Price, using the bond forms included with the Contract
Documents.

(A)  Surety. Each bond must be issued by a surety admitted in
California. If an issuing surety cancels the bond or becomes insolvent,
within seven days following written notice from Owner, Contractor must
substitute a surety acceptable to Owner. If Contractor fails to substitute an
acceptable surety within the specified time, Owner may, at its sole
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discretion, withhold payment from Contractor until the surety is replaced to
Owner’s satisfaction, or terminate the Contract for default.

Indemnity. To the fullest extent permitted by law, Contractor must
indemnify, defend, and hold harmless Owner, its agents and consultants,
Architect/Engineer, and Construction Manager (individually, an
‘Indemnitee,” and collectively the “Indemnitees”) from and against any and
all liability, loss, damage, claims, expenses (including, without limitation,
attorney fees, expert witness fees, paralegal fees, and fees and costs of
litigation or arbitration) (collectively, “Liability”) of every nature arising out
of or in connection with the acts or omissions of Contractor, its employees,
Subcontractors, representatives, or agents, in bidding or performing the
Work or its failure to comply with any of its obligations under the Contract,
except such Liability caused by the active negligence, sole negligence, or
willful misconduct of an Indemnitee. This indemnity requirement applies to
any Liability arising from alleged defects in the content or manner of
submission of the Contractor’s bid for the Contract. Contractor’s failure or
refusal to timely accept a tender of defense pursuant to this provision will
be deemed a material breach of this Contract. Owner will timely notify
Contractor upon receipt of any third-party claim relating to the Contract, as
required by Public Contract Code Section 9201.

Insurance. No later than ten days following issuance of the notice of
award, Contractor is required to procure and provide proof of the
insurance coverage required by this section in the form of certificates and
endorsements. The required insurance must cover the activities of
Contractor and its Subcontractors relating to or arising from the
performance of the Work, and must remain in full force and effect at all
times during the period covered by the Contract until the date of
recordation of the notice of completion. All required insurance must be
issued by a company licensed to do business in the State of California,
and each such insurer must have an A.M. Best’s financial strength rating
of “A” or better and a financial size rating of “VIII” or better. If Contractor
fails to provide any of the required coverage in full compliance with the
requirements of the Contract Documents, Owner may, at its sole
discretion, purchase such coverage at Contractor’s expense and deduct
the cost from payments due to Contractor, or terminate the Contract for
default.

(A) Policies and Limits. The following insurance policies and limits
are required for this Contract unless otherwise specified in the Special
Conditions:

(1) Commercial General Liability Insurance (“CGL”): The CGL
policy must be issued on an occurrence basis, written on a
comprehensive general liability form, and shall include coverage for
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(B)

liability arising from Contractor’s or its Subcontractor’s acts or
omissions in the performance of the Work, including contractor’s
protected coverage, blanket contractual, completed operations,
vehicle coverage and employer’s non-ownership liability coverage,
with limits of at least $2,000,000.00 per occurrence. The CGL
policy must name Owner as an additional insured for all liability
arising out of the operations by or on behalf of the named insured,
and must protect Owner, its officers, employees, and agents
against any and all liability for personal injury, death, or property
damage or destruction arising directly or indirectly in the
performance of the Contract. The CGL coverage may be arranged
under a single policy for the full limits required or by a combination
of underlying policies with the balance provided by excess or
umbrella policies, provided each such policy complies with the
requirements set forth herein.

(2) Pollution Liability Insurance: Pollution Liability is required for
this Agreement due to the scope of work involving hazardous
materials, contaminated soil disposal, and/or a risk of accidental
release of fuel oil, chemicals or other toxic gases or hazardous
materials. The policy must be issued on an occurrence basis with
policy limits of at least one million dollars ($1,000,000.00) for any
one accident or occurrence. Coverage shall be provided for both
work performed on site, as well as during the transport of
hazardous materials.

(3) Workers’ Compensation Insurance and Employer’s Liability:
The policy must comply with the requirements of the California
Workers’ Compensation Insurance and Safety Act, with of at least
$1,000,000.00. If Contractor is self-insured, Contractor must
provide its Certificate of Permission to Self-Insure, duly authorized
by the Department of Industrial Relations.

(4) Commercial Automobile Coverage: The Automobile policy
shall be issued on an occurrence basis with policy limits of at least
$1,000,000 per occurrence.

Notice. Each certificate of insurance must state that the coverage

afforded by the policy or policies will not be reduced, cancelled or allowed
to expire without at least 30 days written notice to Owner, unless due to
non-payment of premiums, in which case ten days written notice must be
made to Owner.

(©)

Waiver of Subrogation. Each required policy must include an

endorsement providing that the carrier agrees to waive any right of
subrogation it may have against Owner.
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5.1

(D) Required Endorsements. The CGL Policy and the Builder’s Risk
Policy must include the following specific endorsements:

(1) The inclusion of more than one insured will not operate to
impair the rights of one insured against another, and the coverages
afforded will apply as though separate policies have been issued to
each insured.

(2) The insurance provided is primary and no insurance held or
owned by Owner may be called upon to contribute to a loss.

(3) This policy does not exclude explosion, collapse, underground
excavation hazard, or removal of lateral support.

(E) Subcontractors. Contractor must ensure that each Subcontractor
is required to maintain the same insurance coverage required under this
Section 4.3, with respect to its performance of Work on the Project,
including those requirements related to the additional insureds and waiver
of subrogation.

Warranty Bond. As a condition precedent to Final Completion,
Contractor must submit a warranty bond, using the form provided by
Owner, to guarantee its Work as specified in Article 11, Completion and
Warranty Procedures. The warranty bond must be issued by a surety
admitted in California for 50% of the final Contract Price or as otherwise
specified in the Contract Documents. If an issuing surety cancels the bond
or becomes insolvent, within seven days following written notice from
Owner, Contractor must substitute a surety acceptable to Owner.

Article 5
Contract Time

Time is of the Essence. Time is of the essence in Contractor’s
performance and completion of the Work, and Contractor must diligently
prosecute the Work and complete it within the Contract Time.

(A)  General. Contractor must commence the Work on the date
indicated in the notice to proceed, and must fully complete the Work, in
strict compliance with all requirements of the Contract Documents, and
within the Contract Time.

(B) Rate of Progress. Contractor and its Subcontractors must, at all
times, provide workers, materials, and equipment sufficient to maintain the
rate of progress necessary to ensure full completion of the Work within the
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Contract Time. If Owner determines that Contractor is failing to prosecute
the Work at a sufficient rate of progress, Owner may, in its sole discretion,
direct Contractor to provide additional workers, materials, or equipment, or
to work additional hours or days without additional cost to Owner, in order
to achieve a rate of progress satisfactory to Owner. If Contractor fails to
comply with Owner’s directive in this regard, Owner may, at Contractor’s
expense, separately contract for additional workers, materials, or
equipment or use Owner’s own forces to achieve the necessary rate of
progress. Alternatively, Owner may terminate the Contract based on
Contractor’s default.

Schedule Requirements. All schedules must be prepared using standard
scheduling software acceptable to Architect/Engineer, and must provide
schedules in electronic and paper form as requested.

(A) As-Planned (Baseline) Schedule. Within 15 calendar days
following issuance of the notice of award (or as otherwise specified in the
Special Conditions), Contractor must submit to Owner for review and
approval an as-planned (baseline) schedule showing in detail how
Contractor plans to perform and fully complete the Work within the
Contract Time using critical path methodology. The as-planned schedule
must include the work of all trades required for the Work, and must be
sufficiently comprehensive and detailed to enable progress to be
monitored on a day-by-day basis. For each activity, the as-planned
schedule must be dated, provided in the format specified in the Contract
Documents or as required by the Architect/Engineer, and must include, at
a minimum, a description of the activity, the start and completion dates,
and the duration.

(B) Progress Schedules. Contractor must submit an updated
progress schedule and three-week look-ahead schedule, in the format
specified by Architect/Engineer, for review and approval with each
application for a progress payment. The progress schedule must show
how the actual progress of the Work to date compared to the as-planned
schedule, and must identify any actual or potential impacts to the critical
path.

(C) Recovery Schedule. If Owner determines that the Work is more
than one week behind schedule, within seven days following written notice
of such determination, Contractor must submit a recovery schedule,
showing how the Contractor intends to perform and complete the Work
within the Contract Time, based on actual progress to date.

(D) Effect of Approval. Contractor and its Subcontractors must
perform the Work in accordance with the most current approved schedule
unless otherwise directed by Owner. Owner’s approval of a schedule does
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not operate to extend the time for completion of the Work or any
component of the Work, and will not affect Owner’s right to assess
liquidated damages for Contractor’'s unexcused delay in completing the
Work within the Contract Time.

(E) Posting. Contractor must at all times maintain a copy of the most
current approved progress or recovery schedule posted prominently in its
on-site office.

(F) Reservation of Rights. Owner reserves the right to direct the
sequence in which the Work must be performed or to make changes in the
sequence of the Work in order to facilitate the performance of work by
Owner or others, or to facilitate Owner’s use of its property. The Contract
Time or Contract Price may be adjusted to the extent such changes in
sequence actually increase or decrease Contractor’s time or cost to
perform the Work.

(G) Authorized Working Days and Times. Contractor is limited to
working Monday through Friday, excluding City of Morgan Hill-observed
holidays, during Owner’s normal business hours, except as expressly
provided in the Special Conditions, or as authorized in writing by Owner.
Owner reserves the right to charge Contractor for additional costs incurred
by Owner due to Work performed on days or during hours not expressly
authorized in these Contract Documents, including reimbursement of
costs incurred for inspection, testing, and construction management
services.

Delay and Extensions of Contract Time.

(A) Excusable Delay. The Contract Time may be extended if
Contractor encounters an unavoidable delay in completely the Work within
the Contract Time due to causes completely beyond Contractor’s control,
and which Contractor could not have avoided or mitigated through
planning, foresight, and diligence (“Excusable Delay”). Grounds for
Excusable Delay may include fire, earthquake, acts of terror or vandalism,
epidemic, unforeseeable adverse government actions, unforeseeable
actions of third parties, encountering unforeseeable hazardous materials,
unforeseeable site conditions, suspension for convenience under Article
13, or unusually severe weather.

(B) Non-Excusable Delay. Excusable Delay does not include delay
that is concurrent with non-Excusable Delay, and does not include delay
caused by:
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(1) weather conditions which are normal for the location of the
Project, as determined by reliable records, including monthly rainfall
averages, for the preceding ten years;

(2) Contractor’s failure to order equipment and materials
sufficiently in advance of the time needed for timely completion of
the Work;

(3) Contractor’s failure to provide adequate notification to utility
companies for connections or services necessary for the timely
performance and completion of the Work;

(4) foreseeable conditions Contractor could have ascertained from
reasonably diligent inspection of the Worksite or review of the
Contract Documents; or

(5) Contractor’s financial inability to perform the Work, including
insufficient funds to pay its Subcontractors or suppliers.

(C©) Request for Extension of Contract Time. A request for an
extension of time and associated delay costs must be submitted in writing
to Architect/Engineer within ten calendar days of the date the delay is first
encountered, even if the duration of the delay is not yet known at that
time, or shall be deemed waived. In addition to complying with the
requirements of this Article 5, the request must be submitted in
compliance with the Change Order request procedures in Article 6, below.
Strict compliance with these requirements is necessary to ensure that any
delay or delay costs may be mitigated as soon as possible, and to
facilitate cost-efficient administration of the Project and timely performance
of the Work. Any request for an extension of time or delay costs that does
not strictly comply with the requirements of Article 5 and Article 6 will be
deemed waived.

(1) Required Contents. The request must include a detailed
description of the cause(s) of the delay, and must also describe the
measures that Contractor has taken to mitigate the delay and/or its
effects, including efforts to mitigate the cost impact of the delay,
e.g., by workforce management, change in sequencing, etc. If the
delay is still ongoing at the time the request is submitted, the
request should also include Contractor’s plan for continued
mitigation of the delay or its effects.

(2) Delay Days and Costs. The request must specify the number of
days of Excusable Delay claimed, or provide a realistic estimate if
the duration of the delay is not yet known. The request must
specify the amount of any delay-related costs that are claimed, or

GENERAL CONDITIONS
Page 17 of 47



provide a realistic estimate if the amount is not yet known. Any
estimate of delay duration or cost must be updated in writing and
submitted with all required supporting documentation as soon as
the actual time and cost is known.

(3) Supporting Documentation. The request must also include any
and all supporting documentation necessary to evidence the delay
and its actual impacts, including schedule and cost impacts,
including a time impact analysis using critical path methodology,
and demonstrating unavoidable delay to Final Completion. The time
impact analysis must be submitted in a form or format acceptable to
Owner.

(4) Burden of Proof. Contractor has the burden of proving 1) that
the delay was an Excusable Delay, as defined above, 2) that
Contractor has made reasonable efforts to mitigate the delay and
its schedule and cost impacts, 3) that the delay will unavoidably
result in delaying Final Completion, and 4) that any delay costs
claimed by Contractor were actually incurred and were reasonable
under the circumstances.

(5) Recoverable Costs. If Contractor is granted an extension of
time for Excusable Delay, recompense for delay costs shall be
limited to actual, direct, reasonable, and substantiated costs, and
will not include home office overhead, or markup for overhead and
profit.

(6) Legal Compliance. Nothing in this provision is intended to
require the waiver, alteration, or limitation of the applicability of
Public Contract Code Section 7102.

(7) No Waiver. Any grant of an extension of time or delay costs
due to an Excusable Delay will not operate as a waiver of Owner’s
right to assess liquidated damages for unexcused delay.

(8) Dispute Resolution. In the event of a dispute over entitlement
to an extension of time or delay costs, Contractor may not stop
working pending resolution of the dispute, but must continue to
comply with its duty to diligently prosecute the performance and
timely completion of the Work. Contractor’s sole recourse for an
unresolved dispute based on Owner’s rejection of a Change Order
request for an extension of time or delay costs is to comply with the
Dispute Resolution provisions set forth in Article 12, below.

5.4 Liquidated Damages. Itis expressly understood that if Final Completion
is not achieved within the Contract Time, Owner will suffer damages which
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are difficult to determine and accurately specify. If Contractor fails to
achieve Final Completion within the Contract Time, Owner may charge
Contractor in the amount specified in the Contract for each day that Final
Completion is delayed beyond the Contract Time, as liquidated damages
and not as a penalty.

(A) Liquidated Damages. Liquidated damages will not be assessed
for any Excusable Delay, as set forth above.

(B) Milestones. Liquidated damages may also be separately
assessed for failure to meet milestones specified elsewhere in the
Contract Documents, regardless of impact on Contract Time and Final
Completion.

(C) Setoff. Owner is entitled to set off the amount of liquidated
damages assessed against any payments otherwise due to Contractor,
including setoff against release of retention. If there are insufficient
Contract funds remaining to cover the full amount of liquidated damages
assessed, Owner is entitled to recover the balance from Contractor or its
performance bond surety.

(D)  Occupy or Use. Occupancy or use of the Project in whole or in
part prior to Final Completion will not operate as a waiver of Owner’s right
to assess liquidated damages for Contractor’s unexcused delay in
achieving Final Completion.

Article 6
Contract Modification

Changes in Work. Owner reserves the right to make changes in the
Work without invalidating the Contract. Owner may direct or Contractor
may request changes in the Work, and any such changes will be
formalized in a Change Order, which may include commensurate changes
in the Contract Price or Contract Time as applicable. Contractor must
promptly comply with Owner-directed changes in the Work in accordance
with the intent of the original Contract Documents, even if Contractor and
Owner have not yet reached agreement as to adjustments to the Contract
Price or Contract Time.

(A)  Owner-Directed Change. Inthe event of a dispute over
entitlement to or the amount of a change in Contract Time or a change in
Contract Price related to an Owner-directed change, Contractor must
perform the Work as directed and may not delay its work or cease work
pending resolution of the dispute, but must continue to comply with its duty
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to diligently prosecute the performance and timely completion of the Work,
including the Work in dispute.

(B) Contractor’s Obligations. In the event that Owner and Contractor
dispute whether a portion or portions of the Work are already required by
the Contract Documents as opposed to changed or extra Work, Contractor
must perform the Work as directed and may not delay its Work or cease
Work pending resolution of the dispute, but must continue to comply with
its duty to diligently prosecute the performance and timely completion of
the Work, including the Work in dispute.

(C©) Remedy for Non-Compliance. Contractor’s failure to promptly
comply with an Owner-directed change is deemed a material breach of the
Contract, and in addition to all other remedies available to it, Owner may,
at its sole discretion, hire another contractor or use its own forces to
complete the disputed Work at Contractor’s sole expense, and may
deduct the cost from the Contract Price.

(D) Dispute Resolution. Contractor’s sole recourse for an unresolved
dispute related to changes in the Work is to comply with the dispute
resolution provisions set forth in Article 12, below.

Contractor Change Order Requests. Contractor must submit a
request or proposal for a change in the Work or a change in the Contract
Price or Contract Time as a written Change Order request or proposal.

(A) Time for Submission. Any request for a change in the Contract
Price must be submitted in writing to Architect/Engineer within ten
calendars days of the date that Contractor first encounters the
circumstances, information or conditions giving rise to the Change Order
request, even if the total amount of the requested change in the Contract
Price or impact on the Contract Time is not yet known at that time.

(B) Required Contents. Any Change Order request or proposal
submitted by Contractor must include a complete breakdown of actual or
estimated costs and credits, and must itemize labor, materials, equipment,
taxes, insurance, and subcontract amounts. Any estimated cost must be
updated in writing as soon as the actual amount is known.

(C) Required Documentation. All claimed costs must be fully
documented, and any related request for an extension of time or delay-
related costs must be included at that time and in compliance with the
requirements of Article 5 of the General Conditions.
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(D) Required Form. Contractor must use Owner’s form(s) for
submitting all Change Order requests or proposals, unless otherwise
specified by Owner.

(E) Certification. All Change Order requests must be signed by
Contractor and must include the following certification:

“The undersigned Contractor certifies under penalty of perjury that
its statements and representations in this Change Order request
are true and correct. Contractor warrants that this Change Order
request is comprehensive and complete, and agrees that any
costs, expenses, or time extension request not included herein
shall be deemed waived. Contractor understands that submission
of claims which have no basis in fact or which Contractor knows to
be false may violate the False Claims Act, as set forth in
Government Code Sections 12650 et seq.”

Adjustments to Contract Price. The amount of any increase or
decrease to the Contract Price will be determined based on one of the
following methods in the order provided:

(A)  Unit Pricing. Amounts previously provided by Contractor in the
form of unit prices, the schedule of values, or Allowances, will apply first if
unit pricing, a schedule of values, or an Allowance amount has previously
been submitted for the affected Work; or, if none

(B) Lump Sum. A mutually agreed upon lump sum; or, if none

(C) Time and Materials. On a time and materials basis, which may
include a not-to-exceed limit, calculated as the total of the following sums:

(1) All direct labor costs plus 15% for overhead and profit;

(2) All direct material costs, including sales tax, plus15% for
overhead and profit;

(3) All direct plant and equipment rental costs, plus 15% for
overhead and profit;

(4) All direct subcontract costs plus 10% for overhead and profit;
and

(5) Increased premium costs computed at 1% % of total of the
previous four sums.
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7.1

7.2

Unilateral Change Order. If Owner disagrees with the amount of
compensation or extension of time that Contractor has requested, Owner
may elect to issue a unilateral Change Order, directing performance of the
Work, and authorizing a change in the Contract Price or Contract Time in
the amount Owner believes is merited. Contractor’'s sole recourse to
dispute the terms of a unilateral Change Order is to submit a timely Claim
pursuant to Article 12, below.

Non-Compliance Deemed Waiver. Contractor waives its entitlement to
any increase in the Contract Price or Contract Time if Contractor fails to
full comply with the provisions of this Article. Contractor will not be paid for
unauthorized extra work.

Article 7
General Construction Provisions

Permits and Taxes.

(A) General. Contractor must obtain and pay for any and all permits,
fees, or licenses required to perform the Work, unless otherwise indicated
in the Contract Documents. Contractor must cooperate with and provide
notifications to government agencies with jurisdiction over the Project, as
may be required. Contractor must provide Owner with copies of all
notices, permits, licenses, and renewals required for the Work.

(B) Federal Excise Tax. Contractor must pay for all taxes on labor,
material and equipment, except Federal Excise Tax to the extent that
Owner is exempt from Federal Excise Tax.

Temporary Facilities. Contractor must provide, at Contractor’s sole
expense, any and all temporary facilities, including onsite office, sanitary
facilities, storage, scaffolds, barricades, walkways, and any other
temporary structure required to safely perform the Work along with any
utility services incidental thereto.

(A) Standards. Such structures must be safe and adequate for the
intended use, and installed and maintained in accordance with all
applicable federal, state, and local laws, codes, and regulations.

(B) Removal and Repair. Contractor must promptly remove all such
temporary facilities when they are no longer needed or upon completion of
the Work, whichever comes first. Contractor must promptly repair any
damage to Owner’s property caused by the installation, use, or removal of
the temporary facilities, and must promptly restore the property to its
original or intended condition.
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(C) Additional Requirements. Additional provisions pertaining to
temporary facilities may be included in the Specifications or Special
Conditions.

Signs. No signs may be displayed on or about Owner’s property, except
signage which is required by law or by the Contract Documents, without
Owner’s prior written approval as to content, size, design, and location.

Protection of Work and Property.

(A) General. Contractor is responsible at all times for protecting the
Work and materials and equipment to be incorporated into the Work from
damage until the Notice of Completion has been recorded. Except as
specifically authorized by Owner, Contractor must confine its operations to
the area of the Project site indicated in the Drawings. Contractor is liable
for any damage caused to Owner’s real or personal property, the real or
personal property of adjacent property owners, or the work or personal
property of other contractors working for Owner.

(B) Unforeseen Conditions. If Contractor encounters facilities,
utilities, or other unknown conditions not shown on or reasonably inferable
from the Drawings or apparent from inspection of the Project site,
Contractor must promptly notify Architect/Engineer, and must avoid taking
any action which could cause damage to the facilities or utilities pending
further direction from the Architect/Engineer. If Architect/Engineer’s
subsequent direction to Contractor affects Contractor’s cost or time to
perform the Work, Contractor may submit a Change Order request as set
forth in Article 6, above.

(C) Support; Adjacent Properties. Contractor must provide, install,
and maintain all shoring, bracing, underpinning, etc., necessary to provide
support to Owner’s property and adjacent properties and improvements
thereon. Contractor must provide notifications to adjacent property
owners as may be required by law.

(D) Damage to Existing Facilities. Any existing facilities that are
broken or damaged by the installation of Work shall be repaired or
replaced with the same kind of material, the same finish, and in not less
than the same dimensions as the original work. All such repairs or
replacements shall match the appearance of the existing facilities as
nearly as possible.

Noninterference. Contractor must take reasonable measures to avoid
interfering with Owner’s use of its property at or adjacent to the Project
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site, including use of roadways, entrances, parking areas, walkways, and
structures.

Materials and Equipment.

(A)  General. Unless otherwise specified, all materials and equipment
required for the Work must be new and of the best grade for the intended
purpose, and furnished in sufficient quantities to ensure the proper and
expeditious performance of the Work. Unless otherwise specified, all
materials and equipment required for the Work are deemed to include all
components required for complete installation and intended operation, and
must be installed in accordance with the manufacturer’'s recommendation.
Contractor is responsible for all shipping, handling, and storage costs
associated with the materials and equipment required for the

Work, and is responsible for protecting the Work and all of the required
materials, supplies, tools and equipment at Contractor’s sole cost until
Owner accepts the Project.

(B) Owner-Provided. If the Work includes installation of materials or
equipment to be provided by Owner, Contractor is solely responsible for
the proper examination, handling, storage, and installation of such items in
accordance with the Contract Documents. Contractor must promptly
notify Owner of any defects discovered in Owner-provided materials or
equipment. Contractor is solely responsible for any loss of or damage to
such items which occurs while the items are in Contractor’s custody and
control, the cost of which may be offset from the Contract Price and
deducted from any payment(s) due to Contractor.

(C) Domestic Materials. Only unmanufactured materials that have
been produced in the United States, and only manufactured materials that
have been manufactured in the United States may be used for this
Project, as required by Government Code Section 4300 et seq.

(D) Intellectual Property Rights. Contractor must, at its sole
expense, obtain any authorization required for use of patented or
copyright protected materials, equipment, devices or processes that are
incorporated into the Work. Contractor’s indemnity obligation in Article 4,
applies to any claimed violation of intellectual property rights in violation of
this provision.

Substitutions.
(A)  “Or Equal.” Any specification designating a material, product,

thing, or service by specific brand or trade name, followed by the words
“or equal,” is intended only to indicate quality and type of item desired, and
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Contractor may request use of any equal material, product, thing, or
service.

(B) Request for Substitution. A request for substitution must be
submitted to Architect/Engineer for approval within the applicable time
period provided in the Contract Documents. If no time period is specified,
the substitution request may be submitted any time within 35 days after
the date of award of the Contract, or sufficiently in advance of the time
needed to avoid delay of the Work, whichever is earlier.

(C) Substantiation. All data substantiating the proposed substitute as
an “equal”’ item must be submitted with the written request for substitution.
Contractor’s failure to timely provide necessary substantiation is ground
for rejection of the proposed substitution, without further review.

(D) Burden of Proving Equality. Contractor has the burden of
proving the equality of the proposed substitution. Architect/Engineer has
sole discretion to determine whether a proposed substitution is “equal,”
and Architect/Engineer’s determination is final.

(E) Approval or Rejection. If the proposed substitution is approved,
Contractor is solely responsible for any additional costs associated with
the substituted item(s). If the proposed substitution is rejected, Contractor
must, without delay, install the item specified.

(F)  Contractor’s Obligations. Architect/Engineer’s review of a
proposed substitution will not relieve Contractor from any of its obligations
under the Contract Documents. In the event Contractor makes an
unauthorized substitution, Contractor will be solely responsible for all
resulting cost impacts, including the cost of removal and replacement and
the impact to other design elements.

Testing and Inspection.

(A)  General. All materials, equipment, and workmanship used in the
Work are subject to inspection by Inspector at all times and locations
during construction and/or fabrication. All manufacturers’ application or
installation instructions must be provided to the Inspector at least ten days
prior to the first such application or installation. Contractor must, at all
times, make the Work available for inspection.

(B)  Scheduling and Notification. Contractor must schedule all tests
required by the Contract Documents in time to avoid any delay to the
progress of the Work. Contractor must provide timely notice to all
necessary parties as specified in the Contract Documents.
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(C) Responsibility for Costs. Owner will bear the initial cost of testing
to be performed by independent testing consultants retained by Owner,
subject to the following exceptions:

(1) Contractor will be responsible for the costs of any subsequent
tests which are required to substantiate compliance with the
Contract Documents, and any associated remediation costs.

(2) Contractor will be responsible for inspection costs, at Owner’s
established rates, for inspection time lost because the Work is not
ready or Contractor fails to appear for a scheduled inspection.

(3) In addition, if any portion of the Work which is subject to testing
is covered or concealed by Contractor prior to testing, Contractor
will bear the cost of making that portion of the Work available for
the testing required by the Contract Documents, and any
associated repair or remediation costs.

(D)  Contractor’s Obligations. Any Work that fails to comply with the
requirements of the Contract Documents must be promptly repaired,
replaced, or corrected by Contractor, at Contractor’s sole expense, even if
that Work was previously inspected or included in a progress payment.
Contractor is solely responsible for any delay occasioned by remediation
of noncompliant Work. Inspection of the Work does not in any way relieve
Contractor of its obligations to perform the Work as specified.

(E) Distant Locations. If required off-site testing or inspection must
be conducted at a location more than 100 miles from the Project site,
Contractor is solely responsible for the additional travel costs required for
testing and/or inspection at such locations.

(F)  Final Inspection. The provisions of this Section 7.8 apply to final
inspection under Article 11, Completion and Warranty Provisions.

Clean up. Contractor must regularly remove debris and waste materials
and maintain the Worksite in clean and neat condition.

(A)  General. Prior to discontinuing work in an area, Contractor must
clean the area and remove all rubbish along with its construction
equipment, tools, machinery, waste and surplus materials. Contractor
must, at all times, minimize and confine dust and debris resulting from
construction activities.

(B) Completion. Atthe completion of the Work, Contractor must
remove from the Worksite all of its equipment, tools, surplus materials,
waste materials and debris. Before demobilizing from the Worksite,
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7.11

Contractor must ensure that all surfaces are cleaned, sealed, waxed, or
finished as applicable, and that all marks, stains, paint splatters, and the
like have been properly removed from the completed Work and the
surrounding areas.

(C) Non-Compliance. If Contractor fails to commence compliance
with its cleanup obligations within two business days following written
notification from Owner or its representative, Owner may undertake
appropriate cleanup measures without further notice and the cost will be
deducted from any amounts due or to become due the Contractor.

Instructions and Manuals. Contractor must provide three copies each of
all instructions and manuals required by the Contract Documents, unless
otherwise specified. These must be complete as to drawings, details,
parts lists, performance data, and other information that may be required
for Owner to easily maintain and service the materials and equipment
installed for this Project.

(A)  Submittal Requirements. All manufacturers’ application or
installation instructions must be provided to the Inspector at least ten days
prior to the first such application. The instructions and manuals, along
with any required guarantees, must be delivered to the Architect/Engineer
for review.

(B) Instruction of Personnel. Contractor or its Subcontractors must
instruct Owner’s personnel in the operation and maintenance of any
complex equipment as a condition precedent to Final Completion, if
required in the Contract Documents.

As-built Drawings. Contractor and its Subcontractors must maintain on
the Worksite a separate complete set of the Drawings which will be used
solely for the purpose of recording changes made in any portion of the
Work in order to create accurate record drawings at the end of the Project.

(A)  Duty to Update. The as-built drawings must be updated as
changes occur, on a daily basis if necessary. Progress payments may be
delayed, in whole or in part, until the as-built drawings are brought up to
date to the satisfaction of the Architect/Engineer. Actual locations to scale
must be identified on the as-built drawings for all runs of mechanical and
electrical work, including all site utilities, etc., installed underground, in
walls, floors, or otherwise concealed. Deviations from the original
Drawings must be shown in detail. The location of all main runs, whether
piping, conduit, ductwork, drain lines, etc., must be shown by dimension
and elevation.
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7.13

7.14

(B) Final Completion. Contractor must verify that all changes in the
Work are depicted in the as-built drawings and must deliver the complete
set of as-built drawings to the Owner and Architect/Engineer for review
and approval as a condition precedent to Final Completion.

Existing Utilities. As required by Government Code Section 4215, if,
during the performance of the Work, Contractor discovers utility facilities
not identified by Owner in the Contract Documents, Contractor must
immediately provide written notice to Owner and the utility. Owner
assumes responsibility for the timely removal, relocation, or protection of
existing main or trunkline utility facilities located on the Project site, if
those utilities are not identified in the Contract Documents. Contractor will
be compensated in accordance with the provisions of the Contract
Documents for the costs of locating, repairing damage not due to
Contractor’s failure to exercise reasonable care, and removing or
relocating such utility facilities not indicated in the Drawings or
Specifications with reasonable accuracy, and for equipment on the Project
necessarily idled during such work. Contractor will not be assessed
liquidated damages for delay in completion of the Work, to the extent such
delay was caused by Owner’s failure to provide for removal or relocation
of the utility facilities.

Notice of Excavation. Government Code Section 4216.2, requires that
except in an emergency, Contractor must contact the appropriate regional
notification center, or Underground Services Alert at 800-642-2444 (for
Northern California), at least two working days, but not more than 14
calendar days before starting any excavation if the excavation will be
conducted in an area that is known, or reasonable should be known, to
contain subsurface installations, and if practical, Contractor must delineate
with white paint or other suitable markings the area to be excavated.

Trenching and Excavations.

(A)  Duty to Notify. Contractor must promptly, and before the following
conditions are disturbed, provide written notice to Owner if the Contractor
finds any of the following conditions:

(1) Material that Contractor believes may be a hazardous waste,
as defined in Section 25117 of the Health and Safety Code, that is
required to be removed to a Class I, Class Il, or Class Ill disposal
site in accordance with the provisions of existing law;

(2) Subsurface or latent physical conditions at the Worksite
differing from those indicated by information about the Worksite
made available to bidders prior to the deadline for submitting bids;
or
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7.16

7.17

7.18

(3) Unknown physical conditions at the Worksite of any unusual
nature, differing materially different from those ordinarily
encountered and generally recognized as inherent in work of the
character required by the Contract Documents.

(B) Owner Investigation. Owner will promptly investigate the
conditions and if Owner finds that the conditions do materially differ or do
involve hazardous waste, and cause a decrease or increase in
Contractor’s cost of, or the time required for, performance of any part of
the Work, Owner will issue a Change Order.

(C) Disputes. Inthe event that a dispute arises between the Owner
and the Contractor regarding any of the conditions specified in subsection
(A) above, Contractor will not be excused from any scheduled completion
date provided for in the Contract Documents, but must proceed with all
Work to be performed under the Contract. Contractor will retain any and
all rights provided either by the Contract or by law which pertain to the
resolution of disputes between Contractor and Owner.

Trenching of Five Feet or More. As required by Labor Code Section
6705, if the Contract Price exceeds $25,000 and the Work includes the
excavation of any trench or trenches of five feet or more in depth, a
detailed plan must be submitted to Owner or its civil or structural engineer,
for acceptance in advance of the excavation. The detailed plan must
show the design of shoring, bracing, sloping, or other provisions to be
made for worker protection from the hazard of caving ground during the
excavation. If the plan varies from the shoring system standards, it must
be prepared by a registered civil or structural engineer. Use of a shoring,
sloping, or protective system less effective than that required by the
Construction Safety Orders is prohibited.

New Utility Connections. Owner will pay connection charges and meter
costs for new permanent utilities required by the Contract Documents, if
any. Contractor must notify Owner sufficiently in advance of the time
needed to request service from each utility provider so that connections
and services are initiated in accordance with the Project schedule.

Lines and Grades. Contractor is required to use any benchmark
provided by Architect/Engineer. Unless otherwise specified in the Contract
Documents, Contractor must provide all lines and grades required to
execute the Work.

Historic or Archeological Items.

(A)  Contractor’s Obligations. Contractor must ensure that all
persons performing Work at the Project site are required to immediately
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notify the Inspector or Owner’s Representative, upon discovery of any
potential historic or archeological items, including historic or prehistoric
ruins, burial grounds, archaeological or vertebrate paleontological site,
including fossilized footprints or other archeological, paleontological or
historical feature on the Project site (collectively, “Historic or Archeological
Items”).

(B) Discovery; Cessation of Work. Upon discovery of any potential
Historic or Archeological Items, Work must be stopped within an 85-foot
radius of the find and may not resume until authorized in writing by
Owner’s Representative. If required by Owner, Contractor must assist in
protecting or recovering the Historic or Archeological Items, any such
assistance to be compensated as extra work on a time and materials
basis under Article 6, Contract Modification. Any suspension of Work
required due to discovery of Historic or Archeological Items will be treated
as a suspension for convenience under Article 13.

7.19 Environmental Control. Contractor must not pollute any drainage course
or its tributary inlets with fuels, oils, bitumens, acids, insecticides, herbicides or
other harmful materials. Contractor and its Subcontractors shall at all times in
the performance of the Work comply with all applicable federal, state, and local
laws and regulations concerning pollution of waterways.

8.1

(A) Stormwater Permit. Contractor must comply with all applicable
conditions of the State Water Resources Control Board national Pollutant
Discharge Elimination System General Permit for Waste Discharge
Requirements for Discharges of Stormwater Runoff Associated with
Construction Activity (“Stormwater Permit”).

(B) Contractor’s Obligations. If required for the Work, a copy of the
Stormwater Permit is on file in Owner’s principal administrative offices,
and the Contractor must comply with the same without adjustment of the
Contract Price or the Contract Time. The Contractor must timely and
completely submit required reports and monitoring information required by
the conditions of the Stormwater Permit, the Contractor must comply with
all other applicable state, municipal or regional laws, ordinances, rules or
regulations governing discharge of stormwater, including applicable
municipal stormwater management programs.

Article 8
Payment

Schedule of Values. Prior to submitting its first application for payment,
Contractor must prepare and submit to Owner and Architect/Engineer a
schedule of values apportioned to the various divisions and phases of the
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8.3

Work. Each line item contained in the schedule of values must be
assigned a value such that the total of all items shall equal the Contract
Price. The items must be sufficiently detailed to enable accurate
evaluation of the percentage of completion claimed in each application for
payment, and the assigned value consistent with any itemized or unit
pricing submitted with Contractor’s bid.

Progress Payments. Following the last day of each month, or as
otherwise required by the Special Conditions or Specifications, Contractor
will submit to Owner and Architect/Engineer for approval, a monthly
application for payment for Work performed during the preceding month
based on the estimated value of the Work performed during that preceding
month.

(A)  Application for Payment. Each application for payment must be
itemized to include labor, materials, and equipment incorporated
into the Work, and materials and equipment delivered to the
Worksite, as well as authorized and approved Change Orders.
Each pay application must be supported by the Contractor’'s
schedule of values and any other substantiating data required by
the Contract Documents.

Each application for payment shall be accompanied by completed
“Contract Balance Form,” a copy of which is provided at the end of
Article 8.

(B) Payment of Undisputed Amounts. Owner will pay the undisputed
amount due, as certified by Architect/Engineer, within thirty (30) days after
Contractor has submitted a complete and accurate payment application,
subject to Public Contract Code Section 20104.50. Owner will deduct a
percentage from each progress payment as retention, as set forth in
Section 8.5, below, and may deduct additional amounts as set forth in
Section 8.3, below.

Adjustment of Payment Application. Owner may adjust or reject a
payment application, including application for Final Payment, in whole or
in part, based upon any of the circumstances listed below. Contractor will
be notified in writing of the basis for the adjustment, and will be promptly
paid once the basis for that adjustment has been remedied and no longer
exists.

(A)  Contractor’s unexcused failure to perform the Work as required by
the Contract Documents, including correction or completion of punch list
items;
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8.5

(B) Loss or damage caused by Contractor or its Subcontractor(s)
arising out of or relating to performance of the Work;

(C)  Contractor’s failure to pay its Subcontractors and suppliers when
payment is due;

(D)  Failure to timely correct rejected, nonconforming, or defective
Work;

(E) Unexcused delay in performance of the Work;

(F)  Any unreleased stop notice, retained as 125% of the amount
claimed,

(G) Failure to submit any required schedule or schedule update in the
manner and within the time specified in the Contract Documents:

(H)  Failure to maintain or submit as-built documents in the manner and
within the time specified in the Contract Documents;

() Work performed without approved Shop Drawings, when approved
Shop Drawings are required before proceeding with the Work;

J) Contractor’s payroll records are delinquent or inadequate; and

(K)  Any other costs or charges that may be offset against payments
due, as provided in the Contract Documents, including liquidated
damages.

Acceptance of Work. Neither Owner’s payment of progress payments
nor its partial or full use or occupancy of the Project constitutes
acceptance of any part of the Work.

Retention. Owner will retain five percent of the amount due on each
progress payment, or the percentage stated in the Notice Inviting Bids,
whichever is greater, as retention to ensure full and satisfactory
performance of the Work.

(A)  Substitution of Securities. As provided by Public Contract Code
Section 22300, Contractor may request in writing that it be allowed, at its
sole expense, to substitute securities for the retention withheld by Owner.
Any escrow agreement entered into pursuant to this provision will fully
comply with Public Contract Code Section 22300, and will be subject to
approval as to form by Owner’s legal counsel.
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8.7

8.8

(B) Release of Undisputed Retention. All undisputed retention, less
any amounts that may be assessed as liquidated damages, retained for
stop notices, or otherwise withheld under Section 8.3 or 8.6 will be
released as Final Payment to Contractor no sooner than 35 days following
recordation of the notice of completion, and no later than 60 days following
acceptance of the Project by Owner’s governing body or authorized
designee, or, if the Project has not been accepted, no later than 60 days
after the Project is otherwise considered complete under Public Contract
Code Section 7107(c).

Setoff. Owner is entitled to set off any amounts due from Contractor
against any payments due to Contractor. Owner’s entitlement to setoff
includes progress payments as well as Final Payment and release of
retention.

Payment to Subcontractors and Suppliers. Each month, Contractor
must promptly pay each Subcontractor and supplier the value of the
portion of labor, materials, and equipment incorporated into the Work or
delivered to the Worksite by the Subcontractor or supplier during the
preceding month. Such payments must be made in accordance with the
requirements of the law, and those of the Contract Documents and
applicable subcontract or supplier contract.

(A) Withholding for Stop Notice. Owner will withhold 125% of the
amount claimed by an unreleased stop notice, a portion of which may be
retained by Owner for the costs incurred in handling the stop notice claim,
including attorneys’ fees and costs, as authorized by law.

(B)  Joint Checks. Owner reserves the right to issue joint checks
made payable to the Contractor and its Subcontractors or suppliers. As a
condition to release of payment by a joint check, the joint check payees
may be required to execute a joint check agreement in a form provided or
approved by Owner. The joint check payees will be jointly and severally
responsible for the allocation and disbursement of funds paid by joint
check. Payment by joint check will not be construed to create a
contractual relationship between Owner and a Subcontractor or supplier of
any tier beyond the scope of the joint check agreement.

Final Payment. Final Completion, acceptance of the Work by Owner, and
recordation of the Notice of Completion, and any release required by the
Contract Documents are conditions precedent to Final Payment and
release of undisputed retention, as set forth above. Contractor’s
application for Final Payment must comply with the requirements for
submitting an application for a progress payment as stated in Section 8.2,
above. Corrections to previous progress payments, including adjustments
to estimated quantities for unit priced items, may be included in the Final
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Payment. The date of Final Payment is deemed to be effective on the date
that Owner acts to release retention as final payment to Contractor, or
otherwise provides written notice to Contractor of Final Payment. If the
amount due from Contractor to Owner exceeds the amount of Final
Payment, Owner retains the right to recover the balance from Contractor
or its sureties.

Release of Claims. Owner may, at any time, require that payment of the
undisputed portion of any progress payment or Final Payment be
contingent upon Contractor furnishing Owner with a written release of all
claims against Owner arising from or related to the portion of Work
covered by those undisputed amounts. Any disputed amounts may be
specifically excluded from the release.

Warranty of Title. Contractor warrants that title to all work, materials, or
equipment incorporated into the Work and included in a request for
payment will pass over to Owner free of any claims, liens, or
encumbrances upon payment to Contractor.
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CONTRACT BALANCE FORM
Project Name: 2015 Pavement Resurfacing Project

Note: A detailed invoice MUST be attached to this Contract Balance Form.

CONTRACTOR NAME: DATE:

MAILING ADDRESS: TELEPHONE NO.:
FAX NO.:
PROJECT NO.:
INVOICE NO.:

1. ORIGINAL CONTRACT AMOUNT: $

2. APPROVED CHANGE ORDERS TOTAL: $

3. REVISED CONTRACT AMOUNT: (1+2) $
4. PREVIOUS BALANCE PAID: $
5. REMAINING BALANCE: (34) $

6. CURRENT PROGRESS PAYMENT DUE: $
(before retention)

7.5% RETENTION FROM WORK DONE: (-)$
8. CURRENT BALANCE DUE: 6-7) $
9. REMAINING BALANCE OF REVISED

CONTRACT AMOUNT: (5-8) $
(including retention)
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9.2

9.3

Article 9
Labor Provisions

Discrimination Prohibited. Discrimination against any prospective or
present employee engaged in the Work on grounds of race, color,
ancestry, national origin, ethnicity, religion, sex, sexual orientation, age,
disability, or marital status is strictly prohibited. Contractor and its
Subcontractors are required to comply with all applicable Federal and
California laws including the California Fair Employment Practice Act,
Government Code Sections 12900 et seq., Government Code Section
11135, and Labor Code Sections 1735, 1777.5, 1777.6, and 3077.5.

Labor Code Requirements.

(A)  Eight Hour Day. Under Labor Code Section 1810, eight hours of
labor constitute a legal day’s work under this Contract.

(B) Penalty. Under Labor Code Section 1813, Contractor will forfeit to
Owner as a penalty, the sum of $25.00 for each day during which a worker
employed by Contractor or any Subcontractor is required or permitted to
work more than eight hours in any one calendar day or more than 40
hours per calendar week, except if such workers are paid overtime under
Labor Code Section 1815.

(C) Apprentices. Contractor is responsible for compliance with the
requirements governing employment and payment of apprentices, as set
forth in Labor Code Section 1777.5, which is fully incorporated by
reference.

(D)  Notices. Under Labor Code Section 1771.4, Contractor is required
to post all job site notices prescribed by law or regulation.

Prevailing Wages. Each worker performing Work under this Contract
that is covered under Labor Code Section 1720, including cleanup at the
Project site, must be paid at a rate not less than the prevailing wage as
defined in Sections 1771 and 1774 of the Labor Code. The prevailing
wage rates are available online at http://www.dir.ca.gov/dlsr. Contractor
must post a copy of the applicable prevailing rates at the Worksite.

(A) Penalties. Under Labor Code Section 1775, Contractor and any
Subcontractor will forfeit to Owner as a penalty up to $200.00 for each
calendar day, or portion a day, for each worker paid less than the
applicable prevailing wage rate. Contractor must also pay each worker
the difference between the applicable prevailing wage rate and the
amount actually paid to that worker.
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(B) Federal Requirements. If this Project is subject to Federal
prevailing wage requirements in addition to California prevailing wage
requirements, Contractor and its Subcontractors are required to pay the
higher of the current applicable prevailing wage rates under federal law,
available online at http://www.access.gpo.gov/davisbacon/ca.html, or
under California law, available online at http://www.dir.ca.gov/DLSR.

Payroll Records. Contractor must comply with the provisions of Labor
Code Sections 1776 and 1812, which are fully incorporated by this
reference.

(A) Contractor and Subcontractor Obligations. Contractor and each
Subcontractor must keep accurate payroll records, showing the name,
address, social security number, work classification, straight time and
overtime hours worked each day and week, and the actual per diem
wages paid to each journeyman, apprentice, worker, or other employee
employed in connection with the Work. Each payroll record must contain
or be verified by a written declaration that it is made under penalty of
perjury, stating both of the following:

(1) The information contained in the payroll record is true and
correct.

(2) The Contractor or Subcontractor has complied with the
requirements of Labor Code Sections 1771, 1811, and 1815 for any
Work performed by its employees on the Project.

(B) Certified Record. A certified copy of an employee’s payroll record
must be made available for inspection or furnished to the employee or his
or her authorized representative on request, to Owner, or to the Division of
Labor Standards Enforcement, and the Division of Apprenticeship
Standards of the Department of Industrial Relations, and as further
provided by the Labor Code.

(C) Enforcement. Upon notice of noncompliance with Labor Code
Section 1776, Contractor or Subcontractor has ten days in which to
comply with requirements of this section. If Contractor or Subcontractor
fails to do so within the ten day period, Contractor or Subcontractor will
forfeit a penalty of $100.00 per day, or portion a day, for each worker for
whom compliance is required, until strict compliance is achieved. Upon
request by the Division of Apprenticeship Standards, or the Division of
Labor Standards Enforcement, these penalties will be withheld from
progress payments then due.
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9.5

Labor Compliance. Under Labor Code section 1771.4, the Contract for

this Project, if awarded on or after January 15, 2015, is subject to compliance
monitoring and enforcement by the California Department of Industrial Relations.

10.1

10.2

Article 10
Safety Provisions

Safety Precautions and Programs. Contractor and its Subcontractors
are fully responsible for safety precautions and programs, and for the
safety of persons and property in the performance of the Work.
Contractor and its Subcontractors must comply with all applicable safety
laws, rules and regulations and seek to avoid injury, loss, or damage to
persons or property by taking reasonable steps to protect its employees
and other persons at the Worksite, materials and equipment stored on or
off site, and property at or adjacent to the Worksite.

(A) Reporting Requirements. Contractor must immediately provide a
written report to Owner of all recordable accidents and injuries occurring at
the Worksite. If Contractor is required to file an accident report with a
government agency, Contractor will provide a copy of the report to Owner.

(B) Legal Compliance. Contractor’s safety program must comply with
the applicable legal and regulatory requirements. Contractor must provide
Owner with copies of all notices required by law or regulation.

(C) Contractor’s Obligations. Any damage or loss caused by
Contractor arising from the Work which is not insured under property
insurance must be promptly remedied by Contractor.

(D) Remedies. If Owner determines, in its sole discretion, that any part
of the Work or Worksite is unsafe, Owner may, without assuming
responsibility for Contractor’s safety program, require Contractor or its
Subcontractor to cease performance of the Work or to take corrective
measures to the Owner’s satisfaction. If Contractor fails to promptly take
the required corrective measures, Owner may perform them and deduct
the cost from the Contract Price. Contractor agrees it is not entitled to
submit a Claim for damages, for an increase in Contract Price, or for a
change in Contract Time based on Contractor’'s compliance with the
Owner’s request for corrective measures pursuant to this provision.

Hazardous Materials. Unless otherwise specified, this Contract does not
include the removal, handling, or disturbance of any asbestos or other
Hazardous Materials. If Contractor encounters materials on the Worksite
that Contractor reasonably believes to be asbestos or other Hazardous
Materials, and the asbestos or other Hazardous Materials have not been
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rendered harmless, Contractor may continue Work in unaffected areas
reasonably believed to be safe, but must immediately cease work on the
area affected and report the condition to the Owner. No asbestos,
asbestos-containing products or other Hazardous Materials may be used
in performance of the Work.

Material Safety. Contractor must maintain Material Safety Data Sheets
(“MSDS”) at the Worksite, as required by law, for materials or substances
used or consumed in the performance of the Work. The MSDS shall be
accessible and available to Contractor’'s employees, Subcontractors,
Owner, and Owner’s representatives.

(A) Contractor Obligations. Contractor is solely responsible for the
proper delivery, handling, use, storage, removal, and disposal of all
materials brought to the Worksite and/or used in the performance of the
Work.

(B) Labeling. Contractor must ensure proper labeling on any material
brought onto the Worksite so that any persons working with or in the
vicinity of the material may be informed as to the identity of the material,
any potential hazards, and requirements for proper handling, protections,
and disposal.

Article 11
Completion and Warranty Provisions

Final Completion.

(A) Final Inspection. When the Work required by this Contract is fully
performed, Contractor must provide written notification to
Architect/Engineer requesting final inspection. Based on this inspection,
Architect/Engineer will prepare a punch list of items that are incomplete,
incorrectly installed, or not operating as required by the Contract
Documents. The omission of any such item from this punch list will not
relieve the Contractor from fulfilling all requirements of the Contract
Documents.

(B)  Punch List. Architect/Engineer will promptly deliver the punch list
to Contractor and will specify the time by which all of the punch list items
must be completed or corrected. The Architect/Engineer may include
Owner’s estimated cost to complete each punch list item if Contractor fails
to do so within the specified time.

(C) Requirements for Final Completion. Final Completion will be
achieved upon completion or correction of all punch list items, as verified
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by inspection, and upon satisfaction of all other Contract requirements,
including any commissioning required under the Contract Documents, and
submission of all final submittals, including a warranty bond as required
under Section 4.4, instructions and manuals as required under Section
7.10, and as-built drawings as required under Section 7.11, all to Owner’s
satisfaction. Once Final Completion is achieved, and the Project has been
formally accepted by Owner, Owner will file a notice of completion with the
County Recorder.

(D) Final Payment. Final Payment and release of retention, less any
sums withheld pursuant to the provisions of the Contract Documents, will
not be made sooner than 35 days after recordation of the notice of
completion. If Contractor fails to complete all of the punch list items within
the specified time, Owner may elect to accept the Project and record the
notice of completion, and withhold up to 150% of Owner’s estimated cost
to complete the remaining items from Final Payment.

Warranty.

(A) General. Contractor warrants that all materials and equipment will
be new unless otherwise specified, of good quality, in conformance with
the Contract Documents, and free from defective workmanship and
materials. Contractor further warrants that the Work will be free from
material defects not intrinsic in the design or materials required in the
Contract Documents. At Owner’s request, Contractor must furnish
satisfactory evidence of the quality and type of materials and equipment
furnished. Contractor’s warranty does not extend to damage caused by
normal wear and tear, or improper use or maintenance.

(B) Warranty Period. Contractor's warranty must guarantee its Work
for a period of one year from the date of recordation of the notice of
completion (the “Warranty Period”), except when a longer guarantee is
provided by a supplier or manufacturer or is required by the Specifications
or Special Conditions. Contractor must obtain from its Subcontractors,
suppliers and manufacturers any special or extended warranties required
by the Contract Documents.

(C©) Warranty Documents. As a condition precedent to acceptance,
Contractor must supply Owner with all warranty and guarantee documents
relevant to equipment and materials incorporated into the Work and
guaranteed by their suppliers or manufacturers.

(D) Subcontractors. The warranty obligations in the Contract
Documents apply to Work performed by Contractor and its
Subcontractors, and Contractor expressly agrees to act as co-guarantor of
such Work.
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(E) Contractor’s Obligations. Upon written notice from Owner to
Contractor of any defect in the Work discovered during the Warranty
Period, Contractor or its responsible Subcontractor must promptly correct
the defective Work at its own cost. Contractor’s obligation to correct
defects discovered during the Warranty Period will continue past the
expiration of the Warranty Period as to any defects in Work for which
Contractor was notified prior to expiration of the Warranty Period.

(F) Owner’s Remedies. If Contractor and/or its responsible
Subcontractor fails to correct defective Work within ten days following
notice by Owner, or sooner, if required by the circumstances, Contractor
expressly agrees that Owner may correct the defects to conform with
Contract Documents at Contractor’s sole expense, and Contractor agrees
to reimburse Owner for its costs within 30 days following Owner’s
submission of a demand for payment pursuant to this provision. If Owner
is required to initiate legal action to compel Contractor’'s compliance with
this provision, and Owner is the prevailing party in such action, Contractor
is solely responsible for all of Owner’s attorney’s fees and legal costs
expended to enforce Contractor’'s warranty obligations herein in addition to
any and all costs incurred by Owner to correct the defective Work.

Use Prior to Final Completion. Owner reserves the right to occupy or
make use of the Project, or any portions of the Project, prior to Final
Completion if Owner has determined that the Project or portion of it is in a
condition suitable for the proposed occupation or use, and that it is in its
best interest to occupy or make use of the Project, or any portions of it,
prior to Final Completion. Owner will notify Contractor in writing of its
intent to occupy or make use of the Project or any portions of the Project,
pursuant to this provision.

(A)  Non-Waiver. Occupation or use prior to Final Completion will not
operate as acceptance of the Work or any portion of it, nor will it operate
as a waiver of any of Owner’s rights or Contractor’s duties pursuant to
these Contract Documents, and will not affect nor bear on the
determination of the time of substantial completion with respect to any
statute of repose pertaining to the time for filing an action for construction
defect.

(B)  Owner’s Responsibility. Owner will be responsible for the cost of
maintenance and repairs due to normal wear and tear with respect to
those portions of the Project that are being occupied or used before final
completion. The Contract Price or the Contract Time may be adjusted
pursuant to the applicable provisions of these Contract Documents if, and
only to the extent that, any occupation or use under this Section actually
adds to Contractor’s cost or time to perform the Work.
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11.4 Substantial Completion. For purposes of determining “substantial
completion” with respect to any statute of repose pertaining to the time for
filing an action for construction defect, “substantial completion” is deemed
to mean the last date that Contractor or any Subcontractor performs Work
on the Project prior to recordation of the Notice of Completion, except for
warranty work performed under this Article.

Article 12
Dispute Resolution

12.1 Claims. This Article applies to and provides the exclusive procedures for
any Claim arising from or related to the Contract or performance of the
Work.

(A)  Definition. “Claim” means a separate demand by Contractor,
submitted in writing, for change in the Contract Time or Contract Price that
has previously been submitted to Owner in accordance with the
requirements of the Contract Documents, and which has been rejected by
Owner, in whole or in part.

(B) Limitations. A Claim may only include the portion of a previously
rejected demand that remains in dispute between Contractor and Owner.
With the exception of any dispute regarding the amount of money actually
paid to Contractor as Final Payment, Contractor is not entitled to submit a
Claim demanding a change in the Contract Time or the Contract Price,
which has not previously been submitted to Owner in full compliance with
Article 5 and Article 6, and subsequently rejected in whole or in part by
Owner.

(C) Scope of Article. This Atrticle is intended to provide the exclusive
procedures for submission and resolution of Claims of any amount, and
applies in addition to the provisions of Public Contract Code Sections
20104, et seq.

12.2 Claims Submission. The following requirements apply to any Claim
subject to this Article:

(A) Substantiation. The Claim must be submitted to Owner in writing
and must include all of the documents necessary to substantiate the Claim
including the change order request that was rejected in whole or in part,
and Owner’s rejection. Any Claim for additional payment must include a
complete, itemized breakdown of all labor, materials, taxes, insurance,
and subcontract, or other costs. Substantiating documentation such as
payroll records, receipts, invoices, or the like, must be submitted in
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support of each claimed cost. Any Claim for an extension of time or delay
costs must be substantiated with schedule analysis and narrative
depicting and explaining claimed time impacts.

(B) Submission Deadlines.

(1) A Claim must be submitted within 15 days following the date
that Owner notified Contractor in writing that a request for a change
in the Contract Time or Contract Price, duly submitted in
compliance with Article 5 and Article 6, has been rejected in whole
or in part.

(2) With the exception of any dispute regarding the amount of Final
Payment, any Claim must be filed on or before the date of Final
Payment, or will be deemed waived.

(3) A Claim disputing the amount of Final Payment must be
submitted within 15 days of the effective date of Final Payment,
under Section 8.8, above.

(4) Strict compliance with these Claim submission deadlines is
necessary to ensure that any dispute may be mitigated as soon as
possible, and to facilitate cost-efficient administration of the Project.
Any Claim that is not submitted within the specified deadlines will
be deemed waived by Contractor.

12.3 Claims Under $50,000. For any Claim of less than $50,000.00, Owner
will respond in writing within 45 days of receipt of the Claim, or may first
request, in writing, within 30 days of receipt of the Claim, any additional
documentation supporting the Claim or relating to defenses to the Claim
that Owner may have against Contractor. If Contractor fails to submit the
additional documentation to Owner within 15 days of receipt of Owner’s
request, the claim will be deemed waived.

(A)  Additional Information. If additional information is thereafter
required, it may be requested and provided upon mutual agreement of
Owner and Contractor.

(B) Owner’s Response. Owner’s written response to the Claim, as
further documented, will be submitted to Contractor withinl5 days after
receipt of the further documentation or within a period of time no greater
than that taken by Contractor in producing the additional information,
whichever is greater.

(C) Non-Waiver. Any failure by Owner to respond within the times
specified above may not be construed as acceptance of the Claim in
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12.5

whole or in part, or as a waiver of any provision of these Contract
Documents.

Claims From $50,000 to $375,000. For any Claim of over $50,000.00,
and less than or equal to $375,000.00, Owner will respond in writing within
60 days of receipt of the Claim, or may request, in writing, within 30 days
of receipt of the Claim, any additional documentation supporting the Claim
or relating to the defenses to the Claim that Owner may have against
Contractor. If Contractor fails to submit the additional documentation to
Owner within 30 days of receipt of Owner’s request, the claim will be
deemed waived.

(A) Additional Information. If additional information is thereafter
required, it may be requested and provided upon mutual agreement of
Owner and Contractor.

(B) Owner’s Response. Owner’s written response to the Claim, as
further documented, will be submitted to Contractor within 30 days of
receipt of the further documentation, or within a period of time no greater
than that taken by the Contractor in producing the additional information or
requested documentation, whichever is greater.

(C) Non-Waiver. Any failure by Owner to respond within the times
specified above may not be construed as acceptance of the Claim in
whole or in part, or as a waiver of any provision of these Contract
Documents.

Claims Over $375,000. For any Claim of over $375,000.00, Owner will
respond in writing within 90 days of receipt of the Claim. Owner may
request, in writing, within 45 days of receipt of the Claim, any additional
documentation supporting the Claim relating to defenses to the Claim that
Owner may have against the Contractor. If Contractor fails to submit the
additional documentation to Owner within 45 days of receipt of Owner’s
request, the claim will be deemed waived.

(A) Additional Information. If additional information is thereafter
required, it may be requested and provided upon mutual agreement of
Owner and Contractor.

(B) Owner’s Response. Owner’s response to the Claim, as further
documented, will be submitted to Contractor within 45 days after receipt of
the further documentation, or within a period of time no greater than that
taken by Contractor in producing the additional information or requested
documentation, whichever is greater.
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(C) Non-Waiver. Any failure by Owner to respond within the times
specified above may not be construed as acceptance of the Claim in
whole or in part, or as a waiver of any provision of these Contract
Documents.

Meet and Confer.

(A) Claims up to $375,000. For Claims less than or equal to
$375,000.00, if Contractor disputes the Owner’s written response, or
Owner fails to respond within the specified time, Contractor must notify
Owner in writing, either within 15 days of receipt of Owner’s response, or
within 15 days of Owner’s failure to respond within the specified time,
respectively, and demand an informal conference to meet and confer for
settlement of the issues in dispute. If Contractor fails to dispute Owner’s
response, in writing, within the specified times, Contractor’s Claim will be
deemed waived.

(1) Upon receipt of the demand to meet and confer, Owner will
schedule the meet and confer conference to be held within 30 days,
or later if needed to ensure the mutual availability of all of the
individuals that each party requires to represent its interests at the
meet and confer conference.

(2) The meet and confer conference will be scheduled at a location
at or near Owner’s principal office.

(3) If the Claim or any portion remains in dispute following the
meet and confer conference, the parties may agree to mediation,
as set forth in Section 12.7, below, or if unable to agree, Contractor
may file a claim as provided in Government Code Section 900 et
seq. (a “Government Code Claim”).

(B) Claims over $375,000. For any Claim greater than $375,000.00,
if Contractor disputes the Owner’s written response, or Owner fails to
respond within the specified time, Contractor must notify Owner in writing,
either within 30 days of receipt of Owner’s response, or within 30 days of
Owner’s failure to respond within the specified time, respectively, and
demand an informal conference to meet and confer for settlement of the
issues in dispute. If Contractor fails to dispute Owner’s response, in
writing, within the specified times, Contractor’s Claim will be deemed
waived.

(1) Upon receipt of the demand to meet and confer, Owner will
schedule the meet and confer conference to be held within 60 days,
or later if needed to ensure the mutual availability of all of the
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12.9

individuals that each party requires to represent its interests at the
meet and confer conference.

(2) The meet and confer conference will be scheduled at a location
at or near Owner’s principal office.

(3) For any Claim or any portion(s) of a Claim that remains in
dispute following the meet and confer conference, the parties agree
to make a good faith effort to resolve the dispute through mediation
as a condition precedent to filing a Government Code Claim and
initiating litigation.

Mediation and Government Code Claims.

(A)  Mediation. Mediation under this Article will be scheduled within 60
days following conclusion of the meet and confer process, with a mediator
that the parties mutually agreed upon. The mediation itself may take
place more than 60 days following conclusion of the meet and confer
process to ensure the mutual availability of the selected mediator and all
of the individuals that each party requires to represent its interests. The
parties must share the costs of mediation equally, except costs incurred
by each party for representation by legal counsel or any other consultant.

(B) Government Code Claims.

(1) Timely presentment of a Government Code Claim is a condition
precedent to filing any legal action based on or arising from the
Contract.

(2) The time for filing a Government Code Claim will be tolled from
the time the Contractor submits its written Claim pursuant to Section
12.2, above, until the time that Claim is denied as a result of the
meet and confer process, including any period of time used by the
meet and confer process. If the parties agree to mediation pursuant
to Section 12.7, below, the time for filing a Government Code Claim
will be tolled until conclusion of the mediation by impasse.

Tort Claims. This Article does not apply to tort claims and nothing in this
Article is intended nor shall be construed to change the time periods for
filing tort-based Government Code Claims.

Arbitration. Itis expressly agreed, under California Civil Code Section
1296, that in any arbitration to resolve a dispute relating to this Contract,
the arbitrator's award must be supported by law and substantial evidence.
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12.10 Damages. Contractor is not entitled to recovery of any alleged home
office overhead. The Eichleay Formula may not be used for any recovery
under the Contract. Contractor is not entitled to consequential damages,
including home office overhead or any form of overhead not directly
incurred at the Worksite; lost profits; loss of productivity; lost opportunity to
work on other projects; diminished bonding capacity; increased cost of
financing for the Project; extended capital costs; non-availability of labor,
material or equipment due to delays; or any other indirect loss arising from
the Contract.

12.11 Multiple Claims. In the interest of efficiency, Owner, acting in its sole
discretion, may elect to process multiple Claims concurrently, in which
case the applicable procedures above will be based on the total amount of
such Claims rather than the amount of each individual Claim. Any such
election will not operate to change or waive any other requirements of this
Article.

Article 13
Suspension and Termination

13.1 Suspension for Cause. In addition to all other remedies available to
Owner, if Contractor fails to perform or correct work in accordance with the
Contract Documents, Owner may immediately order the Work, or any
portion of it, suspended until the cause for the suspension has been
eliminated to Owner’s satisfaction.

(A) Failure to Comply. Contractor will not be entitled to an increase in
Contract Time or Contract Price for a suspension occasioned by
Contractor’s failure to comply with the Contract Documents.

(B) No Duty to Suspend. Owner’s right to suspend the Work will not
give rise to a duty to suspend the Work, and Owner’s failure to suspend
the Work will not constitute a defense to Contractor’s failure to comply with
the requirements of the Contract Documents.

13.2 Suspension for Convenience. Owner reserves the right to suspend,
delay, or interrupt the performance of the Work in whole or in part, for a
period of time determined to be appropriate for Owner’s convenience, and
not due to any act or omission by Contractor or its Subcontractors. Upon
notice by Owner pursuant to this provision, Contractor must immediately
suspend, delay, or interrupt the Work as directed by Owner. The Contract
Price and the Contract Time will be equitably adjusted by Change Order to
reflect the cost and delay impact occasioned by such suspension for
convenience.
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13.4

Termination for Default. Contractor may be deemed in default for a
material breach of or inability to perform the Contract, including
Contractor’s refusal or failure to supply sufficient skilled workers, proper
materials, or equipment to perform the Work within the Contract Time;
refusal or failure to make prompt payment to its employees,
Subcontractors, or suppliers or to correct rejected work; disregard of laws,
regulations, ordinances, rules, or orders of any public agency with
jurisdiction over the Project; or if Contractor lacks financial capacity to
complete the Work within the Contract Time; or is otherwise responsible
for a material breach of the Contract requirements.

(A)  Notice. Upon Owner’s determination that Contractor is in default,
Owner may provide Contractor and its surety written notice of default and
intent to terminate the Contract.

(B) Termination. Within seven calendar days after notice of intent to
terminate for default has been given, unless the default is cured or
arrangements to cure the default have been made and memorialized in
writing, to Owner’s satisfaction, Owner may terminate the Contract by
written notice to Contractor with a copy to Contractor’s surety.

(C) Waiver. Time being of the essence in the performance of the
Work, if Contractor’s surety fails to arrange for completion of the Work in
accordance with the Performance Bond, within seven calendar days from
the date of the notice of termination, Contractor’s surety will be deemed to
have waived its right to complete the Work under the Contract, and Owner
may immediately make arrangements for the completion of the Work
through use of its own forces, by hiring a replacement contractor, or by
any other means that Owner determines advisable under the
circumstances. Contractor and its surety will be jointly and severally liable
for any additional cost incurred by Owner to complete the Work following
termination. In addition, Owner will have the right to use any materials,
supplies, and equipment belonging to Contractor and located at the
Worksite for the purposes of completing the remaining Work.

(D)  Wrongful Termination. If a court of competent jurisdiction or an
arbitrator later determines that the termination for default was wrongful,
the termination will be deemed to be a termination for convenience, and
Contractor’'s damages will be strictly limited to the compensation provided
for termination for convenience, in Section 13.4, below. Contractor waives
any claim for any other damages for wrongful termination including
consequential damages, lost opportunity costs or lost profits.

Termination for Convenience. Owner reserves the right to terminate all
or part of the Contract for convenience upon written notice to Contractor.
Upon receipt of such notice, Contractor must immediately stop the Work,
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14.1

14.2

comply with Owner’s instructions to protect the completed Work and
materials, and use its best efforts to minimize further costs. In the event of
termination for convenience, the parties agree that the following will
constitute full and fair compensation to Contractor, and that Contractor will
not be entitled to any additional compensation:

(A) Completed Work. The value of its Work satisfactorily
performed to date, including Project overhead and profit based on
Contractor’s schedule of values;

(B) Demobilization. Actual and substantiated demobilization
costs; and

(C)  Markup. Five percent of the total value of the Work
performed as of the date of notice of termination or five percent of
the value of the Work yet to be completed, whichever is less.

Provisions Remaining in Effect. Upon termination pursuant to this
Article, the provisions of the Contract Documents remain in effect as to
any claim, indemnity obligation, warranties, guarantees, submittals of as-
built drawings, instructions, or manuals, or other such rights and
obligations arising prior to the termination date.

Article 14
Miscellaneous Provisions

Assignment of Unfair Business Practice Claims. Under Public
Contract Code Section 7103.5, Contractor and its Subcontractors agree to
assign to Owner all rights, title, and interest in and to all causes of action it
may have under Section 4 of the Clayton Act (15 U.S.C. Section 15) or
under the Cartwright Act (Chapter 2 (commencing with Section 16700) of
Part 2 of Division 7 of the Business and Professions Code), arising from
purchases of goods, services, or materials pursuant to the Contract or
subcontract. This assignment will be effective at the time Owner tenders
Final Payment to Contractor, without further acknowledgement by the
parties.

Provisions Deemed Inserted. Every provision of law required to be
inserted in the Contract Documents is deemed to be inserted, and the
Contract Documents will be construed and enforced as though such
provision has been included. If it is discovered that through mistake or
otherwise that any required provision was not inserted, or not correctly
inserted, the Contract Documents will be amended accordingly.
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Waiver. No waiver of a breach, failure of any condition, or any right or
remedy contained in or granted by the provisions of the Contract
Documents will be effective unless it is in writing and signed by the party
waiving the breach, failure, right, or remedy. No waiver of any breach,
failure, right, or remedy will be deemed a waiver of any other breach,
failure, right, or remedy, whether or not similar, nor will any waiver
constitute a continuing waiver unless specified in writing by the waiving

party.

Titles, Headings, and Groupings. The titles and headings used and the
groupings of provisions in the Contract Documents are for convenience
only and may not be used in the construction or interpretation of the
Contract Documents or relied upon for any other purpose.

Statutory and Regulatory References. With respect to any
amendments to any statutes or regulations referenced in these Contract
Documents, the reference is deemed to be the version in effect on the
date that that bids were due.
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SPECIAL CONDITIONS

1. Preconstruction Conference. A preconstruction conference shall be
scheduled after award of the contract.

2. Initial Schedule. Contractor’s initial schedule shall be submitted to
Engineer no later than the Preconstruction Conference.

3. Reference to Standard Specifications. Any reference to “Standard
Specifications,” “State Specifications” or “CSS” within these Contract Documents
shall mean the current edition of the Standard Specifications of the State of
California, Department of Transportation and the following shall apply:

3.1 In case of conflict between the Standard Specifications and the
Contract Documents, the Contract Documents shall govern.

3.2  Where the term “Engineer” is used in the Standard Specifications, it
shall mean the City Engineer or authorized designee(s).

3.3 Where the term “Special Provisions” is used in the Standard
Specifications, it shall mean these Supplemental General Conditions.

3.4  Where the term “State” is used in the Standard Specifications, it
shall mean “City” or “Owner.”

3.5  Any provisions for measurement and payment specified in the
Standard Specifications shall be disregarded and the provisions of these
Contract Documents shall govern.

4, Shop Drawings. Whenever shop drawings are required by the Contract
Documents or by Engineer, Contractor shall submit five (5) prints of each shop
drawing to Engineer. The term "shop drawing" includes detail design
calculations, fabrication and installation drawings, lists, graphs, operation
instructions, etc.

4.1 If three prints of the drawing are returned to Contractor marked “NO
EXCEPTIONS TAKEN,” further revision of the drawings will not be
required. If one print of the drawing is returned to Contractor marked
‘REVISE AND RESUBMIT,” Contractor shall revise the drawing and
resubmit five (5) copies of the revised drawing to Engineer. Owner
reserves the right to withhold payment due Contractor to cover additional
costs of Engineer’s review beyond the second submission.

4.2 Fabrication of an item shall not commence before Engineer has
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reviewed the pertinent shop drawings and returned copies to Contractor
marked either “NO EXCEPTIONS TAKEN” or “MAKE CORRECTIONS
NOTED.”

4.3 Reuvisions indicated on shop drawings are deemed necessary to meet
the existing requirements of the Contract Documents and shall not be
taken as the basis of claims for extra work. Contractor shall have no claim
for damages or extension of time due to any delay resulting from making
the required revisions to shop drawings. Engineer’s review of the shop
drawings shall not relieve the Contractor of responsibility for any errors or
omissions contained in the shop drawings nor shall such review operate to
waive or modify any provision contained in the Contract Documents.

5. City shall provide water required for performance of the Work. Contractor
is responsible for the appropriate disposal of waste water in coordination with
City personnel. Contractor shall provide a backflow preventer on all point of
connections to the City Water System. All backflow preventers shall be checked
and approved by the City Water Division. Contractor shall provide a deposit
(refundable) and make necessary arrangements to pick up a hydrant meter at the
Morgan Hill Public Works Office. At the completion of the Project, if the hydrant
meter is not returned promptly or if it is damaged, Contractor shall forfeit its
deposit.

6. The Contractor shall provide and use equipment and plants suitable to
produce the quality of work and materials required by the Contract Documents.
Contractor may be required to remove equipment which the Engineer deems
unsuitable for the Work. Contractor shall ensure that equipment is operated by
trained, experienced operators, and at a speed or rate of production not to
exceed that recommended by the manufacturer. Any vehicles used to haul
materials over existing streets and highways shall be equipped with pneumatic
tires.

7. Lines and Grades. Engineer shall set the stakes or marks necessary to
establish the lines and grades required for the completion of the Work in
accordance with the Contract Documents. Contractor shall give at least two (2)
working days notice to Engineer of the need for setting any lines and grades.

7.1. Distances and measurements are given and will be made in a
horizontal plane. Grades are given from the top of stakes or nail unless
otherwise noted. Three consecutive points shown on the same rate of
slope must be used in common in order to detect any variation from a
straight grade. Any variation from a straight grade, straight slope or line,
must be reported to the Engineer. If such discrepancy is not reported to
the Engineer, the Contractor shall be responsible for any error in the
finished work.
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7.2 The Contractor shall preserve all stakes and points set for lines,
grades or measurements of the work in their proper places until authorized
by the Engineer to remove them. All expense incurred by replacing stakes
that have been removed without proper authority may be deducted from
any payment due to the Contractor.

8. Disposal of Materials Outside of Street Right-of-Way. Unless
otherwise specified in the Specifications or Supplemental General Conditions,
Contractor is solely responsible for disposing of materials outside the street right-
of-way and for all associated costs. Before disposing materials outside the street
right-of-way, Contractor shall 1) obtain a written release from the property owner
releasing Owner from any and all responsibility in connection with the disposal of
material on that property; and 2) obtain permission from the Engineer to dispose
of the material at the permitted location.

0. Emergency Contact. Prior to the commencement of Work on the Project,
Contractor shall provide contact information to Engineer for the person
designated by Contractor to respond to any emergency that arises on the
Worksite during the course of the Project. That person shall be responsible for
responding to the Worksite within thirty (30) minutes following notification of an
emergency by the City’s Police or Fire Department, regardless of the time of day.

10. Right-of-Way. Owner shall provide the right-of-way for performance of
the Work. Contractor is solely responsible for any additional area required
outside of the designated the right-of-way, unless otherwise provided in the
Contract Documents.

11. Environmental Control. Contractor shall not pollute any drainage course
or its tributary inlets with fuels, oils, bitumens, acids, insecticides, herbicides or
other harmful materials. Contractor and its subcontractors shall at all times in the
performance of the Work comply with all applicable federal, state, and local laws
and regulations concerning pollution of waterways.

12. Attorneys’ Fees. If any legal action or proceeding is brought between
Owner and Contractor arising out of, relating to or seeking the
interpretation or enforcement of the terms of these Contract Documents,
the prevailing party will be entitled to reasonable attorneys’ fees and costs,
including the attorneys’ fees and costs for any arbitration, appeal, or
enforcement of judgment.
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13.

Authorized Work Days and Hours.

13.1 Authorized Work Days. Except as expressly authorized in writing
by Owner, Contractor is limited to performing Work on the Project on the
following days of the week, excluding holidays observed by Owner:
Monday through Friday.

13.2 Authorized Work Hours. Except as expressly authorized in
writing by Owner, Contractor is limited to performing Work on the Project
during the following hours: 7am to 6pm.

SPECIAL CONDITIONS
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TECHNICAL PROVISIONS
SECTION 1 - GENERAL REQUIREMENTS
1.00 Scope of Work

The scope of the work for this project includes AC Overlay, full depth AC
pavement repair, crack seal, slurry seal, replacement of traffic signal detector loops and
replacement of all existing traffic delineation and all related work on various streets
within the City limits. The City in advance of the work will mark all work limits.

2.00 Mobilization

a. Description: Mobilization shall consist of preparatory work and operations,
including but not limited to, that necessary for the movement of personnel, equipment,
supplies, and incidentals to the project site, and for all other work and operations which
must be performed or for costs incurred prior to beginning work and in the course of
work on various contract items at the project site. Mobilization shall be in accordance
with Section 11 "Mobilization™ of the Standard Specifications of the State of California,
Department of Transportation (CSS).

b. Measurement and Payment: Mobilization shall be measured on a lump sum
basis. The contract lump sum price paid for “Mobilization” shall include full
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and
for doing all work involved in compliance with the CSS and these Technical Provisions
including, but not limited to, all mobilization, remobilization, demobilization, moving to
new locations, and replacing and disposing of material, as specified in the CSS and these
Technical Provisions, and as directed by the Engineer. The contract lump sum price paid
for “Mobilization” shall not exceed 5% of the total of all other bid items.

3.00 Water Pollution Control

a. Description: Water pollution control work shall conform to the provisions in
Section 7-1.01G, “Water Pollution,” of the CSS and these Technical Provisions.

Water pollution control work shall conform to the requirements in the “Storm
Water Pollution Prevention Plan (SWPPP) and Water Pollution Control Program
(WPCP) Preparation Manual” and the “Construction Site Best Management Practices
(BMPs) Manual,” and addenda thereto issued up to, and including, the date of
advertisement of the project. These manuals are hereinafter referred to respectively as
the “Preparation Manual” and the “Construction Site BMPs Manual,” and
collectively, as the “Manuals.” Copies of the Manuals may be obtained from the
Department of Transportation, Material Operations Branch, Publication Distribution
Unit, 1900 Royal Oaks Drive, Sacramento, California 95815, Telephone:
(916) 445-3520, and from the Department’s Internet website at:
http://www.dot.ca.gov/hg/construc/stormwater.html.
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The Contractor shall know and fully comply with applicable provisions of the
Manuals, and Federal, State, and local regulations and requirements that govern the
Contractor's operations and storm water and non-storm water discharges from both the
project site and areas of disturbance outside the project limits during construction.
Attention is directed to Sections 7-1.01, “Laws to be Observed,” and 7-1.12,
“Indemnification and Insurance,” of the CSS.

Water pollution control requirements shall apply to storm water and non-storm
water discharges from areas outside the project site which are directly related to
construction activities for this contract including, but not limited to, asphalt batch plants,
material borrow areas, concrete plants, staging areas, storage yards and access roads. The
Contractor shall comply with the Manuals for those areas and shall implement, inspect
and maintain the required water pollution control practices.

The Contractor shall be responsible for penalties assessed or levied on the
Contractor or the City as a result of the Contractor's failure to comply with the provisions
in this section “Water Pollution Control” including, but not limited to, compliance with
the applicable provisions of the Manuals, and Federal, State and local regulations and
requirements as set forth therein.

Penalties as used in this section shall include fines, penalties and damages,
whether proposed, assessed, or levied against the City or the Contractor, including those
levied under the Federal Clean Water Act and the State Porter-Cologne Water Quality
Control Act, by governmental agencies or as a result of citizen suits. Penalties shall also
include payments made or costs incurred in settlement for alleged violations of the
Manuals, or applicable laws, regulations, or requirements. Costs incurred could include
sums spent instead of penalties, in mitigation or to remediate or correct violations

b. Measurement and Payment: Full compensation for water pollution control shall
be considered as included in the contract price paid for various items of work involved
and no additional compensation will be allowed therefor.

4.00 Scheduling

a. Description: The Contractor shall submit a complete, tentative project schedule
at the time of the pre-construction meeting. A minimum of five (5) working days prior to
beginning work on any of the streets, the Contractor shall submit to the Engineer for
approval a detailed written schedule of work listing the dates on which individual streets
shall be surfaced. Following approval, the Contractor shall adhere diligently to the
approved written schedule in the prosecution of the work.

The Contractor shall post “No Parking” signs on affected streets indicating the
date of work at least three (3) calendar days prior to the actual work. The Contractor
shall also notify individual residents who will be adversely affected by the work in
writing via fliers or door hangers one (1) week prior to work. The Contractor shall
submit for approval by the Engineer a sample of the written notification to be supplied to
residents. This sample shall be submitted at the time of the pre-construction meeting.
Any expenses incurred by delays caused by the failure of the Contractor to adhere to the
approved schedule or to properly notify residents shall be borne solely by the Contractor.
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b. Measurement and Payment: Full compensation for scheduling shall be
considered as included in the contract price paid for various items of work involved and
no additional compensation will be allowed therefore.

5.00 Construction Area Traffic Control Devices

a. Description: Flagging, signs, and all other traffic control devices furnished,
installed, maintained, and removed when no longer required shall conform to the
provisions in Section 12, “Construction Area Traffic Control Devices,” of the CSS and
these Technical Provisions.

Category 1 traffic control devices are defined as those devices that are small and
lightweight (less than 45 kg {100 pounds}), and have been in common use for many
years. The devices shall be known to be crashworthy by crash testing, crash testing of
similar devices, or years of demonstrable safe performance. Category 1 traffic control
devices include traffic cones, plastic drums, portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification
for crashworthiness of Category 1 traffic control devices. Self-certification shall be
provided by the manufacturer or Contractor and shall include the following: date,
Federal Aid number (if applicable), expenditure authorization, district, county, route and
kilometer post {post mile} of project limits; company name of certifying vendor, street
address, city, state and zip code; printed name, signature and title of certifying person;
and an indication of which Category 1 traffic control devices will be used on the project.
The Contractor may obtain a standard form for self-certification from the Engineer.

Category 2 traffic control devices are defined as those items that are small and
lightweight (less than 45 kg {100 pounds}), and that are not expected to produce
significant vehicular velocity change, but may otherwise be potentially hazardous.
Category 2 traffic control devices include: barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal
Highway Administration (FHWA) Acceptable Crashworthy Category 2 Hardware for
Work Zones list. This list is maintained by FHWA and can be located at the following
internet address:

http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone.

The Department maintains a secondary list at the following internet address:

http://www.dot.ca.gov/ha/traffops/signtech/signdel/pdf.htm.

Category 2 devices that have not received FHWA acceptance, and were purchased
before October 1, 2000, shall not be used on the project. Category 2 devices in use that
have received FHWA acceptance shall be labeled with the FHWA acceptance letter
number and the name of the manufacturer by the start of the project. The label shall be
readable. All Category 2 devices without a label shall not be used on the project.

If requested by the Engineer, the Contractor shall provide a written list of
Category 2 devices to be used on the project at least 5 days prior to beginning any work
using the devices. For each type of device, the list shall indicate the FHWA acceptance
letter number and the name of the manufacturer.
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b. Measurement and Payment: Full compensation for construction area traffic
control devices shall be considered as included in the contract price paid for various items
of work involved and no additional compensation will be allowed therefor.

6.00 Traffic Control Systems

a. Description: A traffic control system shall consist of closing traffic lanes in
conformance the provisions in Section 12, “Construction Area Traffic Control Devices,”
of the CSS, the provisions under “Traffic Control Systems” and “Construction Area
Signs” of these Technical Provisions. Attention is also directed to Sections 7-1.08,
“Public Convenience,” and 7-1.09, “Public Safety,” of the CSS.

The Contractor shall notify local authorities of the Contractor's intent to begin
work at least five (5) days before work is begun. The Contractor shall cooperate with
local authorities relative to handling traffic through the area and shall make all
arrangements relative to keeping the working area clear of parked vehicles.

Whenever vehicles or equipment are parked on the shoulder within 6’ (1.8 m) of a
traffic lane, the shoulder area shall be closed with fluorescent traffic cones or portable
delineators placed on a taper in advance of the parked vehicles or equipment and along
the edge of the pavement at 25” (7.5 m) intervals to a point not less than 25’ (7.5 m) past
the last vehicle or piece of equipment. A minimum of 9 cones or portable delineators
shall be used for the taper. A C23 (Road Work Ahead) or C24 (Shoulder Work Ahead)
sign shall be mounted on a portable sign stand with flags. The sign shall be placed where
directed by the Engineer.

Construction operations requiring the closure of one or more lanes on Monterey
Road, Watsonville Road, Tennant Avenue or Llagas Road shall be limited to the hours
between 8 AM to 4 PM. All other construction operations shall be limited to the hours
between 7 AM to 6 PM. Contractor must maintain one lane of traffic in both directions
of travel at all times on Arterials and high traffic volume streets. The Contractor may
close residential and low traffic volume streets only with advance approval of the
Engineer. Minor deviations from the requirements of this section concerning hours of
work, which do not significantly change the cost of the work, may be permitted upon the
written request of the Contractor if, in the opinion of the Engineer, public traffic will be
better served and the work expedited. These deviations shall not be adopted by the
Contractor until the Engineer has approved them in writing. All other modifications will
be made by contract change order.

Traffic Control for Lane Closures:

The provisions in this section will not relieve the Contractor of responsibility for
providing additional devices or taking measures as may be necessary to comply with the
provisions in Section 7-1.09, “Public Safety,” of the CSS.
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During traffic stripe operations and pavement marker placement operations using
bituminous adhesive, traffic shall be controlled, at the option of the Contractor, with
either stationary or moving lane closures. During other operations, traffic shall be
controlled with stationary lane closures. Attention is directed to the provisions in Section
84-1.04, “Protection from Damage,” and Section 85-1.06, “Placement,” of the CSS.

If components in the traffic control system are displaced or cease to operate or
function as specified from any cause during the progress of the work, the Contractor shall
immediately repair the components to the original condition or replace the components
and shall restore the components to the original location.

1. Stationary Lane Closure: When lane closures are made for work periods only,
at the end of each work period, components of the traffic control system, except portable
delineators placed along open trenches or excavation adjacent to the traveled way shall be
removed from the traveled way and shoulder. If the Contractor so elects, the components
may be stored at selected central locations, designated by the Engineer within the limits
of the City right of way.

2. Moving Lane Closure: Flashing arrow signs used in moving lane closures shall
be truck-mounted. Changeable message signs used in moving lane closure operations
shall conform to the provisions in Section 12-3.12, “Portable Changeable Message
Signs,” of the CSS, except the signs shall be truck-mounted and the full operation height
of the bottom of the sign may be less than 2.1 m {7 feet} above the ground, but should be
as high as practicable.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of
the following approved models, or equal:

e Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha
2001 TMA Series 2001, manufactured by Energy Absorption Systems,
Inc., One East Wacker Drive, Chicago, IL 60601-2076, Telephone (312)
467-6750.

o Distributor (Northern): Traffic Control Service, Inc., 8585 Thys
Court, Sacramento, CA 95828, Telephone 1-800-884-8274, FAX
(916) 387-9734.

o Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor
Lane, Anaheim, CA 92805, and Telephone 1-800-222-8274.

e Cal T-001 Model 2 or Model 3, manufacturer and distributor: Hexcel
Corporation, 11711 Dublin Boulevard, P.O. Box 2312, Dublin,
CA 94568, Telephone (510) 828-4200.

¢ Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer
and distributor: Renco Inc., 1582 Pflugerville Loop Road, P.O. Box 730,
Pflugerville, TX 78660-0730, Telephone 1-800-654-8182.
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Each TMA shall be individually identified with the manufacturer’s name, address,
TMA model number, and a specific serial number. The names and numbers shall each be
a minimum 13 mm {1/2 inch} high and located on the left (street) side at the lower front
corner. The TMA shall have a message next to the name and model number in 13 mm

{1/2 inch} high letters which states, “The bottom of this TMA shall be 305 mm %

153 mm {12 inches * 6 inches} above the ground at all points for proper impact
performance.” Any TMA which is damaged or appears to be in poor condition shall not
be used unless recertified by the manufacturer. The Engineer shall be the sole judge as to
whether used TMAs supplied under this contract need recertification. Each unit shall be
certified by the manufacturer to meet the requirements for TMA in conformance with the
standards established by the Transportation Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models
shall be in conformance with the procedures (including crash testing) established by the
Transportation Laboratory. For information regarding submittal of new designs for
evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento,
California 95819.

New TMAs proposed as equal to approved TMASs or approved TMAs determined
by the Engineer to need recertification shall not be used until approved or recertified by
the Transportation Laboratory.

b. Measurement and Payment: The contract lump sum price paid for “Traffic
Control Systems” shall include full compensation for furnishing all labor, materials
(including signs), tools, equipment, and incidentals, and for doing all the work involved
in placing, removing, storing, maintaining, moving to new locations, replacing and
disposing of the components of the traffic control system, as specified in the CSS and
these Technical Provisions, and as directed by the Engineer. Flagging costs shall be fully
the responsibility of the Contractor.

The adjustment provisions in Section 4-1.03, “Changes,” of the CSS shall not
apply to the item of traffic control system for lane closures. Adjustments in
compensation for traffic control systems will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on
the basis of the cost of the increased or decreased traffic control necessary.
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7.00 Prequalified and Tested Signing and Delineation Materials

a. Description: The Department of Transportation (Caltrans) maintains the
following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of
Prequalified and Tested Signing and Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and
Delineation Materials shall furnish the Engineer a Certificate of Compliance in
conformance with the provisions in Section 6-1.07, “Certificates of Compliance,” of the
CSS for each type of traffic product supplied.

For those categories of materials included in the list of Prequalified and Tested
Signing and Delineation Materials, only those products shown within the listing may be
used in the work. Other categories of products, not included in the list of Prequalified and
Tested Signing and Delineation Materials, may be used in the work provided they
conform to the requirements of the CSS.

Materials and products may be added to the list of Prequalified and Tested
Signing and Delineation Materials if the manufacturer submits a New Product
Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit
performance of required tests. Approval of materials or products will depend upon
compliance with the specifications and tests the Department may elect to perform.

PAVEMENT MARKERS, PERMANENT TYPE

Retroreflective With Abrasion Resistant Surface (ARS)
a. Apex, Model 921AR (100 mm x 100 mm)
b. Avery Dennison (formerly Stimsonite), Models C88 (100 mm X
100 mm), 911 (100 mm x 100 mm) and 953 (70 mm x 114 mm)
c. Ray-O-Lite, Model “AA” ARS (100 mm x 100 mm)
d. 3M Series 290 (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)
(For recessed applications only)
a. Avery Dennison (formerly Stimsonite), Model 948 (58 mm x
119 mm)
b. Avery Dennison (formerly Stimsonite), Model 944SB (51 mm X
100 mm)*
c. Ray-O-Lite, Model 2002 (58 mm x 117 mm)
d. Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*
e. *For use only in 114 mm wide (older) recessed slots

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round
a. Apex Universal (Ceramic)

TECHNICAL PROVISIONS
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Non-Reflective For Use With Bitumen Adhesive, 100 mm Round

—~STQ@ o oo o

Alpine Products, “D-Dot” and “ANR” (ABS)

Apex Universal (Ceramic)

Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
Elgin Molded Plastics, “Empco-Lite” Model 900 (ABS)
Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, “Diamond Back” (ABS) and (Polypropylene)
Novabrite Models Adot-w (White) Adot-y (Yellow), (ABS)
Road Creations, Model RCB4NR (Acrylic)

Zumar Industries, “Titan TM40A” (ABS)

PAVEMENT MARKERS, TEMPORARY TYPE

Temporary Markers For Long Term Day/Night Use (6 months or less)

a.
b.

C.
d.

Apex Universal, Model 924 (100 mm x 100 mm)

Elgin Molded Plastics, “Empco-Lite” Model 901 (100 mm X
100 mm)

Road Creations, Model R41C (100 mm x 100 mm)

Vega Molded Products “Temporary Road Marker” (75 mm X
100 mm)

Temporary Markers For Short Term Day/Night Use (14 days or less)
(For seal coat or Scrub seal applications, clear protective covers are

required)
a.
b.

C.

Apex Universal, Model 932

Bunzl Extrusion, Models T.O.M., T.R.P.M., and “HH” (High
Heat)

Hi-Way Safety, Inc., Model 1280/1281

STRIPING AND PAVEMENT MARKING MATERIAL

Permanent Traffic Striping and Pavement Marking Tape

hD OO o

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, “DeltalLine XRP”

Swarco Industries, “Director 35” (For transverse application only)
Swarco Industries, “Director 60”

3M, “Stamark” Series 380 and 5730

3M, “Stamark” Series 420 (For transverse application only)

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

®o0 o

Advanced Traffic Marking, Series 200
Brite-Line, Series 100

Garlock Rubber Technologies, Series 2000
P.B. Laminations, Aztec, Grade 102
Swarco Industries, “Director-2”
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Trelleborg Industri, R140 Series

3M, Series 620 “CR”, and Series A750

3M, Series A145, Removable Black Line Mask
Advanced Traffic Marking Black “Hide-A-Line”
Brite-Line “BTR” Black Removable Tape

Preformed Thermoplastic (Heated in place)

a.

b.

Avery Dennison, “Hotape”
Flint Trading, “Premark” and “Premark 20/20 Flex”

Ceramic Surfacing Laminate, 150 mm x 150 mm

a.

Safeline Industries/Highway Ceramics, Inc.

CLASS 1 DELINEATORS

One Piece Drivable Flexible Type, 1700 mm

a.

b
C.
d.
e
f

Bunzl Extrusion, “Flexi-Guide Models 400 and 566

. Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Models HWD1-66 and CGD1-66

J. Miller Industries, Model JMI1-375 (with soil anchor)

Special Use Flexible Type, 1700 mm

®o0 oW
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g.

Bunzl Extrusion, Model FG 560 (with 450 mm U-Channel base)
Carsonite, “Survivor” (with 450 mm U-Channel base)

Carsonite, Roadmarker CRM-375 (with 450 mm U-Channel base)
FlexStake, Model 604

GreenLine Models HWDU and CGD (with 450 mm U-Channel
base)

Safe-Hit with 200 mm pavement anchor (SH248-GP1)

Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm
soil anchor (SH248-GP3)

Surface Mount Flexible Type, 1200 mm

a.
b.
C.

CHANNELIZERS

Bent Manufacturing Company, Masterflex Model MF-180EX-48

Carsonite, “Super Duck II”
FlexStake, Surface Mount, Models 704 and 754 TM

Surface Mount Type, 900 mm

a.

b.
C.

Bent Manufacturing Company, Masterflex Models MF-360-36
(Round) and MF-180-36 (Flat)

Bunzl Extrusion, Flex-Guide Models FG300LD and FG300UR
Carsonite, “Super Duck” (Flat SDF-436, Round SDR-336)
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Carsonite, “Super Duck II” Model SDCF203601MB “The
Channelizer”

FlexStake, Surface Mount, Models 703 and 753 TM

GreenLine, Model SMD-36

Hi-Way Safety, Inc. “Channel Guide Channelizer” Model CGC36
Repo, Models 300 and 400

Safe-Hit, Guide Post, Model SH236SMA

The Line Connection, “Dura-Post” Model DP36-3 (Permanent)
The Line Connection, “Dura-Post” Model DP36-3C (Temporary)

CONICAL DELINEATORS, 1070 mm

(For 700 mm Traffic Cones, see Standard Specifications)

®o0 o

Bent Manufacturing Company “T-Top”
Plastic Safety Systems “Navigator-42”
Radiator Specialty Company “Enforcer”
Roadmaker Company “Stacker”

TrafFix Devices “Grabber”

OBJECT MARKERS

Type “K”, 450 mm

®o0 oW

Carsonite, Model SMD 615

FlexStake, Model 701 KM

Repo, Models 300 and 400

Safe-Hit, Model SH718SMA

The Line Connection, Model DP21-4K

Type “K-4”/“Q” Object Markers, 600 mm

@roao0 o

Bent Manufacturing “Masterflex” Model MF-360-24
Bunzl Extrusion, Model FG324PE

Carsonite, Super Duck 11

FlexStake, Model 701KM

Repo, Models 300 and 400

Safe-Hit, Models SH8 24SMA_ WA and SH8 24GP3 WA
The Line Connection, Model DP21-4Q

CONCRETE BARRIER MARKERS AND TEMPORARY RAILING (TYPE K)

REFLECTORS

Impactable Type

®o0 o

ARTUK, “FB”

Bunzl Extrusion, Model PCBM-12

Duraflex Corp., “Flexx 2020 and “Electriflexx”
Hi-Way Safety, Inc., Model GMKRM100

Sun-Lab Technology, “Safety Guide Light Model TM-5”
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Non-Impactable Type
a. ARTUK, JD Series
b. Vega Molded Products, Models GBM and JD

THRIE BEAM BARRIER MARKERS
(For use to the left of traffic)

a. Bunzl Extrusion, “Mini” (75 mm X 254 mm)
b. Duraflex Corp., “Railrider”

CONCRETE BARRIER DELINEATORS, 400 mm
(For use to the right of traffic)

a. Bunzl Extrusion, Model PCBM T-16

b. Safe-Hit, Model SH216RBM

C. Sun-Lab Technology, “Safety Guide Light, Model TM16,” 75 mm
x 300 mm

CONCRETE BARRIER-MOUNTED MINI-DRUM (260 mm x 360 mm x 570 mm)

a. Stinson Equipment Company “SaddleMarker”

SOUND WALL DELINEATOR
(Applied vertically. Place top of 75 mm x 300 mm reflective element at 1200 mm

above roadway)

a. Bunzl Extrusion, PCBM S-36
b. Sun-Lab Technology, “Safety Guide Light, Model SM12,” 75 mm
X 300 mm

GUARD RAILING DELINEATOR
(Place top of reflective element at 1200 mm above plane of roadway)

Wood Post Type, 686 mm
Bunzl Extrusion, FG 427 and FG 527
Carsonite, Model 427
FlexStake, Model 102 GR
GreenLine GRD 27
J. Miller Model JMI-375G
f. Safe-Hit, Model SH227GRD
Steel Post Type
a. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket
RETROREFLECTIVE SHEETING

®o0 o

Channelizers, Barrier Markers, and Delineators
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Avery Dennison T-6500 Series (Formerly Stimsonite, Series 6200)
(For rigid substrate devices only)

Nippon Carbide, Flexible Ultralite Grade (ULG) Il

Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
3M, High Intensity

Q@ —+~o®oo0oT

Traffic Cones, 330 mm Sleeves
a. Reflexite SB (Polyester), Vinyl or “TR” (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves
a. Nippon Carbide, Flexible Ultralite Grade (ULG) Il
b. Reflexite, Vinyl, “TR” (Semi-transparent) or “Conformalight”
c. 3M Series 3840

Barrels and Drums
a. Avery Dennison W-6100
b. Nippon Carbide, Flexible Ultralite Grade (ULG) Il
c. Reflexite, “Conformalight”, “Super High Intensity” or “High
Impact Drum Sheeting”
d. 3M Series 3810

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead
Element)

a. American Decal, Adcolite

b. Avery Dennison, T-1500 and T-1600 series

c. 3M Engineer Grade, Series 3170

Barricades: Type Il, Medium-High-Intensity (Typically Enclosed Lens, Glass
Bead Element)

a. Avery Dennison, T-2500 Series

b. Kiwalite Type Il

c. Nikkalite 1800 Series

Signs: Type Il, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead
Element)

a. Avery Dennison, T-2500 Series

b. Kiwalite, Type Il

c. Nikkalite 1800 Series
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Signs: Type I11, High-Intensity (Typically Encapsulated Glass-Bead Element)
a. Avery Dennison, T-5500 Series
b. Nippon Carbide, Nikkalite Brand Ultralite Grade 11
c. 3M Series 3870

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element)
a. Avery Dennison, T-6500 Series (Formerly Stimsonite Series 6200)

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive
a. Reflexite “Vinyl” (Orange)
b. Reflexite “SuperBright” (Fluorescent orange)
c. Reflexite “Marathon” (Fluorescent orange)
d. 3M Series RS34 (Orange) and RS20 (Fluorescent orange)

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic
Element)
a. 3M LDP Series 3970

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic
Element)
a. Avery Dennison, T-7500 Series

SPECIALTY SIGNS

All Sign Products, STOP Sign (All Plastic), 750 mm
a. Relexite “Endurance” Work Zone Sign

SIGN SUBSTRATE

Fiberglass Reinforced Plastic (FRP)
a. Fiber-Brite
b. Sequentia, “Polyplate”

b. Measurement and Payment: Full compensation for Prequalified and Tested
Signing and Delineation Materials shall be considered as included in the contract prices
paid for the various items of work involved and no additional compensation be allowed
therefor.

8.00 Construction Area Signs

a. Description: Construction area signs shall be furnished, installed, maintained,
and removed when no longer required in accordance with the provisions in Section 12,
“Construction Area Traffic Control Devices,” of the CSS.

b. Materials and Installation: The Contractor shall notify the appropriate regional
notification center for operators of subsurface installations at least two (2) working days,
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but not more than fourteen (14) calendar days, prior to commencing any excavation for
construction area signposts. The regional notification centers include but are not limited
to the following:

Notification Center Telephone Number
Underground Service
Alert-Northern California 811
(USA)

All excavations required to install construction area signs shall be performed by
hand methods without the use of power equipment, except that power equipment may be
used if it is determined there are no utility facilities in the area of the proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated
from fiberglass-reinforced plastic.

The term “construction area signs” shall also include temporary object markers
required for the direction of public traffic through or around the work during
construction. Object markers listed or designated on the plans as construction area signs
shall be considered to be signs and shall be furnished, erected, maintained, and removed
by the Contractor in the same manner specified for construction area signs and the
following:

e Object markers shall be stationary mounted on wood or metal posts in
accordance with the requirements in Section 82, “Markers and
Delineators,” of the CSS.

e Marker panels for Type N, Type P, and Type R object markers shall
conform to the requirements for sign panels for stationary mounted signs.

e Target plates for Type K and Type L object markers, and posts, reflectors,
and hardware shall conform to the requirements in Section 82 “Markers
and Delineators” of the CSS, but need not be new.

c. Measurement and Payment: Full compensation for furnishing, placing,
maintaining, and removing construction area signs shall be considered as included in the
contract prices paid for the various items of work involved and no additional
compensation will be allowed therefor.

9.00 Project Appearance

a. Description: The Contractor shall maintain a neat appearance at the work site
in all areas visible to the public. Broken concrete, asphalt concrete, soil, and debris
developed during construction shall be disposed of concurrently with its removal.
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Stockpiling shall be permitted only with the approval of the Engineer and only in
approved locations.

The Contractor shall sweep the streets daily within the project area as directed by
the Engineer for the duration of the project. The Contractor shall not sweep construction
materials or other debris onto private properties.

The Contractor shall be responsible for any and all damage to public and private
property (including trees, plants, shrubs, fences, etc.) and shall replace with new material
or correct any damaged property to the satisfaction of the Engineer.

b. Measurement and Payment: Full compensation for maintaining an acceptable
project appearance shall be considered as included in the contract prices paid for the
various items of work involved and additional compensation will be allowed therefor.

10.00 Clearing and Grubbing

a. Description: Clearing and grubbing shall conform to the requirements of the
City of Morgan Hill and to the provisions of Section 15.3 and 16 of the CSS and these
Technical Provisions, and the plans.

e This work shall consist of removing existing facilities and all
objectionable material, including existing concrete and/or asphalt from
within the limits of the project as specified. The limits of clearing and
grubbing shall be of sufficient area and depth to complete the work as
shown on the plans or described in these Technical Provisions, and will
include excavation and grading as necessary to complete the work. Work
shall also include removal and disposal of unsuitable material within and
along the edge of pavement, and trimming of trees as needed for operation
of equipment. Also included is removal of traffic bars, thermoplastic
striping four (4)-inches and wider, and raised pavement markers from
areas to receive AC overlay and as shown on the plans or directed by the
Engineer. If, in the opinion of the Engineer, the pavement surface has
been damaged as a result of pavement marker removal, the Contractor
shall repair said damage in a manner acceptable to the Engineer at the
Contractor’s expense.

Contractor shall allow seven (7) days after spray of weeds within or at edges of
pavement to ensure successful eradication prior to crack seal and/or slurry seal
operations. If unsuccessful, Contractor shall respray.

All striping, markings or pavement markers within areas to be removed by
grinding or base repair as specified on the plans shall be removed and disposed of as part
of the contract items of work involved.
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b. Measurement and Payment - Full compensation for clearing, grubbing,
removal, hauling and disposal of items is included in the contract items of work involved
and no additional compensation will be allowed therefor. This includes raised pavement
markers, thermoplastic striping and legends.

11.00 Pavement Milling

a. Description: Pavement milling shall consist of cold milling existing asphalt
concrete in areas to receive asphalt concrete mill and overlay treatments as shown on the
plans and described in these technical specifications. Grinding shall be in conformance
with Section 42-2 “Grinding” of the CSS.

Pavement cold milling shall be parallel to the direction of traffic at a uniform
depth of 50mm (2” or .17°). Any sections of asphalt that becomes loose after wedge
grinding shall be removed and disposed of by the Contractor at the Contractor’s expense.

Pavement milling shall not be allowed more than 48 hours prior to schedule
overlay (fill) operations without written authorization from the Engineer.

Cold milling machines shall be operated so as not to produce fumes or smoke.
They shall be capable of planning/milling the pavement without requiring the use of a
heating device to soften the pavement during, or prior to, the cutting operation.

The Contractor shall be responsible for maintaining all milled surfaces in order to
prevent tire and suspension damage to vehicles and to prevent hazards to bicyclists and
pedestrians.

Pavement milling at corners, returns and hard to get areas shall be done with
special grinding equipment capable of grinding such areas. Pavement grinding may
encounter existing paving fabric on previously overlaid streets. No additional payment
will be made for this condition.

No drop-off shall remain between the existing pavement and the milled area when
the pavement is opened to public traffic. If asphalt concrete has not been placed to the
level of existing pavement before the pavement is to be opened to public traffic, a
temporary asphalt concrete taper shall be constructed. Asphalt concrete for temporary
tapers shall be placed to the level of the existing pavement and tapered on a slope of 12:1
or flatter to the level of the milled area. The same method shall be used on all structures
that are left above the traveled asphalt surface.

Asphalt concrete for tapers may be spread and compacted by any method that will
produce a smooth transition in the riding surface. Asphalt concrete tapers shall be
completely removed, including removing all loose material from the underlying surface,
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before placing the permanent surfacing. Kraft paper, or other approved bond breaker,
may be placed under the conform tapers to facilitate the removal of the taper.

The material collected from pavement grinding operations from the roadway
surface shall be immediately removed from the site of the work. The removal crew shall
follow within fifty feet (50”) of the milling/wedge cutting machine, unless otherwise
directed by the Engineer.

All pavement repairs designated to be performed within the areas to receive
pavement grinding shall be dug out to a depth of 6 inches as required and replaced with
as much AC thickness as it takes to bring the surface to a grade where the surrounding
grade will be after pavement grinding.

b. Measurement and Payment: The contract unit price per square foot for “2-
inch Mill and Remove” includes full compensation for furnishing all labor, materials,
tools, equipment, and incidentals and for doing all the work involved, complete in place,
including traffic control, street sweeping, off haul of grindings, as shown on the plans, as
specified in the CSS and these Technical Provisions, and as directed by the Engineer.

12.00 Asphalt Concrete

Note: No percentage of RAP (Reclaimed Asphalt Pavement) shall
be permitted in the asphalt concrete placed as the final lift/wearing
course on any of the city streets to be overlayed with this project.

a. Description: Asphalt concrete shall be used as an overlay (fill), a leveling
course and depth AC pavement repair. New pavement shall be furnished, placed, and
compacted in accordance with Section 39 "Asphalt Concrete” of the CSS. Asphalt
Concrete shall be compacted to a minimum 95 percent of Maximum Theoretical Density
as determined by American Society of Testing Materials (ASTM) D-2041. Finished
asphalt concrete pavements, which do not conform to the specified relative compaction
requirements, will be paid for using the following pay factors:

In-Place Relative Compaction Pay Factor
95% or greater 100%
90-94.9% 20% Reduction in unit price
89.9% or less Remove & Replace as directed

b. Materials: The asphalt concrete for overlay shall be Type A, 12.5 mm (1/2”)
medium maximum gradation. The asphalt concrete for leveling course shall be Type A,
9.5 mm (3/8”) maximum gradation and full depth AC pavement repair shall be Type A,
19 mm (3/4””) medium maximum gradation.
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Asphalt binder shall be PG 64-10.

Asphalt shall conform to these Technical Provisions and not Section 92,
“Asphalts,” of the CSS.

Asphalt shall consist of refined petroleum or a mixture of refined liquid asphalt
and refined solid asphalt, prepared from crude petroleum. Asphalt shall be:

a. Free from residues caused by the artificial distillation of coal, coal tar, or
paraffin.

b. Free from water.

c. Homogeneous.

The Contractor shall furnish asphalt in conformance with Caltrans’ "Certification
Program for Suppliers of Asphalt.” Caltrans maintains the program requirements,
procedures, and a list of approved suppliers at:

http://www.dot.ca.gov/ha/esc/Translab/fpmcoc.htm

The Contractor shall ensure the safe transportation, storage, use, and disposal of
asphalt.

The Contractor shall prevent the formation of carbonized particles caused by
overheating asphalt during manufacturing or construction.
Performance graded (PG) asphalt binder shall conform to the following:

Performance Graded Asphalt Binder

Specification
Grade
Property AASHTO
Test PG PG PG PG PG
Method 58-22° 64-10 64-16 64-28 70-10
Original Binder
Flash Point, Minimum °C T48 230 230 230 230 230
Solubility, Minimum % " T44 99 99 99 99 99
Viscosity at 135°C, © T316
Maximum, Pa‘s 3.0 3.0 3.0 3.0 3.0
Dynamic Shear, T315
Test Temp. at 10 rad/s, 58 64 64 64 70
°C 1.00 1.00 1.00 1.00 1.00
Minimum G¥*/sin(delta),
kPa
RTFO Test °, T240
Mass Loss, Maximum, % 1.00 1.00 1.00 1.00 1.00
RTFO Test Aged Binder
Dynamic Shear, T315
Test Temp. at 10 rad/s, 58 64 64 64 70
°C 2.20 2.20 2.20 2.20 2.20
Minimum G*/sin(delta),
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http://www.dot.ca.gov/hq/esc/Translab/fpmcoc.htm

kPa
Ductility at 25°C T51
Minimum, cm 75 75 75 75 75
PAV " Aging, R28
Temperature, °C 100 100 100 100 110
RTFO Test and PAV Aged Binder
Dynamic Shear, T315
Test Temp. at 10 rad/s, 221 31¢ 28 ¢ 221 341
°C 5000 5000 5000 5000 5000
Minimum  G*sin(delta),
kPa
Creep Stiffness, T313
Test Temperature, °C -12 0 -6 -18 0
Maximum S-value, MPa 300 300 300 300 300
Minimum M-value 0.300 0.300 0.300 0.300 0.300

Notes:
a.
b.

For use as asphalt rubber base stock for high mountain and high desert area.

The Engineer will waive this specification if the supplier is a Quality Supplier as
defined by the Caltrans’ "Certification Program for Suppliers of Asphalt."

The Engineer will waive this specification if the supplier certifies the asphalt
binder can be adequately pumped and mixed at temperatures meeting applicable
safety standards.

Test the sample at 3°C higher if it fails at the specified test temperature.
G*sin(delta) shall remain 5000 kPa maximum.

"RTFO Test" means the asphaltic residue obtained using the Rolling Thin Film
Oven Test, AASHTO Test Method T240 or ASTM Designation: D 2827.

"PAV" means Pressurized Aging Vessel.

Performance based asphalt (PBA) binder shall conform to the following:

Performance Based Asphalt Binder

Property AASHTO Specification Grade
M-gfﬁ; ; PBA PBA PBA PBA
6a 6a(mod) 6b 7
Absolute Viscosity (60°C), Pa-s(x10™) ? T202
Original Binder, Minimum 2000 2000 2000 1100
RTFO Test Aged Residue ®, Minimum 5000 5000 5000 3000
Kinematic Viscosity (135°C), m*/s(x10°) T201
Original Binder, Maximum 2000 2000 2000 2000
RTFO Test Aged Residue, Minimum 275 275 275 275
Absolute Viscosity Ratio (60°C), Maximum —
RTFO Test Visc./Orig. Visc. 4.0 4.0 4.0 4.0
Flash Point, Cleveland Open Cup, °C T48
Original Binder, Minimum 232 232 232 232
Mass Loss After RTFO Test, % T240 0.60 0.60 0.60 0.60
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Solubility in Trichloroethylene, % © T44

Original Binder, Minimum Report Report Report Report
Ductility (25°C, 5 cm/min), cm T51

RTFO Test Aged Residue °, Minimum 60 60 60 75
On RTFO Test Aged Residue, °C T

1 to 10 rad/sec: SSD ° > 0 and Phase

Angle (at 1 rad/sec) < 72° — 35 —
On Residue from: R28

PAV 9 at temp., °C 100 100 100 110

Or Residue from Tilt Oven’ (@113°C), 36 36 36 72

hours

®SSD > -115(SSV)-50.6, °C ' — — — 25
Stiffness, T313

Test Temperature, °C -24 -24 -30 -6

Maximum S-value, MPa 300 300 300 00

Minimum M-value 0.300 0.300 0.300 0.300

Notes:

a. Absolute viscosity (60°C) will be determined at one sec™ using ASTM Designation: D
4957 with Asphalt Institute vacuum capillary viscometers.

b. "RTFO Test Aged Residue" means the asphaltic residue obtained using the Rolling
Thin Film Oven Test (RTFO Test), AASHTO Test Method T240 or ASTM
Designation: D 2827.

c. There is no requirement; however results of the test shall be part of the copy of test
results furnished with the Certificate of Compliance.

d. "Residue from Tilt Oven " means the asphalt obtained using California Test 374,
Method B, "Method for Determining Asphalt Durability Using the California Tilt-
Oven Durability Test."

e. "SSD" means Shear Susceptibility of Delta; "SSV" means Shear Susceptibility of
Viscosity.

f. California Test 381.

g. "PAV" means Pressurized Aging Vessel.

The Contractor shall provide a sampling device in the asphalt feed line connecting

the plant storage tanks to the asphalt weighing system or spray bar. The sampling device
shall be accessible between 600 and 750 mm above the platform. The Contractor shall
provide a receptacle for flushing the sampling device.

The sampling device shall include a valve:

1. With a diameter between 10 and 20 mm.

2. Manufactured in a manner that an one-liter sample may be taken slowly at
any time during plant operations.

3. Maintained in good condition.

The Contractor shall replace failed valves.

In the presence of the Engineer, the Contractor shall take 2 one-liter samples per
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operating day. The Contractor shall provide round friction top containers with one-liter
capacity for storing samples.

Unless otherwise specified, the Contractor shall heat and apply asphalt in
conformance with the provisions in Section 93, "Liquid Asphalts."

The Contractor shall apply paving asphalt at a temperature between 120°and 190°C.
The Engineer will determine the exact temperature of paving asphalt.

a. Paint Binder (Tack Coat): Paint binder shall be applied to all horizontal
and vertical surfaces to receive asphalt concrete surfacing. Paint binder shall be
furnished and applied in accordance with Section 39-4.01, “Subgrade”, Section 93
"Liquid Asphalts", and Section 94 "Asphaltic Emulsions".

b. Measurement and Payment: Full compensation for asphalt concrete shall
be considered as included in the contract prices paid for ”Asphalt Concrete Overlay” and
“Full Depth AC Pavement Repair,” and no additional payment will be made therefor.

13.00 Asphalt Concrete Leveling Course

a. Description: The surface of the existing road is distorted, construction of
leveling courses or leveling wedges are required to restore the proper line and cross-
section. Existing pavement on Llagas Road, Tennant Avenue and Watsonville Road shall
have leveling courses placed, and compacted in accordance with Section 39 "Asphalt
Concrete" of the CSS.

The leveling course of asphalt concrete shall include, but is no limited to, the
filling and leveling of ruts, humps, depressions or irregularities. Leveling courses shall
be placed in lifts of no more than 75 mm (3”). In placing multiple layers, the layer of
shortest length shall be placed first with the successive layer or layers extending over or
covering the short ones.

Any ridges, indentations or other objectionable marks left in the surface of the
asphalt concrete shall be eliminated by rolling or other means. The use of any equipment
that leaves ridges, indentations or other objectionable marks in the asphalt concrete shall
be discontinued. Asphalt concrete leveling course shall include the application of a paint
binder.

In addition to the requirements in Section 39-5.01, "Spreading Equipment,” of the
CSS, asphalt-paving equipment shall be equipped with automatic screed controls and a
sensing device or devices. When placing asphalt concrete, the automatic controls shall
control the longitudinal grade and transverse slope of the screed. Grade and slope
references shall be furnished, installed and maintained by the Contractor. Ski devices
shall be a minimum length of at least 30 feet with a rigid one-piece unit whereby the
entire length activates the sensor.

TECHNICAL PROVISIONS
Page 21 of 33



Should the method and equipment furnished by the Contractor fail to produce a
layer of asphalt concrete conforming to the requirements, including straightedge
tolerance of Section 39-6.03, “Compacting”, the paving operations shall be discontinued
upon notice of the Engineer, and the Contractor shall modify his equipment or furnish
substitute equipment within three (3) working days of such notice of the Engineer.

The area to which paint binder has been applied shall be closed to public traffic.
All possible care shall be taken to avoid tracking binder material onto existing pavement
surfaces beyond the limits of construction. A drop-off of more than 0.10-foot will not be
allowed at any time between adjacent lanes open to public traffic.

The Contractor shall be responsible for temporary pavement delineation and
markings as required by the Engineer for the maintenance of a safe traveled way. The
Contractor shall be responsible for providing a safe and well-marked roadway. This shall
include providing temporary striping during evening and weekend hours if specified by
the Engineer.

b. Materials: The asphalt concrete for overlay shall be Type A, 9.5 mm (3/8”)
medium maximum gradation, in accordance with CSS. Asphalt binder shall be PG 64-
10.

c. Paint Binder (Tack Coat): Paint binder shall be applied to all horizontal and
vertical surfaces to receive asphalt concrete surfacing. Paint binder shall be furnished
and applied in accordance with Sections 39-4.01 “Subgrade”, 93 "Liquid Asphalts" and
94 "Asphaltic Emulsions” of the CSS.

d. Measurement and Payment: Asphalt Concrete Leveling Course shall be
measured by the ton compacted in place in accordance with Section 39-8.01
"Measurement” of the CSS. No payment shall be made for materials placed outside of
the limits marked by the Engineer. The contract unit cost for Asphalt Concrete Leveling
Course shall include full compensation for furnishing all labor, material, equipment,
tools, and incidentals and for doing all the work involved in placing asphalt concrete
leveling course, compacting in place, as described above as specified in these
specifications and as directed by the Engineer including staged construction, temporary
conforms, traffic control, flagging, temporary striping and delineation, prime coats, tack
coats and paint binders.

14.00 Paving Mat

a. Description: Paving Mat shall be placed as designated on the plans or as
directed by the Engineer on East Dunne Avenue and Tennant Avenue. The work shall
consist of furnishing and installing a fiberglass/polyester interlayer-paving mat at the
location shown on the plans and as described in these technical specifications.

b. Material: Paving Mat shall conform to the requirements of “TruPave” by
Owens Corning or approved equal. The mat manufacturer shall furnish a letter of
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certification covering the physical and engineering properties of the mat per these
specifications. Materials submitted as “or equals™ shall provide project lists showing
placement of the “or equal” material on at least five years of projects in California prior
to the current year. Materials not meeting all requirements shall not be considered.

The paving mat shall be constructed of a wet-formed nonwoven material
consisting of at least 60% fiberglass (by weight) or as approved by Engineer, with the
remainder comprised of polyester and binder. The material shall have a minimum
average roll value (MARV) unit weight of 3.69 0z./sq. yd (125 g/m2). The material shall
be resistant to chemicals, mildew and rot, and shall not have any tears or holes that will
adversely affect the in-situ performance and physical properties of the installed material.
The paving mat shall meet the following physical requirements as follows:

Property Test Method Units Typical
Value
Mass per unit area ASTM D5261 | g/m2 (0z/yd2) 136 (4.0)
Tensile strength, MD ASTM N/50 mm (Ib/2 in) | > 200 (45)
D5035
Tensile Strength, CD ASTM D5035 | N/50 mm (Ib/2 in) | > 200 (45)
Elongation at maximum load, | ASTM D5035 | percent <5
MD
Elongation at maximum load, CD | ASTM D5035 | percent <5
Melting point ASTM D276 C(F) > 230 (> 446)
W Suggested conditions for tensile strength measurements:
Sample width: 50 mm Sample length: 250 mm
Gage length: 175 mm Crosshead speed: 50 mm/min

c. Application: Paving mat shall be installed over hot asphalt tack coat. The use
of cutbacks, emulsion or materials containing solvents shall not be permitted for use as
tack coat. Hot applied asphalt cement tack coat shall be AC-20, PG64-22, AR-8000 or
60-80 penetration grade of asphalt applied at a rate of 0.21 to 0.25 gallons per square yard
(g/sy). If atmospheric temperatures are above 100°F, then AC-30, PG67-22, AR-8000 or
40-60 should be used. The temperature of the tack coat should not drop below 280°F
with a maximum temperature of 400°F.

NOTE: Residue grades such as AR grades do not specify initial viscosity.
Bituminous materials specified for Fiberglass polyester engineered paving mat installation
should have initial or un-aged viscosities corresponding to the above AC grades.

The tack coat shall be applied in a uniform application to sufficiently cover the
surface prior to the installation of the paving mat. The surface shall be dry and free and
clear of all debris and loose materials prior to the installation of the tack coat by using a
power broom to sweep and vacuum the pavement. Any and all pavement repairs to be
made shall be made at the direction of the engineer prior to the installation of the tack
coat. All cracks greater than ¥ inch in width shall be filled with an approved material.
Any irregular surface conditions shall be leveled by the use of a bituminous wedge or
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scratch course installed by hand or with the use of a mechanically powered asphalt-
paving machine.

The application width of tack coat shall be sufficiently wide to cover the entire
width of the paving mat, plus any additional width required for overlapping joints. The
tack coat shall be applied only as far in advance of the mat installation to ensure a tacky
surface at the time of the mat installation. Traffic shall not be permitted to drive on the
tack coat at any time.

Excess tack coat shall be cleaned from the pavement. Vehicular traffic shall not
be allowed on the prepared surface (tack coat and paving mat) until the finish course of
asphalt concrete is placed. Asphalt concrete overlay specifications shall apply for
determining when the surface shall be opened to traffic.

Paving mat shall be overlapped to provide a minimum of 2 inches (5.1 cm)
longitudinally and a minimum of 4 inches (10.2 cm) transversely. Overlaps on the
transverse roll ends shall be in the direction of the paving operation to avoid paving mat
pick-up during asphalt installation. All overlapping of paving mat shall be tack coated to
ensure proper adhesion.

Mat shall be installed to the surface using mechanically powered installation
equipment or by hand installed means. Mechanical equipment shall be capable of
installing full width rolls of up to 12.5 feet in width. The installation by hand may also be
used in situations where mechanically installed methods cannot be accomplished.
Brooms or squeegees shall be used to remove any air bubbles and ensure paving mat is
completely in contact with the tack-coated surface. If wrinkles occur, any wrinkle (1
inch) shall be slit and lapped in the direction of paving and seated into the tack coat to
ensure adhesion.

d. Measurement and Payment: Installation of Paving Mat shall be measured per
square yard based on the area outlined and marked by the City. Overlaps in the paving
mat will not be measured and included in the payment quantities. The contract unit price
paid per square yard for “Paving Mat” shall include full compensation for furnishing all
labor, tools, equipment, materials, and incidentals and for doing all work involved in
installing paving mat, complete in place, including tack oil, traffic control, and all other
related work as specified in the Technical Provisions and as directed by the Engineer.

15.00 Asphalt Concrete Overlay

a. Description: The edges of the existing road or where designated shall be milled
to a uniform depth, than overlain with asphalt concrete; thickness for mill and overlay
shall be 50 mm (2” or .17°). See “Pavement Milling” section for technical specifications
on milling.

The surface, when compacted, shall be smooth, dense, well bonded, and of
uniform texture and appearance. The compacted surface course of asphalt concrete shall
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be free from ruts, humps, depressions or irregularities. When a straightedge 3.6 meters
(12 feet) long is laid on the finished surface and parallel with the centerline of the road or
driveway, the surface shall not vary more than .006 meters (0.02 foot) from the lower
edge of the straightedge. The transverse slope of the finished surface shall be uniform to
a degree such that no depressions greater than 0.02 foot are present when tested with a
straight-edge 12 feet long laid in a direction transverse to the center line and extending
from edge to edge of a 3.05 meter (10 foot) pass.

Any ridges, indentations or other objectionable marks left in the surface of the
asphalt concrete shall be eliminated by rolling or other means. The use of any equipment
that leaves ridges, indentations or other objectionable marks in the asphalt concrete shall
be discontinued. Asphalt concrete pavement shall include the application of a paint
binder.

In addition to the requirements in Section 39-5.01, "Spreading Equipment,” of the
CSS, asphalt-paving equipment shall be equipped with automatic screed controls and a
sensing device or devices. When placing asphalt concrete the automatic controls shall
control the longitudinal grade and transverse slope of the screed. Grade and slope
references shall be furnished, installed and maintained by the Contractor. Ski devices
shall be a minimum length of at least 30 feet with a rigid one-piece unit whereby the
entire length activates the sensor.

When placing contiguously with previously placed mats, the end of the screed
adjacent to the previously placed mat shall be controlled by a sensor that responds to
grade of the previously placed mat and will reproduce the grade in the new mat within a
0.01-foot tolerance.

Should the method and equipment furnished by the Contractor fail to produce a
layer of asphalt concrete conforming to the above requirements, including straightedge
tolerance of Section 39-6.03, the paving operations shall be discontinued upon notice of
the Engineer, and the Contractor shall modify his equipment or furnish substitute
equipment within three (3) working days of such notice of the Engineer.

The area to which paint binder has been applied shall be closed to public traffic.
All possible care shall be taken to avoid tracking binder material onto existing pavement
surfaces beyond the limits of construction. A drop-off of more than 0.10-foot will not be
allowed at any time between adjacent lanes open to public traffic.

The Contractor shall be responsible for temporary pavement delineation and
markings as required by the Engineer for the maintenance of a safe traveled way. The
Contractor shall be responsible for providing a safe and well-marked roadway. This shall
include providing temporary striping during evening and weekend hours if specified by
the Engineer.

b. Materials: The asphalt concrete for overlay shall be Type A, 12.5 mm (%2")
medium maximum gradation, in accordance with CSS. Asphalt binder shall be PG 64-
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10. No percentage of RAP (Reclaimed Asphalt Pavement) shall be permitted in the
asphalt concrete placed as the final lift/wearing course on any of the city streets to
be overlayed with this project.

c. Paint Binder (Tack Coat): Paint binder shall be applied to all horizontal and
vertical surfaces to receive asphalt concrete surfacing. Paint binder shall be furnished
and applied in accordance with Sections 39-4.01 “Subgrade”, and Section 93 "Liquid
Asphalts”, and Section 94 "Asphaltic Emulsions™.

d. Measurement and Payment: Asphalt Concrete Overlay shall be measured by
the ton compacted in place in accordance with Section 39-8.01 "Measurement” of the
CSS. No payment shall be made for materials placed outside of the limits marked by the
Engineer. The contract unit prices paid per ton for “Asphalt Concrete Overlay (2)” shall
include full compensation for furnishing all labor, material, equipment, tools, and
incidentals and for doing all work involved in installing asphalt concrete, complete in
place, including staged construction, temporary conforms, traffic control, flagging,
temporary striping and delineation, prime coats, tack coats and paint binders as described
above, as shown on the plans, as specified herein and as directed by the Engineer.

16.00 Full Depth AC Pavement Repair

a. Description: The streets to have areas of full depth AC pavement work perfomed
on shall include but not be limited to: Dunne Avenue from Monterey Road to
Gallop Drive, Tennant Avenue from Church Street to the Highway 101 southbound
off-ramp, Monterey Road from Dunne Avenue to East Middle Avenue, Wright
Avenue between Monterey Road and Peak Avenue. Areas designated by the Engineer
shall be dug out to a depth of 150 mm (6 inches), (milling is recommended and preferred)
removed and replaced with full-depth AC, unless otherwise directed by the Engineer. The
AC shall be placed in two or three lifts with the uppermost lift of not less than 0.15 ft. or
more than 0.20 ft. The minimum width of any repair shall be as field marked.

The Contractor shall make all arrangements for disposal of excavated materials.
All edges shall be saw-cut unless otherwise approved by the Engineer. Asphalt concrete
in repair sections shall be placed in lifts in accordance with Section 39-6 “Spreading and
Compacting”, and shall be Type A, 3/4" maximum, medium gradation per Section 39-2,
“Materials” of the CSS. Removed materials shall be disposed of legally.

The material remaining in place, after removing surfacing and base, to the
required depth, shall be graded to a plane, watered and compacted to 95 percent relative
compaction. After compaction and prior to the placing of asphalt concrete, the vertical
edges of the existing pavement shall receive a tack coat. The finished surface of the
remaining material shall not extend above the grade established by the Engineer.

b. Unsuitable Material: In the event that the underlying subbase material is
unsuitable, it shall be excavated below the depth required above and disposed of. The
limits of removal shall be designated by the Engineer and shall be in one-inch
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increments. Compensation shall be at a per inch price based on the bid for a 6-inch deep
pavement repair divided by 6 for each additional inch of depth. The resulting space shall
be filled with a single lift of asphalt concrete.

Unsuitable material is defined as material the Engineer determines to be:

1. Of such unstable nature as to be incapable of being compacted to specified
density using ordinary methods at optimum moisture content; or

2. Too wet to be properly compacted and circumstances prevent suitable in-
place drying prior to incorporation into the work; or

3. Otherwise unsuitable for the planned use.

c. Measurement and Payment: Full Depth AC Pavement Repair shall be measured
by the square foot as marked in the field by the Engineer. No payment shall be made for
materials placed outside of the limits marked by the Engineer. The contract unit prices
paid per square foot for “Full Depth AC Pavement Repair” shall include full
compensation for furnishing all labor, material, equipment, tools, and all other incidentals
and for doing all work involved in furnishing and placing 6 inch full depth AC pavement
repair, complete in place, including staged construction, temporary conforms, traffic
control, flagging, temporary striping and delineation, prime coats, tack coats, and paint
binders, as specified herein and as directed by the Engineer.

Additional depth or repair shall be compensated at a “per inch” price
obtained based on dividing the 6-inch full depth AC Pavement repair unit price by 6
inches. Likewise, the reduction in depth or repair shall be credited to the City on a
“per inch” basis obtained by dividing the 6-inch full depth AC Pavement repair unit
price by 6 inches There will be no price negotiations on the contract unit price paid
for the bid items for full-depth AC pavement repair or additional 1” repair or 2”
reduction in repair thickness even if the actual amount of work is different from the
Engineer’s Estimate by 25% or greater.

17.00 Crack Seal

a. Description. The streets to be crack sealed shall include but not be limited
to: Dunne Avenue from Monterey Road to Gallop Drive, Tennant Avenue from
Church_Street to _the Highway 101 southbound off-ramp, Monterey Road from
Dunne Avenue to East Middle Avenue and Cochrane Road between Monterey Road
and Mission View Drive.  This work shall include sealing all pavement cracks up to
3/8-inch in width or as directed by the Engineer, for the full length visible including
cracking around all manholes, water valve boxes, monuments and traffic signal loops.
Crack sealing shall be performed after the following item of work has been performed:
full depth ac pavement repair. If wet pavement conditions exist, the Contractor shall
reschedule with the Engineer an appropriate time to crack seal. The Engineer shall make
final determination of the crack seal schedule to be followed.
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b. Material: Crack sealing material shall be hot applied asphalt sealing
compound, Koch Material Co. Flex-A-Fill or approved equal. Material shall be applied
at a temperature between 350 and 400 degrees Fahrenheit. Material shall be of a type so
as to not track, string or in any way be transferred to traffic after initial setting of the
material. All due care and diligence shall be used to ensure the proper placing and setting
of the material prior to allowing traffic on it.

c. Method of Construction: The street shall be swept with a power broom before
start of application of crack seal. Cracks in the street pavements shall be sealed with hot
applied sealing compound after cleaning of the cracks with a hot air lance. Routing of
the cracks is not required, but cracks shall be blown out by compressed air prior to
sealing operations. The crack sealant shall be applied in such a manner that it shall not
protrude above the surface more than 1/4 inch. Any material more than 1/4 inch above
the crack shall be spread with a squeegee to obtain a level surface over the filled crack.
All cracks shall be free of moisture prior to sealing. No moisture shall be visible on the
street at the time of sealant placement.

In the event the material is transferred to vehicles prior to the opening of the street
to traffic, the Contractor shall be responsible for cleaning those vehicles to the
satisfaction of the Engineer and the vehicle owner.

d. Measurement and Payment: Crack sealing shall be measured per lineal foot of
crack receiving sealant. Payment for the crack seal work shall be per linear foot of
sealant applied as necessary to seal all cracks and shall include furnishing all labor,
materials, and equipment for transporting and placement of crack seal including all traffic
control in accordance with Caltrans specifications and as modified by these special
provisions and no additional payment shall be made therefore.

18.00 Locate and Raise/Adjust Manholes and Other Structures to Grade

a. Description: This work shall consist of raising all manholes, water valve covers
and similar sized boxes on Monterey Road, Mission View Drive, Llagas Road, Tennant
Avenue and Watsonville Road in street areas such as street monuments in accordance
with City Standard Detail SD-1 and City Standard Detail W-8. All manholes, valves
covers, and similar sized boxes must be exposed within 24 hours and the structures raised
to grade and paved within 72 hours of being covered. The Contractor shall pay the City
liquidated damages of $500 per calendar day, for each day the Contractor fails to raise the
structures to grade after a three calendar day period after being covered during the
Contractor’s operations.

b. Materials: Materials shall be furnished in conformance with City Standards,
detail drawings in the Appendix and the appropriate Sections of the California Standard
Specifications.
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c. Measurement and Payment: Adjust structures to grade shall be measured by
each unit raised including concrete collar, concrete and grouting. No additional or
separate payment shall be made therefore. The contract unit price for “Locate and Raise
Water Valve Box/Lid”, “Locate and Raise Manhole Frame/Cover”, Locate and Raise
Monitoring Well Box/Lid”, and “Locate and Raise Detector Hand Hole Box/Lid” shall
include full compensation for furnishing all labor, materials, equipment, tools and
incidentals, and for doing all work involved in raising the utilities as shown on the plans,
as specified herein and as directed by the Engineer.

19.00 Traffic Stripes, Pavement Markings and Raised Reflective Markers

a. Description: This work shall be done in accordance with Sections 84 and 85 of
the CSS, as modified by these Technical Provisions. Traffic stripes and pavement
marking items shall include replacing all existing traffic stripes, words, and symbols,
reflective and non-reflective pavement markers, and fire hydrant blue marker as required
on the streets to be resurfaced. Included also is any necessary removal, temporary
delineation, site survey of existing layout and traffic control. It may be necessary to phase
the construction of the striping in the interest of public safety. This work includes as-
builting the existing striping layout and replacing said striping back to the original layout
unless otherwise directed by the Engineer in writing.

The Contractor shall install striping, where possible, prior to opening the roadway
to traffic and when indicated by the public's safety or convenience. If required, removal
of existing striping shall be by wet sand blasting. All traffic stripes and pavement
markings, new or existing, within or adjacent to the work limits, which become defaced or
damaged during the Contractor’s operations, shall be replaced by the Contractor at its
expense concurrently with other traffic marking operations in the immediate area. The
Engineer shall be the sole judge as to which stripes or legends are defaced or damaged.

All new traffic striping shall include the reflective markers in conformance with
the Caltrans Traffic Manual.

b. Materials: Materials shall be in conformance with CSS Section 84-2
“Thermoplastic Traffic Stripes and Pavement Markings”, Section 84-3 “Painted Traffic
Stripes” and Pavement Markings”, and Section 85 “Pavement Markers”. Thermoplastic
material for traffic stripes shall be applied at a minimum thickness of 0.060 inch, except
crosswalks shall be applied at a minimum thickness of 0.12 inch. All crosswalks and bike
lane striping shall be non-skid. Thermoplastic material for pavement markings shall be
applied at a thickness of .100-.150 inch. All streets are to receive thermoplastic stripes
and pavement markings.

Templates or stencils for pavement markings shall be of “English unit”
dimensions and shall be approved by the Engineer prior to application.
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c. Method of Construction:  Construction and installation shall be per Sections
84 and 85 of the CSS. Removal of existing facilities shall be per Section 15-2.02B and
15-2.02C of the CSS.

Temporary “cat tracks” shall be placed for all striping (including limit lines)
immediately after completing sealing or overlay of any street.

All streets shall receive the first coat of permanent centerline, lane lines, stop limit
lines, and crosswalks no sooner than 72 hours and no later than 96 hours following
resurfacing of the street. The Contractor shall pay the City liquidated damages of $500
per calendar day, for each day the Contractor fails to replace the striping and markings
after the four calendar day period.

Pavement marker (blue marker) shall be per the requirements of the State
Standard Plans.

d. Temporary Traffic Stripes and Pavement Markings: “Scrub seal Marker,” as
distributed by MV Plastics, Inc., 533 W. Collings Avenue, Orange, CA 714-532-1522, or
approved equal, shall be used for temporary traffic stripes and shall be installed at 24’
spacing, immediately after obliteration of any existing striping.

All other traffic control and safety markings such as crosswalks, arrows, lane
tapers, etc. shall be marked using paint or reflective tape.

e. Layout: All layout and cat tracking shall be performed by and at the expense of
the Contractor, and shall be approved by the Engineer prior to placement of striping or
markings.

f. Traffic Stripes: Unless otherwise stated, all striping shall be hot liquid
thermoplastic. All areas to receive traffic stripes shall be swept immediately prior to
applying thermoplastic to remove all loose rock.

g. Pavement Markers: All markers shall be placed using hot melt bituminous
adhesive exclusively. All non-reflective markers shall be the ceramic type.

h. Pavement Markings: Legends, crosswalks, and stop bars, shall be thermoplastic
unless otherwise stated. When thermoplastic is applied for crosswalks or bike lane striping,
the following composition shall be used with a maximum thickness of 0.12 inches (3.0
mm):

Binder 20% (18% min)
Glass Beads 20% (15% min)
TiO, Pigment 10%  (7%min)

Filler 35% (37% max)
Cullet 15% (10% min)
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The crushed glass cullet in such mixture shall be produced from cullet of clear glass, with a
maximum size of 850 micrometers (100% passing by weight) and a minimum size of 425
micrometers (0-5% passing by weight). The skid resistance shall be a minimum of 55 BPN.

I. Measurement and Payment: Pavement markers used in traffic striping shall not
be measured separately. The quantity for pavement stripes shall be the actual number
lineal feet as measured in the field. For striping requiring multiple lines, the composite
section will count as a lineal foot of striping for payment, not the total length of the
individual component lines. The quantity for payment for the pavement markings shall
be per each for each individual marking/legend. Measurement for removal shall be
included in the unit price for stripes and markings. No additional or separate payment for
removals shall be made therefor.

Traffic stripes will be measured by the linear foot, Pavement Markings, Surface
Mounted Channelizers and Blue Hydrant Markers by each unit. The contract unit cost
paid per linear feet for “Traffic Stripes,” per each for “Pavement Markings”, “Surface
Mounted Channelizers” and “Blue Hydrant Markers” of the types shown in the Bid
Schedule, includes full compensation for furnishing all labor, material, equipment, tools,
and incidentals and for doing all the work involved in furnishing and installing traffic
stripes, pavement markings, and pavement markers, complete in place, including removal
of existing pavement delineation, layout, and temporary pavement delineation, as shown
on the plans, as specified herein and as directed by the Engineer.

20.00 Traffic Signal Detector Loops

a. Description: Where existing loops are removed or as directed by the Engineer,
existing detector loops shall be replaced. Detectors shall conform to Section 86-5,
“Detectors” of the CSS and these Technical Provisions. Loop configuration shall be
Type E or Type E modified. Loop wire shall be Type 2 to match existing. Detector lead-
in cable shall be Type B and no splices are permitted in lead-in cables. Loop sealant shall
be hot melt type. The Contractor shall identify loop wires by lane number, loop number,
and start/finish using tie wraps and permanent marker.

Loops shall be centered within traffic lanes unless otherwise specified. If any iron
(manhole, valve, monument, etc.) is located within two (2) feet of the planned location
for home runs or the detector loop, the Contractor shall contact the Engineer for an
alternate location for the detector loop or home run prior to cutting any of the loops or
home runs in the affected lanes(s).

If any part of the loop conductor, including the portion leading to the adjacent pull
box, is damaged by the Contractor’s operations, the entire detector loop shall be replaced.
If any adjacent loop is damaged during such work, that loop shall be replaced within
seven (7) calendar days. The Contractor shall pay the City liquidated damages of $500
per calendar day, for each day the Contractor fails to replace a damaged loop after the
seven calendar day period.
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The Contractor shall test all individual loops and all DLC prior to splicing. The
Contractor shall test loop sensitivity with either an approved lightweight motorcycle or an
Engineer-approved wind wand.

b. Measurement and Payment: Detector loops shall be measured by each replaced
loop from actual count. The contract unit price paid per each for “Traffic Signal Detector
Loops” shall include full compensation for furnishing all labor, materials, equipment,
tools and incidentals and for doing all the work involved in furnishing and installing
traffic loops, complete in place, including lead-in cables, home-runs and functionality
testing of new loop systems as described herein and as directed by the Engineer.

21.00 Butterfield Boulevard Street Monuments

General

Monument installation shall be installed on Butterfield Boulevard/Watsonville Road
between Tennant Avenue & Calle Sueno and shall conform to the Provisions of the 2007
City of Morgan Hill Design Standards and Standard Details for Construction (Detail A-
31).

Materials

Concrete shall be minor concrete with 1 inch max aggregate. Frame and cover shall be
Christy G5 or approved equal. Bronze survey marker's (disk) to be supplied by the
surveyor.

Construction

Surveyor to set reference points for monuments. Locate the survey monuments so that the
point referenced falls within 1/2 inch from the center of the disk when the disk is placed
in the center of the monument. Survey monuments must be cast in place in neat holes
without the use of forms, unless forms are shown. Covers must fit into the frames without
rocking.

Place the survey marker in the survey monument before the concrete reaches its initial
set. Press firmly to embed the disk in the concrete. Fill the resulting space around the
monument with base and surface material. Remove and dispose of excess material not
used.

MEASURE AND PAYMENT

Measurement of Bid Item “Street Monument” will be paid per each monument installed.
The contract price paid per each “Street Monument” shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the
work involved to install monuments per detail A-31, including; traffic control,
excavation, concrete base & collar, Christy box/lid & cover, surface restoration, and
backfill complete in place, as shown on the plans, and as specified in the City of Morgan
Hill Standards and these Special Provisions.
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22.00 FINAL CLEAN-UP

Contractor shall clean-up each street location after the completion of all work and remove
all debris/material generated during the course of construction. This includes street
sweeping each street location in its entirety. Contractor shall also perform minor surface
grading, as necessary or as directed by the Engineer or his designated representative, to
ensure the smooth pavement transition with existing ADA ramps, driveway approaches,
and other city streets.

MEASURE AND PAYMENT

Full compensation for complying with the requirements of this section will be considered
as included in the various items of work per location and no separate payment will be
allowed therefore.

23.00 SUPPLEMENTAL WORK

The work shall include any new or unforeseen work not specified for on the plans and
specification. The lump sum dollar amount listed in the bid schedule will be included in
each bidder’s proposal. Supplemental work shall be performed only upon direct written
authorization from the Project Engineer. Agreed price may be used as an alternate
method of payment, if directed by the Project Engineer.
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WARRANTY BOND

City of Morgan Hill (“Owner”) and

(“Contractor”) have

entered into a contract, dated , 20 (“Contract”) for work
on the 2015 Street Resurfacing Project (“Project”). The Contract is incorporated
by reference into this Warranty Bond (“Bond”).

1.

General. Under this Bond, Contractor as principal and

its surety (“Surety”), are bound to Owner as Obligee in the maximum
amount of $ ) or 50% of the final Contract Price,
whichever is greater (“Bond Sum”).

Warranty Period. The Contract requires Contractor to guarantee its work
and that of its Subcontractors on the Project, against defects in materials or
workmanship which are discovered during the one year period commencing
with recordation of the Notice of Completion (the “Warranty Period”).

Surety’s Obligations. If Contractor faithfully carries out and performs its
guarantee under the Contract, and, on due notice from Owner, repairs and
make good at its sole expense any and all defects in materials and
workmanship in the Project which are discovered during the Warranty
Period, or if Contractor promptly reimburses Owner for all loss and damage
that Owner sustains because of Contractor’s failure to makes such repairs
in accordance with the Contract requirements, then Surety’s obligations
under this Bond will be null and void. Otherwise, Surety’s obligations will
remain in full force and effect.

Waiver. Surety waives the provisions of Civil Code Sections 2819 and
2845.

Notice. Any notice to Surety may be given in the manner specified in the
Contract and delivered or transmitted to Surety as follows:

Attn:

Address:
City/State/Zip:
Phone:

Fax:

Email:

Law and Venue. This Bond will be governed by California law, and any
dispute pursuant to this Bond will be venued in the Superior Court of Santa
Clara County, and no other place. Surety will be responsible for Owner’s
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attorneys’ fees and costs in any action to enforce the provisions of this

Bond.
7. Effective Date; Execution. This Bond is entered into and is effective on
, 20
SURETY:
Principal Principal
By:
Surety
By:
Attorney-in-Fact
By:
California Resident Agent
By:

Non-resident Agent — Attorney-in-Fact

(Attach Acknowledgment with Notary Seal and Power of Attorney)
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